

Master Procurement Plan for Year 2026 - 2028																	
Name of the Procuring Entity : Teaching Hospital, Kurunegala																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2026	2027	2028	2026	2027	2028		
1	Teaching Hospital, Kurunegala	MPP	Works	20,520,050,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
2	Teaching Hospital, Kurunegala	mpp	Goods	20,523,350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2026-06-16			2026-06-30				
3	Teaching Hospital, Kurunegala	MPP / Extension of Clinic Room 26-Stage III	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
4	Teaching Hospital, Kurunegala	MMP / eEstablishment of New theater Building Stage II	Works	1,892,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01				2027-01-29		365	
5	Teaching Hospital, Kurunegala	MPP / Balance work of 2nd Dialysis unit Stage II	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
6	Teaching Hospital, Kurunegala	MPP / Extension of Main Lab -Stage III	Works	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
7	Teaching Hospital, Kurunegala	MPP / Extension of Oncology ward - Stage III	Works	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Teaching Hospital, Kurunegala	MPP / Construction of a new Ash Pit	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
9	Teaching Hospital, Kurunegala	MPP / Balance of work observation Ward (RH De Memorial Ward)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
10	Teaching Hospital, Kurunegala	MPP / Extension of Gate No.8 Clinic Complex	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
11	Teaching Hospital, Kurunegala	MPP / Balance Work of Main Office	Works	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
12	Teaching Hospital, Kurunegala	MPP / Installation of Medical gas system of new NSICU, ward 85, Neurosurgery ward, Observation ward (RE De Memorial Ward)	Works	85,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			
13	Teaching Hospital, Kurunegala	MPP / nstallation of Medical gas system of new NSICU, ward 85, Neurosurgery ward, Observation ward (RE De Memorial Ward)	Works	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028																	
Name of the Procuring Entity : Teaching Hospital, Kurunegala																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2026	2027	2028	2026	2027	2028		
14	Teaching Hospital, Kurunegala	MPP / Extension X-Ray Unit	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
15	Teaching Hospital, Kurunegala	MPP / Renovation of Clinic 14 (Orthopedic Clinic)	Works	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
16	Teaching Hospital, Kurunegala	MPP / Master Plan update	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
17	Teaching Hospital, Kurunegala	MPP / Construction of a Toilet for Kitchen staff.	Works	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
18	Teaching Hospital, Kurunegala	MPP / Repair Hospital Internal Road	Works	48,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
19	Teaching Hospital, Kurunegala	MPP / Purchasing of Medical Equipments	Goods	455,000,000.00	Domestic Funds / GoSL	LIB - Limited International Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
20	Teaching Hospital, Kurunegala	MPP / Purchasing of Surgical Non Consumable Items	Goods	14,760,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Teaching Hospital, Kurunegala	MPP / Purchasing of Other Equipments (Furniture, IT Equipments, Electric & Electronic appliances etc)	Goods	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
22	Teaching Hospital, Kurunegala	MPP / Purchasing of Non-Consumable items for in house technical Units (Plumbing, Electrical, Carpentry etc)	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
23	Teaching Hospital, Kurunegala	MPP / Shifting Maintenances Unit to a New Place (Biomedical, Maintenances, AC Maintenances, O2 Maintenances)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
24	Teaching Hospital, Kurunegala	MPP / Installation of Fire safety Equipment (Phase I)	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
25	Teaching Hospital, Kurunegala	MPP / Construction of quarters complex for Consultants & Medical Officers (Stage I)	Works	170,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
26	Teaching Hospital, Kurunegala	MPP / Renovation of the intercome lines inside the hospital	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
27	Teaching Hospital, Kurunegala	MPP / Upgrading LAN of the hspital(Phase III)	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
28	Teaching Hospital, Kurunegala	MPP / Medical, Surgical & Laboratory Equipment repair & maintenance service Agreements	Consultancy services	57,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
29	Teaching Hospital, Kurunegala	MPP / Devaloping Hospital Lighting System	Non-consultancy services	3,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
30	Teaching Hospital, Kurunegala	MPP / Upgrading the web site of the Hospital (Community centric, trilingual)	Information system	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
31	Teaching Hospital, Kurunegala	MPP / Committee meeting & review meeting	Consultancy services	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
32	Teaching Hospital, Kurunegala	MPP / mproving Record room facility	Consultancy services	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028																	
Name of the Procuring Entity : Teaching Hospital, Kurunegala																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2026	2027	2028	2026	2027	2028		
33	Teaching Hospital, Kurunegala	MPP / Construction of Sister Room & nursing rest room for Ward 39	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
34	Teaching Hospital, Kurunegala	MPP / Central Air Conditioning system of new SICU Observation Ward (RH De Memorial Ward)	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
35	Teaching Hospital, Kurunegala	MPP / Face shifting stage III (Hospital side)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
36	Teaching Hospital, Kurunegala	MPP / Renovation of Oncall Room inside Hospital	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
37	Teaching Hospital, Kurunegala	MPP / Establish HDU for Medical & Surgical ward	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
38	Teaching Hospital, Kurunegala	MPP / Establish HDU for Medical & Surgical ward	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
39	Teaching Hospital, Kurunegala	MPP / Renovation of Theater H	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	

Master Procurement Plan for Year 2026 - 2028																	
Name of the Procuring Entity : Teaching Hospital, Kurunegala																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2026	2027	2028	2026	2027	2028		
40	Teaching Hospital, Kurunegala	MPP / Theater renovation of Cardiology building (Medical gas system, Central air condision)	Works	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
41	Teaching Hospital, Kurunegala	MPP / Installation Of Medical Gas system - Stage II	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
42	Teaching Hospital, Kurunegala	MPP / Establishment of Vehicle park for all staff.	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
43	Teaching Hospital, Kurunegala	MPP / Proposed Extension to Thalassemia ward	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
44	Teaching Hospital, Kurunegala	MPP / Renovation of All Drainage System, Toilets of hospital premises - 2nd phase.	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
45	Teaching Hospital, Kurunegala	MPP / Repair & Construction Corridors	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	
46	Teaching Hospital, Kurunegala	MPP / Modification of Sewage line	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
47	Teaching Hospital, Kurunegala	MPP / Purchasing of Laboratory Equipments	Goods	248,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
48	Teaching Hospital, Kurunegala	MPP / Repair of Wall suction system A&E Building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
49	Teaching Hospital, Kurunegala	MPP / Establish video & Audio conferencing facility	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
50	Teaching Hospital, Kurunegala	MPP / Construction of quarters complex for Nursing Officers (Stage I)	Works	170,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
51	Teaching Hospital, Kurunegala	MPP / Construction of quarters complex for Pharmacista staff (Stage I)	Works	170,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
52	Teaching Hospital, Kurunegala	MPP / Local Area Network, Electrical layout,CCTV Consultancy service	Works	85,000,000.00	Domestic Funds / GoSL	LIB - Limited International Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
53	Teaching Hospital, Kurunegala	MPP / Local Area Network, Electrical layout,CCTV Consultancy service	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
54	Teaching Hospital, Kurunegala	MPP / Construction of quarters complex for Junior staff (Stage I)	Works	85,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
55	Teaching Hospital, Kurunegala	MPP / Purchasing air condition machine	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
56	Teaching Hospital, Kurunegala	MPP / Air Condition machine, repair & maintenance services Agreements	Non-consultancy services	17,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
57	Teaching Hospital, Kurunegala	MPP / Rodent & Pest control Service Agreement	Non-consultancy services	3,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
58	Teaching Hospital, Kurunegala	MPP / Vehicle Insurance, repair & maintenance service agreements	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
59	Teaching Hospital, Kurunegala	MPP / Central Air Conditioning system repair & maintenance service agreement (Maternity ward Building & Cardiology building)	Non-consultancy services	16,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
60	Teaching Hospital, Kurunegala	MPP / Security Service Agreemen	Non-consultancy services	50,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
61	Teaching Hospital, Kurunegala	MPP / Passenger Lift repair & maintenance service Agreements	Non-consultancy services	69,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
62	Teaching Hospital, Kurunegala	MPP / Generator repair & maintenance service Agreements	Non-consultancy services	6,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
63	Teaching Hospital, Kurunegala	MPP / Photocopy Machine repair & maintenance service Agreements	Non-consultancy services	1,150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
64	Teaching Hospital, Kurunegala	MPP / Maintenance Agreement of PABX system	Non-consultancy services	3,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
65	Teaching Hospital, Kurunegala	MPP / Medical Gas system service Agreement	Non-consultancy services	1,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
66	Teaching Hospital, Kurunegala	MPP / Fire safety Equipment service Agreement	Non-consultancy services	1,430,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
67	Teaching Hospital, Kurunegala	MPP / Computer & Printer machine repair	Non-consultancy services	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
68	Teaching Hospital, Kurunegala	MPP / Improve hospital security (Repairing boundary wall, Repairing Gate & Fences)	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
69	Teaching Hospital, Kurunegala	MPP / On the Job Training for Tranees from goverment higher Education institutions	Non-consultancy services	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
70	Teaching Hospital, Kurunegala	MPP / Repairing & Maintenace & Service Agreement Lab Equipment	Non-consultancy services	3,520,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
71	Teaching Hospital, Kurunegala	MPP / Purchases Pharmaceuticals	Goods	9,983,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
72	Teaching Hospital, Kurunegala	MPP / Dialysis machine	Goods	3,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
73	Teaching Hospital, Kurunegala	MPP / PurchasesSurgical nonconsumables	Goods	829,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
74	Teaching Hospital, Kurunegala	MPP / PurchasesDental nonconsumables	Goods	12,150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
75	Teaching Hospital, Kurunegala	MPP / PurchasesSurgical Consumables	Goods	3,610,740,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
76	Teaching Hospital, Kurunegala	MPP / PurchasesDental consumables	Goods	41,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
77	Teaching Hospital, Kurunegala	MPP / PurchasesLaboratory Chemicals	Goods	550,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
78	Teaching Hospital, Kurunegala	MPP / Purchases X-Ray Films andX-RAY Chemicals	Goods	43,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-01-01			2026-12-31			365
79	Teaching Hospital, Kurunegala	MPP / FBC 7part Hematology Analyzer	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2026-01-01			2026-12-31			365
80	Teaching Hospital, Kurunegala	MPP / Automated microtome	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
81	Teaching Hospital, Kurunegala	MPP / Fully Automated Biochemistry Analyzer	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
82	Teaching Hospital, Kurunegala	MPP / Blood Culture System Machine	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
83	Teaching Hospital, Kurunegala	MPP / Ultrasounds Scan Machine -High End	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
84	Teaching Hospital, Kurunegala	MPP / Bench TOP centrifuge	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
85	Teaching Hospital, Kurunegala	MPP	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-29		2026-02-27			
86	Teaching Hospital, Kurunegala	MPP / Health and MM	Works	13,802,560,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		365
87	Teaching Hospital, Kurunegala	MPP / Construction of surgical Clinic Building (3rd stage)Construction	Works	110,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
88	Teaching Hospital, Kurunegala	MPP / Construction Construction of Clinic Building near Gate No 08 (3rd stage)	Works	60,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-01-01		365
89	Teaching Hospital, Kurunegala	MPP / Construction Construction main lab (3rd stage)	Works	33,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365
90	Teaching Hospital, Kurunegala	MPP / New Contractions Construction of paediatric Building (basement & Ground floor)	Works	254,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365
91	Teaching Hospital, Kurunegala	MPP / New Contractions Shifting Maintenances Unit New Places (Biomedical , Maintenances, AC Maintenances,O2 Maintenances)	Works	1,185,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365
92	Teaching Hospital, Kurunegala	MPP / New Contractions Construction of quarters complex for Consultants & medical officers (Stage I)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
93	Teaching Hospital, Kurunegala	MPP / New Contractions Construction of quarters complex for Nursing officers- (Stage I)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365
94	Teaching Hospital, Kurunegala	MPP / New Contractions Construction of quarters complex for paramedical staff- (Stage I)	Works	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365
95	Teaching Hospital, Kurunegala	MPP / New Contractions Construction of quarters complex for junior staff- (Stage I	Works	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365
96	Teaching Hospital, Kurunegala	MPP / Purchasing of medical equipment's	Goods	500,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365
97	Teaching Hospital, Kurunegala	MPP / Purchasing of Surgical Non Consumable Items	Goods	16,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
98	Teaching Hospital, Kurunegala	MPP / Purchasing of Other equipment (furniture, IT Equipment, Electric appliances, Electronic appliances, ect)including infection control & NTS	Works	161,980,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365
99	Teaching Hospital, Kurunegala	MPP / Purchasing of non-consumable items for in-house technical units (Plumbing, Electrical, Carpentry, ect)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365
100	Teaching Hospital, Kurunegala	MPP / repair & maintenance Service Air Condition machine, repair & maintenance Service Agreements	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-31		365