

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Rheumatology & Rehabilitation Hospital, Ragama	Construction / Construction of parapet wall	Works	32,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			365
2	Rheumatology & Rehabilitation Hospital, Ragama	Construction / Construction of corridors (ward 08 to spinal Physiotherapy unit)	Works	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
3	Rheumatology & Rehabilitation Hospital, Ragama	construction / Construction of condemning stores	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		365
4	Rheumatology & Rehabilitation Hospital, Ragama	Construction / Construction of outdoor stairs @ ramps for orthopedic Physiotherapy unit	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
5	Rheumatology & Rehabilitation Hospital, Ragama	works / Construction of working pathways for pediatric physiotherapy unit	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Rheumatology & Rehabilitation Hospital, Ragama	construction / Expansion of overseer office	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		365
7	Rheumatology & Rehabilitation Hospital, Ragama	Renovation / Renovation of PT near ward 01&02	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
8	Rheumatology & Rehabilitation Hospital, Ragama	Renovation / Renovation of common quarters	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		365
9	Rheumatology & Rehabilitation Hospital, Ragama	Renovation / Renovation of vocational Rehabilitation center	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		365
10	Rheumatology & Rehabilitation Hospital, Ragama	Renovation / Renovation of roof of ward 05	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01				2026-12-31		365
11	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Renovation of roof of orthopedic workshop	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
12	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Renovation of CSSD unit	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
13	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Renovation of medical clinic	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
14	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Renovation of ward 02	Works	116,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
15	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Renovation of chief management Assistant quarters	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		365
16	Rheumatology & Rehabilitation Hospital, Ragama	renovatiion / renovation of junior staff quarters	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
17	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Renovation of electrical system and network system of main office	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01				2026-12-31		365
18	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Other building repairs	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
19	Rheumatology & Rehabilitation Hospital, Ragama	Repairs / Vehicle repairs	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
20	Rheumatology & Rehabilitation Hospital, Ragama	equipments / Purchasing of lab equipments	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
21	Rheumatology & Rehabilitation Hospital, Ragama	equipments / Purchasing of physiotherapy and occupational therapy treatment equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of other electrical equipment	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		365
23	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of furniture	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		365
24	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of office equipment	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		365
25	Rheumatology & Rehabilitation Hospital, Ragama	service & service agreement / Machine repairs and service and service agreement	Consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
26	Rheumatology & Rehabilitation Hospital, Ragama	equipment / purchasing of component and material for assistive devices for SLSPo	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01				2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
27	Rheumatology & Rehabilitation Hospital, Ragama	equipment / Purchasing of electrical equipment for SLSPo	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01				2026-12-31		365
28	Rheumatology & Rehabilitation Hospital, Ragama	equipment / purchasing of office equipment for SLSPo	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
29	Rheumatology & Rehabilitation Hospital, Ragama	construction / Construction of new building for sampath piyasa	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2026-01-01			2026-03-31		90
30	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of security office near the gate	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2026-01-01			2026-06-30		180
31	Rheumatology & Rehabilitation Hospital, Ragama	Construction / Construction of ETU	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-03-31		90
32	Rheumatology & Rehabilitation Hospital, Ragama	construction / Extension of main office	Works	2,350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC		2026-01-01			2026-03-31		90

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
33	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Renovation of roof of wd 05	Works	9,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-03-31		90
34	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing the goods for renovating the wd02	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-03-31		90
35	Rheumatology & Rehabilitation Hospital, Ragama	establishment / net covering of the pediatric occupational therapy unit	Works	1,332,115.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC		2026-01-01			2026-03-31		90
36	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of medical clinic	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-03-31		90
37	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of the roof of the kitchen	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-06-01		180
38	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of vocational rehabilitation center	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-06-30		180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
39	Rheumatology & Rehabilitation Hospital, Ragama	expansion / expansion of overseer office	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-04-01			2026-06-30		90
40	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of x ray unit	Works	964,072.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2026-04-01			2026-06-30		180
41	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of speech therapy unit	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-04-01			2026-06-30		180
42	Rheumatology & Rehabilitation Hospital, Ragama	construction / Construction of parapet wall (1st phase)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-03-31		180
43	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of spinal physiotherapy unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal			2026-09-01			2026-12-31		120
44	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of condemning stores	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-10-01			2026-12-31		90

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
45	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of RT (near wd01 &02)	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-07-01			2026-09-30		90
46	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of common quaters	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal			2026-07-01				2027-11-30	150
47	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Renovation of roof of orthopedic workshop	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-07-01			2026-11-30		150
48	Rheumatology & Rehabilitation Hospital, Ragama	construction / Construction of corridors(ward 08 to spinal PT)	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-10-01			2026-12-31		90
49	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of chief management assistant quarters	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-10-01			2026-12-31		90

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
50	Rheumatology & Rehabilitation Hospital, Ragama	Establishment / establishment a public announcing system	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-10-01			2026-12-31		90
51	Rheumatology & Rehabilitation Hospital, Ragama	repairs / vehicle repairs	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
52	Rheumatology & Rehabilitation Hospital, Ragama	equipments / Purchasing equipment for school of prosthetics & Orthotics	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
53	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of medical equipment for ward	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
54	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing o lab equipment	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
55	Rheumatology & Rehabilitation Hospital, Ragama	equipment / purchasing of physiotherapy and occupational therapy equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
56	Rheumatology & Rehabilitation Hospital, Ragama	Electrical equipment / purchasing of Electrical equipment	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal			2026-01-01			2026-12-31		365
57	Rheumatology & Rehabilitation Hospital, Ragama	furniture / purchasing of furniture	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		365
58	Rheumatology & Rehabilitation Hospital, Ragama	service agreement / machine repairs And service agreement	Consultancy services	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		365
59	Rheumatology & Rehabilitation Hospital, Ragama	Construction / construction of parapet wall 2nd step	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-03-31	180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
60	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of Workshop complex (1st step	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-03-31	90
61	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of common quarters complex (1st step	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	365
62	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of common quarters complex (1st step	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	365
63	Rheumatology & Rehabilitation Hospital, Ragama	Sewarage plant / Establishment of sewerage plant with treatment unit	Works	90,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Urgent	Not Initiated			2027-01-01			2027-12-31	365
64	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of indoor stadium with gym for disable	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-02-26	56

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
65	Rheumatology & Rehabilitation Hospital, Ragama	repairs / building repairs	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	365
66	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of medical equipment	Goods	21,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	365
67	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of new furniture	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	365
68	Rheumatology & Rehabilitation Hospital, Ragama	equipment / purchasing of office equipment	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	365
69	Rheumatology & Rehabilitation Hospital, Ragama	equipment / purchasing of electrical equipment	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
70	Rheumatology & Rehabilitation Hospital, Ragama	service agreement / machine Repairs and service aggreement	Consultancy services	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	365
71	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of lamination room	Works	3,560,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-03-31	30
72	Rheumatology & Rehabilitation Hospital, Ragama	Renovation / Renovation of xray unit	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-04-01			2027-06-30	10
73	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of speech therapy unit	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-04-01			2027-06-30	10
74	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of CSSD unit	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-09-30			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
75	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of chief management assistant quarters	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-10-01			2027-12-31	30
76	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of CR Dental x-ray machine	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal				2027-01-01			2027-12-31	30