

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Rheumatology & Rehabilitation Hospital, Ragama	construction / Construction of new building for sampath piyasa	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-03-31			90
2	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of security office near the gate	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-06-30			180
3	Rheumatology & Rehabilitation Hospital, Ragama	Construction / Construction of ETU	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-03-31			90
4	Rheumatology & Rehabilitation Hospital, Ragama	construction / Extension of main office	Works	2,350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-01-01			2026-03-31			90
5	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Renovation of roof of wd 05	Works	9,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-03-31			90
6	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing the goods for renovating the wd02	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-03-31			90

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Rheumatology & Rehabilitation Hospital, Ragama	establishment / net covering of the pediatric occupational therapy unit	Works	1,332,115.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-01-01			2026-03-31			90
8	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of medical clinic	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-03-31			90
9	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of the roof of the kitchen	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-06-01			180
10	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of vocational rehabilitation center	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-06-30			180
11	Rheumatology & Rehabilitation Hospital, Ragama	expansion / expansion of overseer office	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-04-01			2026-06-30			90
12	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of x ray unit	Works	964,072.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-04-01			2026-06-30			180

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
13	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of speech therapy unit	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-04-01			2026-06-30			180
14	Rheumatology & Rehabilitation Hospital, Ragama	construction / Construction of parapet wall (1st phase)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-03-31			180
15	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of spinal physiotherapy unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-09-01			2026-12-31			120
16	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of condemning stores	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-10-01			2026-12-31			90
17	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of RT (near wd01 &02)	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-07-01			2026-09-30			90
18	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of common quaters	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-07-01				2027-11-30		150

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
19	Rheumatology & Rehabilitation Hospital, Ragama	renovation / Renovation of roof of orthopedic workshop	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-07-01			2026-11-30			150
20	Rheumatology & Rehabilitation Hospital, Ragama	construction / Construction of corridors(ward 08 to spinal PT)	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-10-01			2026-12-31			90
21	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of chief management assistant quarters	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-10-01			2026-12-31			90
22	Rheumatology & Rehabilitation Hospital, Ragama	Establishment / establishment a public announcing system	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-10-01			2026-12-31			90
23	Rheumatology & Rehabilitation Hospital, Ragama	repairs / vehicle repairs	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	Rheumatology & Rehabilitation Hospital, Ragama	equipments / Purchasing equipment for school of prosthetics & Orthotics	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
25	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of medical equipment for ward	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
26	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing o lab equipment	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
27	Rheumatology & Rehabilitation Hospital, Ragama	equipment / purchasing of physiotherapy and occupational therapy equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
28	Rheumatology & Rehabilitation Hospital, Ragama	Electrical equipment / purchasing of Electrical equipment	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal		2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Rheumatology & Rehabilitation Hospital, Ragama	furniture / purchasing of furniture	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			365
30	Rheumatology & Rehabilitation Hospital, Ragama	service agreement / machine repairs And service agreement	Consultancy services	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
31	Rheumatology & Rehabilitation Hospital, Ragama	Mpp / Medical equipment physiotherapy & occupational therapy unit	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
32	Rheumatology & Rehabilitation Hospital, Ragama	Construction / construction of parapet wall 2nd step	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-03-31		180
33	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of Workshop complex (1st step	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-03-31		90
34	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of common quarters complex (1st step	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
35	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of common quarters complex (1st step	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
36	Rheumatology & Rehabilitation Hospital, Ragama	Sewarage plant / Establishment of sewerage plant with treatment unit	Works	90,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Urgent	Not Initiated		2027-01-01			2027-12-31		365
37	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of indoor stadium with gym for disable	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-02-26		56
38	Rheumatology & Rehabilitation Hospital, Ragama	repairs / building repairs	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
39	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of medical equipment	Goods	21,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
40	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of new furniture	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	Rheumatology & Rehabilitation Hospital, Ragama	equipment / purchasing of office equipment	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
42	Rheumatology & Rehabilitation Hospital, Ragama	equipment / purchasing of electrical equipment	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
43	Rheumatology & Rehabilitation Hospital, Ragama	service agreement / machine Repairs and service aggreement	Consultancy services	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
44	Rheumatology & Rehabilitation Hospital, Ragama	construction / construction of lamination room	Works	3,560,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-03-31		30
45	Rheumatology & Rehabilitation Hospital, Ragama	Renovation / Renovation of xray unit	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-04-01			2027-06-30		10
46	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of speech therapy unit	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-04-01			2027-06-30		10

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
47	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of CSSD unit	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-09-30			2027-12-31		
48	Rheumatology & Rehabilitation Hospital, Ragama	renovation / renovation of chief management assistant quarters	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-10-01			2027-12-31		30
49	Rheumatology & Rehabilitation Hospital, Ragama	purchasing / purchasing of CR Dental x-ray machine	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal			2027-01-01			2027-12-31		30
50	Rheumatology & Rehabilitation Hospital, Ragama	MPP / construction of workshop complex	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2028-06-01			2028-09-29	90
51	Rheumatology & Rehabilitation Hospital, Ragama	MPP / Building repairs	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
52	Rheumatology & Rehabilitation Hospital, Ragama	MPP / Construction pf common quarters complex 2nd step	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2028-01-03			2028-12-29	365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
53	Rheumatology & Rehabilitation Hospital, Ragama	MPP / vehicle repairs	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	365
54	Rheumatology & Rehabilitation Hospital, Ragama	MPP / purchasing of Assistive devicescomponent material	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2028-01-03			2028-12-29	365
55	Rheumatology & Rehabilitation Hospital, Ragama	MPP / purchasing of medical equipment	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-03			2028-01-31	365
56	Rheumatology & Rehabilitation Hospital, Ragama	MPP / purchasing of new furniture	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
57	Rheumatology & Rehabilitation Hospital, Ragama	MPP / purchasing of electrical equipment	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
58	Rheumatology & Rehabilitation Hospital, Ragama	MPP / machine repairs & service & service agreement	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Rheumatology & Rehabilitation Hospital, Ragama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
59	Rheumatology & Rehabilitation Hospital, Ragama	MPP / purchasing of office equipment	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
60	Rheumatology & Rehabilitation Hospital, Ragama	MPP / purchasing of assistive devices component material	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated			2028-01-03			2028-12-29	365
61	Rheumatology & Rehabilitation Hospital, Ragama	2028 / purchasing of electrical equipment	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	365
62	Rheumatology & Rehabilitation Hospital, Ragama	MPP / Purchasing of medical equipment	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	365
63	Rheumatology & Rehabilitation Hospital, Ragama	MPP / Purchasing of other equipment	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	365
64	Rheumatology & Rehabilitation Hospital, Ragama	MPP / building repairs	Works	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	365