

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Con Per
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Polonnaruwa	Extension to Medico-legal complex- Phase -1 / Extension to Medico-legal complex- Phase -1	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
2	Teaching Hospital, Polonnaruwa	Prevention of water leakage in the A&E theater and rearrangement of the theatre structure to maintain smooth flow of dirty corridor / Prevention of water leakage in the A&E theater and rearrangement of the theatre structure to maintain smooth flow of dirty corridor	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
3	Teaching Hospital, Polonnaruwa	Expansion of the record room / Expansion of the record room	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
4	Teaching Hospital, Polonnaruwa	Biomedical & Engineering unit improvement / Biomedical & Engineering unit improvement	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
5	Teaching Hospital, Polonnaruwa	Renovation & Upgrading of central AC system Theatre - A / Renovation & Upgrading of central AC system Theatre -A	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Con Per
										2026	2027	2028	2026	2027	2028	
6	Teaching Hospital, Polonnaruwa	Extension to the operating theatre -A / Extension to the operating theatre -A	Works	69,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
7	Teaching Hospital, Polonnaruwa	Renovation & Refurbishment of SICU & Upgrading to central AC System / Renovation & Refurbishment of SICU & Upgrading to central AC System	Works	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
8	Teaching Hospital, Polonnaruwa	Renovation & Upgrading of Central AC system MICU / Renovation & Upgrading of Central AC system MICU	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
9	Teaching Hospital, Polonnaruwa	Renovation & Refurbishment of existing wards/ units / Renovation & Refurbishment of existing wards/ units	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
10	Teaching Hospital, Polonnaruwa	Refurbishment of Major Buildings / Refurbishment of Major Buildings	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Completion Percentage
										2026	2027	2028	2026	2027	2028	
11	Teaching Hospital, Polonnaruwa	Renovation and refurbishment of surgical complex-A (Roof, washing area, Electrical & Mechanical / Renovation and refurbishment of surgical complex-A (Roof, washing area, Electrical & Mechanical	Works	12,530,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
12	Teaching Hospital, Polonnaruwa	Renovation and refurbishment of Gym complex (Roof, washing area , electrical & mechanical) / Renovation and refurbishment of Gym complex (Roof, washing area , electrical & mechanical)	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
13	Teaching Hospital, Polonnaruwa	Extension to Service building / Extension to Service building	Non-consultancy services	18,190,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
14	Teaching Hospital, Polonnaruwa	Improvements/Modifications & Expansion of the medical gas system to the wards and unit + Fixing of oxygen Tank / Improvements/Modifications & Expansion of the medical gas system to the wards and unit + Fixing of oxygen Tank	Works	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Con Per
										2026	2027	2028	2026	2027	2028	
15	Teaching Hospital, Polonnaruwa	Infrastructure development of pharmacy / Infrastructure development of pharmacy	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
16	Teaching Hospital, Polonnaruwa	Drug stores improvement & Expansion / Drug stores improvement & Expansion	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
17	Teaching Hospital, Polonnaruwa	Purchasing of kitchen equipment / Purchasing of kitchen equipment	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
18	Teaching Hospital, Polonnaruwa	Repairing water leakage from the walls of the medical ward complex building and repairing the water leakage from the walls of its elevator room / Repairing water leakage from the walls of the medical ward complex building and repairing the water leakage from the walls of its elevator room	Works	6,340,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
19	Teaching Hospital, Polonnaruwa	Patient waiting area improvement / Patient waiting area improvement	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments
										2026	2027	2028	2026	2027	2028	
20	Teaching Hospital, Polonnaruwa	Improvement & Enhance the infrastructures of the stores (Fixing rack, Renovation , Airconditioning) / Improvement & Enhance the infrastructures of the stores (Fixing rack, Renovation , Airconditioning)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
21	Teaching Hospital, Polonnaruwa	Building extension for condemn stores / Building extension for condemn stores	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
22	Teaching Hospital, Polonnaruwa	Renovation and modification to Laundry / Renovation and modification to Laundry	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
23	Teaching Hospital, Polonnaruwa	Renovation and modification to control room AHU/Telephone exchange / Renovation and modification to control room AHU/Telephone exchange	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
24	Teaching Hospital, Polonnaruwa	Upgrade of fire protection system for all buildings and special units / Upgrade of fire protection system for all buildings and special units	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Con Per
										2026	2027	2028	2026	2027	2028	
25	Teaching Hospital, Polonnaruwa	Upgrading of lightning conductors / Upgrading of lightning conductors	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
26	Teaching Hospital, Polonnaruwa	Installation of logistic elevators for the main pharmaceutical warehouse and saline warehouse / Installation of logistic elevators for the main pharmaceutical warehouse and saline warehouse	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
27	Teaching Hospital, Polonnaruwa	Renovation & refurbishment of Roofs/Man wholes, sewerage lines of the wards/unit / Renovation & refurbishment of Roofs/Man wholes, sewerage lines of the wards/unit	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
28	Teaching Hospital, Polonnaruwa	Renovation, refurbishment & extension of the quarters / Renovation, refurbishment & extension of the quarters	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
29	Teaching Hospital, Polonnaruwa	Renovation of consultant villa / Renovation of consultant villa	Works	17,120,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments
										2026	2027	2028	2026	2027	2028	
30	Teaching Hospital, Polonnaruwa	Extension to road network of the hospital / Extension to road network of the hospital	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
31	Teaching Hospital, Polonnaruwa	Extension of corridor systems to the non connecting areas / Extension of corridor systems to the non connecting areas	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
32	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension of parapet wall Infront of the hospital from osusala to the office of the regional health services director	Works	8,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
33	Teaching Hospital, Polonnaruwa	Modification of the hospital wastewater drainage system / Modification of the hospital wastewater drainage system	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
34	Teaching Hospital, Polonnaruwa	Renovation of Radiology Unit / Renovation of Radiology Unit	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
35	Teaching Hospital, Polonnaruwa	extension of a cancer screening unit / extension of a cancer screening unit	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2026	2027	2028	2026	2027	2028	
36	Teaching Hospital, Polonnaruwa	Extension of the endoscopy unit / Extension of the endoscopy unit	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
37	Teaching Hospital, Polonnaruwa	Extension & improvement of health circuit bungalow / Extension & improvement of health circuit bungalow	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
38	Teaching Hospital, Polonnaruwa	Installation of an incinerator / Installation of an incinerator	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
39	Teaching Hospital, Polonnaruwa	Internal irrigation cannel improvement / Internal irrigation cannel improvement	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
40	Teaching Hospital, Polonnaruwa	Upgrading of master plan / Upgrading of master plan	Consultancy services	6,440,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
41	Teaching Hospital, Polonnaruwa	Establishment of Network infrastructure cover whole hospital / Establishment of Network infrastructure cover whole hospital	Information system	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
42	Teaching Hospital, Polonnaruwa	Purchasing hardware for the HHIMS / Purchasing hardware for the HHIMS	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Co P	
										2026	2027	2028	2026	2027	2028		
43	Teaching Hospital, Polonnaruwa	Supply and installation of PABX System / Supply and installation of PABX System	Information system	28,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
44	Teaching Hospital, Polonnaruwa	Establishment of public addressing system / Establishment of public addressing system	Information system	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
45	Teaching Hospital, Polonnaruwa	Establishment of LIMS System / Establishment of LIMS System	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
46	Teaching Hospital, Polonnaruwa	Establishment of CCTV surveillance system / Establishment of CCTV surveillance system	Information system	37,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
47	Teaching Hospital, Polonnaruwa	Software purchasing and development of hospital website / Software purchasing and development of hospital website	Information system	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
48	Teaching Hospital, Polonnaruwa	DSA Machine / DSA Machine	Goods	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
49	Teaching Hospital, Polonnaruwa	MRI Machine / MRI Machine	Goods	450,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments
										2026	2027	2028	2026	2027	2028	
50	Teaching Hospital, Polonnaruwa	Vehicle / Purchase of 3 Electric cars	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
51	Teaching Hospital, Polonnaruwa	Fixing of solar panels over the building roof / Fixing of solar panels over the building roof	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
52	Teaching Hospital, Polonnaruwa	Improvement to the training unit- Infrastructure development / Improvement to the training unit- Infrastructure development	Consultancy services	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
53	Teaching Hospital, Polonnaruwa	Improvement to the training unit-Digital equipment purchasing / Improvement to the training unit-Digital equipment purchasing	Consultancy services	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
54	Teaching Hospital, Polonnaruwa	Establishing two smart classrooms / Establishing two smart classrooms	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
55	Teaching Hospital, Polonnaruwa	Establish a fully furbish simulation center / Establish a fully furbish simulation center	Consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Completion Percentage
										2026	2027	2028	2026	2027	2028	
56	Teaching Hospital, Polonnaruwa	Construction of Stroke Treatment center (Including Rheumatology Rehabilitation & Physiotherapy Unit) / Stroke treatment Centre	Non-consultancy services	600,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01				2027-12-31		73%
57	Teaching Hospital, Polonnaruwa	Construction of Eye & ENT Unit at the 2nd & 3rd floors of the A&E unit complex / Eye & ENT Unit	Non-consultancy services	1,200,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01				2027-12-31		73%
58	Teaching Hospital, Polonnaruwa	Construction of full equipped cardiology complex / cardiology complex	Non-consultancy services	2,800,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01				2027-12-31		73%
59	Teaching Hospital, Polonnaruwa	Construction of Diagnostic Service Complex / Diagnostic Service Complex	Non-consultancy services	1,600,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01				2027-12-31		73%
60	Teaching Hospital, Polonnaruwa	Construction of Mental Health ward complex / Mental Health ward complex	Non-consultancy services	1,600,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01				2027-12-31		73%
61	Teaching Hospital, Polonnaruwa	Construction of Surgical ward theatre & ICU Complex / Surgical ward theatre & ICU Complex	Non-consultancy services	3,400,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01				2027-12-31		73%

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments
										2026	2027	2028	2026	2027	2028	
62	Teaching Hospital, Polonnaruwa	Construction of Maternity Neonatology and paediatric Complex / Maternity Neonatology and paediatric Complex	Non-consultancy services	5,400,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			73
63	Teaching Hospital, Polonnaruwa	Construction of Three-story consultant quarters complex / Three-story consultant quarters complex	Non-consultancy services	600,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			73
64	Teaching Hospital, Polonnaruwa	Construction of Four -Story Quarters complex for grade medical officer / Four -Story Quarters complex	Non-consultancy services	1,700,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01				2027-12-31		73
65	Teaching Hospital, Polonnaruwa	Upgrading to Sewerage system / Sewerage system Upgrade	Non-consultancy services	200,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
66	Teaching Hospital, Polonnaruwa	Supply Installation testing commissioning and maintenance of medical air compressor and medical vacuum plant	Non-consultancy services	91,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			
67	Teaching Hospital, Polonnaruwa	Construction of the main kitchen upper floor (Balance Work) / New kitchen Building Upper Floor	Works	23,360,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Co P	
										2026	2027	2028	2026	2027	2028		
68	Teaching Hospital, Polonnaruwa	Completion of internal arrangemts including machanical works of the new kitchen / Internal Arrangemt new kitchen	Works	42,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
69	Teaching Hospital, Polonnaruwa	Auditorium Improvement / Auditorium Improvement	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
70	Teaching Hospital, Polonnaruwa	Renovation of Mental Health Unit	Works	6,440,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
71	Teaching Hospital, Polonnaruwa	Installation of air Conditions for consultant quarters	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
72	Teaching Hospital, Polonnaruwa	Streamling the process at the CSSD unit / Streamling the process	Works	4,700,000.00	Domestic Funds / GoSL	Individual Consultancy - Competitive	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
73	Teaching Hospital, Polonnaruwa	Modification for existing auto change over switch and main distribution board / Modification for existing auto change over switch	Works	13,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				
74	Teaching Hospital, Polonnaruwa	Digital Communication Displays / Digital communication	Information system	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31				

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments
										2026	2027	2028	2026	2027	2028	
75	Teaching Hospital, Polonnaruwa	capacity Building for all staff in training program / capacity Building	Consultancy services	40,000,000.00	Domestic Funds / GoSL	SSS - Single Source Selection	MPC - Minor	Priority	Not Initiated	2026-01-01			2026-12-31			30
76	Teaching Hospital, Polonnaruwa	Improvement to the Training Unit- Infrastructure development / Training Unit- Infrastructure development	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	PPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
77	Teaching Hospital, Polonnaruwa	Improvement to the Training Unit Digital Equipment Purchasing / Training Unit Digital Equipment Purchasing	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Not Initiated	2026-01-01			2026-12-31			
78	Teaching Hospital, Polonnaruwa	Establishing Tow smart classrooms / Tow smart classrooms	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
79	Teaching Hospital, Polonnaruwa	Establish a fully furbish simulation center / fully furbish simulation center	Works	30,000,000.00	Domestic Funds / GoSL	Procurement under Co-Financing	PPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
80	Teaching Hospital, Polonnaruwa	Services / Services	Non-consultancy services	105,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	PPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
81	Teaching Hospital, Polonnaruwa	Medical Equipments / Medical Equipments	Goods	1,551,955,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments
										2026	2027	2028	2026	2027	2028	
82	Teaching Hospital, Polonnaruwa	General Equipments / General Equipments	Goods	441,320,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	PPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
83	Teaching Hospital, Polonnaruwa	Lab Equipment / Lab Equipment	Goods	83,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
84	Teaching Hospital, Polonnaruwa	Dental Equipment / Dental Equipment	Goods	2,013,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			30
85	Teaching Hospital, Polonnaruwa	Construction of Stroke Treatment center / Construction of Stroke Treatment center	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC		2027-01-01			2027-12-31		30
86	Teaching Hospital, Polonnaruwa	Construction of Eye & ENT unit at the 2nd & 3rd floors of the A&E unit complex(A&E phase-ii) / Construction of Eye & ENT unit at the 2nd & 3rd floors of the A&E unit complex(A&E phase-ii)	Non-consultancy services	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC		2027-01-01			2027-12-31		30
87	Teaching Hospital, Polonnaruwa	Construction of fully equipped cardiology complex / Construction of fully equipped cardiology complex	Non-consultancy services	2,800,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC		2027-01-01			2027-12-31		30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments
										2026	2027	2028	2026	2027	2028	
88	Teaching Hospital, Polonnaruwa	Construction of Diagnostic service complex / Construction of Diagnostic service complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2027-01-01			2027-12-31		30
89	Teaching Hospital, Polonnaruwa	Construction of mental health ward complex / Construction of mental health ward complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2027-01-01			2027-12-31		30
90	Teaching Hospital, Polonnaruwa	Construction of surgical ward, theatre & ICU Complex / Construction of surgical ward, theatre & ICU Complex	Non-consultancy services	3,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2027-01-01			2027-12-31		30
91	Teaching Hospital, Polonnaruwa	Construction of Maternity ,m Neonatology and pediatric complex / Construction of Maternity ,m Neonatology and pediatric complex	Non-consultancy services	5,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		30
92	Teaching Hospital, Polonnaruwa	Construction of three-story consultant quarters complex / Construction of three-story consultant quarters complex	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2027-01-01			2027-12-31		30
93	Teaching Hospital, Polonnaruwa	Construction of four-story quarters complex for grade medical officer / Construction of four-story quarters complex for grade medical officer	Non-consultancy services	1,700,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Con Per
										2026	2027	2028	2026	2027	2028	
94	Teaching Hospital, Polonnaruwa	Upgrading to sewerage system / Upgrading to sewerage system	Non-consultancy services	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2027-01-01			2027-12-31		30
95	Teaching Hospital, Polonnaruwa	Biomedical Equipment / Biomedical Equipment	Goods	1,202,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	PPC	Priority	Not Initiated			2028-03-01			2028-10-31	30
96	Teaching Hospital, Polonnaruwa	General Equipment / Mpp	Goods	130,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Not Initiated			2028-03-01			2028-10-31	30
97	Teaching Hospital, Polonnaruwa	Lab Equipments / Mpp	Goods	7,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2028-03-01			2028-10-31	30
98	Teaching Hospital, Polonnaruwa	Dental Equipment / MPP	Goods	2,090,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2028-03-01			2028-10-31	30