

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	General Hospital, Hambantota	GOODS - Stationery & Office Equipment	Goods	10,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-04			
2	General Hospital, Hambantota	Goods - Hospital equipment (other)	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2026-02-02			2026-02-27			
3	General Hospital, Hambantota	Machinery	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2026-03-02			2026-11-30			
4	General Hospital, Hambantota	Maintenance (Building & Structure)	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2026-01-26			2026-12-15			
5	General Hospital, Hambantota	Renovation & Construction / Activities entered in Revised Annual Action Plan - 2026	Works	446,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-11-30			
6	General Hospital, Hambantota	Machinery Maintenance	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2026-02-05			2026-11-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	General Hospital, Hambantota	Vehicle Maintenance	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-15			2026-12-15			
8	General Hospital, Hambantota	Service & Maintenace Agreements	Consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-01-15			2026-12-10			
9	General Hospital, Hambantota	Security Services	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-05			2026-03-05			
10	General Hospital, Hambantota	Cleaning Services	Non-consultancy services	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-05			2026-03-02			
11	General Hospital, Hambantota	Other Services (Miscellaneous)	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-05			2026-12-07			
12	General Hospital, Hambantota	Medical Equipment / Entered in to Annual Actin Plan	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-02-03			2026-12-15			
13	General Hospital, Hambantota	GOODS - Stationery & Office Equipment	Goods	10,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-05			2027-12-06		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	General Hospital, Hambantota	GOODS - Hospital Equipment (other)	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-05			2027-11-30		
15	General Hospital, Hambantota	Machinery	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-11			2027-11-15		
16	General Hospital, Hambantota	Maintenance (Building & Structure)	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-07			2027-12-15		
17	General Hospital, Hambantota	Renovation & Construction	Works	254,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-03-01			2027-12-20		
18	General Hospital, Hambantota	Machinery Maintenance	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-08			2027-11-30		
19	General Hospital, Hambantota	Vehicle Maintenance	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-05			2027-12-20		
20	General Hospital, Hambantota	Sercices - Service & Maintenance Agreements	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-02-01			2027-12-01		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	General Hospital, Hambantota	Security Services	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-04			2027-12-20		
22	General Hospital, Hambantota	Cleaning Services	Non-consultancy services	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-05			2027-12-06		
23	General Hospital, Hambantota	Other (Miscellaneous)	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-12-15		
24	General Hospital, Hambantota	Medical equipment	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-05			2027-11-30		
25	General Hospital, Hambantota	Goods - Stationery & Office Equipment	Goods	10,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-10			2028-12-15	
26	General Hospital, Hambantota	Goods - Hospital Equipment	Goods	180,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-02-01			2028-12-05	
27	General Hospital, Hambantota	Machinery	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-02-02			2028-11-30	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	General Hospital, Hambantota	Medical Equipment	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-10			2028-12-15	
29	General Hospital, Hambantota	Maintenance	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-10			2028-12-20	
30	General Hospital, Hambantota	Renovation & Construction	Works	253,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2028-01-10			2028-11-30	
31	General Hospital, Hambantota	Machinery Maintennace	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-02-01			2028-11-30	
32	General Hospital, Hambantota	Service & Maintennace Agreements	Consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent				2028-02-01			2028-12-25	
33	General Hospital, Hambantota	Security Services	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-05			2028-12-25	
34	General Hospital, Hambantota	Vehicle Maintenance	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-10			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
35	General Hospital, Hambantota	Cleaning Services	Non-consultancy services	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-05			2028-12-25	
36	General Hospital, Hambantota	Other (Misellaneous)	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-17			2028-12-15	