

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Anti Malariya Campaign	Drugs: Procurement of IV Artesunate / Drugs: Procurement of IV Artesunate	Goods	250,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-01-01			2026-12-15			
2	Anti Malariya Campaign	Drugs: Procurement of Meflaquine / Drugs: Procurement of Meflaquine	Goods	1,150,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-01-01			2026-12-15			
3	Anti Malariya Campaign	Diagnostics: Procurement of RDTs / Diagnostics: Procurement of RDTs	Goods	4,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-01-01			2026-12-15			
4	Anti Malariya Campaign	Entomology: Fixed & Mobile cadjan huts for entomological surveillance for 25 districts / Entomology: Fixed & Mobile cadjan huts for entomological surveillance for 25 districts	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-15			
5	Anti Malariya Campaign	Entomology: Procurement of net traps / Entomology: Procurement of net traps	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-15			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	Anti Malariya Campaign	Procurement of Waste Disposal System- Sisiliyana / Procurement of Waste Disposal System- Sisiliyana	Non-consultancy services	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-15			
7	Anti Malariya Campaign	Procurement of Primaquine - 2026 / Procurement of Primaquine - 2026	Works	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-15			
8	Anti Malariya Campaign	Procurement of ACT - 2026 / Procurement of ACT -2026	Works	250,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-15			
9	Anti Malariya Campaign	Service agreement of - Escalators / Service agreement of - Escalators	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-15			
10	Anti Malariya Campaign	Service agreement of - Air Conditioners 2027 / Service agreement of - Air Conditioners 2027	Non-consultancy services	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-15			
11	Anti Malariya Campaign	Service agreement of - Generator / Service agreement of - Generator	Non-consultancy services	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-15			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	Anti Malariya Campaign	Maintain - IT equipments & Accessories (PABX System, Surver, firewall, laptops, desktops)- 2026 / Maintain - IT equipments & Accessories (PABX System, Surver, firewall, laptops, desktops)- 2026	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-15			
13	Anti Malariya Campaign	Development and maintenance of Web Site- 2026 / Development and maintenance of Web Site- 2026	Non-consultancy services	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-15			
14	Anti Malariya Campaign	Service agreement of- Electracity / Service agreement of- Electracity	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-15			
15	Anti Malariya Campaign	Service agreement of- Photocopy & Printer machines / Service agreement of- Photocopy & Printer machines	Non-consultancy services	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-15			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
16	Anti Malariya Campaign	VC: insecticide resistant monitoring - Reagents / VC: insecticide resistant monitoring -Reagents	Goods	1,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-15			
17	Anti Malariya Campaign	Maintenance of Public Health Complex building (renovation, colour wash, minor repairs etc.) / Maintenance of Public Health Complex building (renovation, colour wash, minor repairs etc.)	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-15			
18	Anti Malariya Campaign	End Term Review of NSP/NFM -2026 / End Term Review of NSP/NFM -2026	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-15			
19	Anti Malariya Campaign	Purchase of Computer & other IT Equipment (central and regional) / Procurement of Computers & other IT Equipment	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-15			
20	Anti Malariya Campaign	Purchasing AC Machine for AMC H/Q / Procurement of Air conditioners	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-15			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Anti Malariya Campaign	IEC Materials - 2026 / Printing of IEC Materials	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-15			
22	Anti Malariya Campaign	Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns / Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-15			
23	Anti Malariya Campaign	Purchase of consumables for Entomology Lab investigation 2026 / Purchase of consumables for Entomology Lab investigation 2026	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			
24	Anti Malariya Campaign	Drugs: Procurement of Chloroquine / Drugs: Procurement of Chloroquine	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Preparation of Procurement Documents		2027-01-01			2027-12-15		
25	Anti Malariya Campaign	Vector verification by molecular analysis - 2027 / Vector verification by molecular analysis - 2027	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2027-01-01			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
26	Anti Malariya Campaign	WHO external quality assurance scheme for malaria nucleic acid amplification testing (NAAT EQA) / WHO external quality assurance scheme for malaria nucleic acid amplification testing (NAAT EQA)	Non-consultancy services	150,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents		2027-01-01			2027-12-15		
27	Anti Malariya Campaign	Procurement of Waste Disposal System- Sisiliyana / Procurement of Waste Disposal System- Sisiliyana	Non-consultancy services	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2027-01-01			2027-12-15		
28	Anti Malariya Campaign	Insecticide resistant Monitoring - Reagents - 2027 / Insecticide resistant Monitoring - Reagents - 2027	Works	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-15		
29	Anti Malariya Campaign	Maintenance of Escalator / Maintenance of Escalator	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-15		
30	Anti Malariya Campaign	Maintenance and Repair of Generator / Maintenance and Repair of Generator	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-15		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Anti Malariya Campaign

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
31	Anti Malariya Campaign	Procurement of RDTs- 2027 / Procurement of RDTs- 2027	Works	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-15		
32	Anti Malariya Campaign	Service agreement of - Escalators / Service agreement of - Escalators	Non-consultancy services	1,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-15		
33	Anti Malariya Campaign	Service agreement of - Air Conditioners / Service agreement of - Air Conditioners	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-15		
34	Anti Malariya Campaign	Service agreement of - Generator / Service agreement of - Generator	Non-consultancy services	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-15		
35	Anti Malariya Campaign	Development and maintenance of Web Site / Development and maintenance of Web Site	Non-consultancy services	250,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Anti Malariya Campaign	Maintain - IT equipments & Accessories (PABX System,Surver, firewall, laptops, desktops)- 2027 / Maintain - IT equipments & Accessories (PABX System,Surver, firewall, laptops, desktops)- 2027	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-15		
37	Anti Malariya Campaign	Service agreement of- Electracity / Service agreement of- Electracity	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-15		
38	Anti Malariya Campaign	Service agreement of- Photocopy & Printer machines / Service agreement of- Photocopy & Printer machines	Non-consultancy services	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-15		
39	Anti Malariya Campaign	Procurement of ACT-2027 / Procurement of ACT-2027	Goods	250,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-12-15		
40	Anti Malariya Campaign	VC:Purchase of Insecticide for IRS / VC:Purchase of Insecticide for IRS	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	Anti Malariya Campaign	Entomology: Equipment Malaria control / Entomology: Equipment Malaria control	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2027-01-01			2027-12-15		
42	Anti Malariya Campaign	Entomology: Fixed & Mobile cadjan huts for entomological surveillance for 25 districts / Entomology: Fixed & Mobile cadjan huts for entomological surveillance for 25 districts	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2027-01-01			2027-12-15		
43	Anti Malariya Campaign	Entomology: Purchase of consumables for Entomology laboratory / Entomology: Purchase of consumables for Entomology laboratory	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2027-01-01			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
44	Anti Malariya Campaign	Entomology: Center of Excellence - Entomology lab accreditation / Entomology: Center of Excellence - Entomology lab accreditation	Non-consultancy services	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-15		
45	Anti Malariya Campaign	Procurement of chemicals for vector control (Temiphos/Abate) - 2027 / Procurement of chemicals for vector control (Temiphos/Abate) - 2027	Goods	5,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-15		
46	Anti Malariya Campaign	ParasitologyCenter of Excellence - Parasitology lab accreditation / ParasitologyCenter of Excellence - Parasitology lab accreditation	Non-consultancy services	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-15		
47	Anti Malariya Campaign	Procurement of Computers & other IT Equipment / Procurement of Computers & other IT Equipment	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	Anti Malariya Campaign	Procurement of Printers, Photocopy machines, Office electronics / Procurement of Printers, Photocopy machines, Office electronics	Goods	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-15		
49	Anti Malariya Campaign	Printing of IEC Materials / Printing of IEC Materials	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-15		
50	Anti Malariya Campaign	Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns / Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-15		
51	Anti Malariya Campaign	Maintenance of Public Health Complex building (renovation, colour wash, minor repairs etc.) / Maintenance of Public Health Complex building (renovation, colour wash, minor repairs etc.)	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
52	Anti Malariya Campaign	Parasitology: Procurment of PCR reagents for parasitological laboratories / Parasitology: Procurment of PCR reagents for parasitological laboratories	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Not Initiated		2027-01-01			2027-12-15		
53	Anti Malariya Campaign	Drugs: Procurement of IV Artesunate / Drugs: Procurement of IV Artesunate	Goods	250,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Not Initiated			2028-03-01			2028-12-15	
54	Anti Malariya Campaign	Drugs: Procurement of Meflaquine / Drugs: Procurement of Meflaquine	Goods	1,150,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Not Initiated			2028-03-01			2028-12-15	
55	Anti Malariya Campaign	Diagnostics: Procurement of RDTs / Diagnostics: Procurement of RDTs	Goods	4,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Not Initiated			2028-03-01			2028-12-15	
56	Anti Malariya Campaign	VC: Purchasing LLINs / VC: Purchasing LLINs	Goods	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents			2028-03-01			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	Anti Malariya Campaign	Entomology: Equipment Leishmaniasis-Prokopack light traps- / Entomology: Equipment Leishmaniasis-Prokopack light traps-	Goods	4,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents			2028-03-01			2028-12-15	
58	Anti Malariya Campaign	Entomology: Fixed & Mobile cadjan huts for entomological surveillance for 25 districts / Entomology: Fixed & Mobile cadjan huts for entomological surveillance for 25 districts	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2028-03-01			2028-12-15	
59	Anti Malariya Campaign	IEC Materials / IEC Materials	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2028-03-01			2028-12-15	
60	Anti Malariya Campaign	Insecticide resistant monitoring -Reagents / Insecticide resistant monitoring -Reagents	Goods	1,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents			2028-03-01			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
61	Anti Malariya Campaign	Procurement of net traps for entomology laboratories / Procurement of net traps for entomology laboratories	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2028-03-01			2028-12-15	
62	Anti Malariya Campaign	Parasitology: Procurment of PCR reagents for parasitological laboratories / Parasitology: Procurment of PCR reagents for parasitological laboratories & accessories for QAQC labs	Goods	750,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Preparation of Procurement Documents			2028-03-01			2028-12-15	
63	Anti Malariya Campaign	Purchase of consumables for Entomology laboratory / Purchase of consumables for Entomology laboratory	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2028-03-01			2028-12-15	
64	Anti Malariya Campaign	Procurement of Waste Disposal System- Sisiliyana / Procurement of Waste Disposal System- Sisiliyana	Non-consultancy services	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2028-03-01			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
65	Anti Malariya Campaign	Service agreement of - Escalators / Service agreement of - Escalators	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2028-03-01			2028-12-15	
66	Anti Malariya Campaign	WHO external quality assurance scheme for malaria nucleic acid amplification testing (NAAT EQA)- 2026 / WHO external quality assurance scheme for malaria nucleic acid amplification testing (NAAT EQA)- 2026	Non-consultancy services	150,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents			2028-03-01			2028-12-15	
67	Anti Malariya Campaign	Center of Excellence - Entomology lab accreditation / Center of Excellence - Entomology lab accreditation	Non-consultancy services	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-03-01			2028-12-15	
68	Anti Malariya Campaign	Center of Excellence -Parasitology lab accreditation / Center of Excellence - Parasitology lab accreditation	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-03-01			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
69	Anti Malariya Campaign	Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns / Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-03-01			2028-12-15	
70	Anti Malariya Campaign	Renovation and colour wash of Public Health Complex / Renovation and colour wash of Public Health Complex	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-03-01			2028-12-15	
71	Anti Malariya Campaign	Renovation of Sinharagama stores complex for a training hub / Renovation of Sinharagama stores complex for a training hub	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2028-03-01			2028-12-15	
72	Anti Malariya Campaign	Service agreement of - Air Conditioners / Service agreement of - Air Conditioners	Non-consultancy services	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-03-01			2028-12-15	
73	Anti Malariya Campaign	Service agreement of - Generator / Service agreement of - Generator	Non-consultancy services	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-03-01			2028-12-15	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti Malariya Campaign																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
74	Anti Malariya Campaign	Purchase of Computers & other IT Equipment (central and regional) / Purchase of Computers & other IT Equipment (central and regional)	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-03-01			2028-12-15	
75	Anti Malariya Campaign	Service agreement of- Electracity / Service agreement of- Electracity	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-03-01			2028-12-15	
76	Anti Malariya Campaign	Service agreement of- Photocopy & Printer machines / Service agreement of- Photocopy & Printer machines	Non-consultancy services	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-03-01			2028-12-15	
77	Anti Malariya Campaign	Vector verification by molecular analysis / Vector verification by molecular analysis	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2028-03-01			2028-12-15	