

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Medical Research Institute, Borella	Mycology / Freezer (- 80°C)	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated				2026-12-31			100
2	Medical Research Institute, Borella	Mycology / Autoclave	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated				2026-12-31			100
3	Medical Research Institute, Borella	Mycology / Binocular microscope	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated				2026-12-31			100
4	Medical Research Institute, Borella	Mycology / Incubator 37°C	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated				2026-12-31			100
5	Medical Research Institute, Borella	Immunology (2026) / Liquid Nitrogen Storage Canister (01)	Goods	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated				2026-12-31			100
6	Medical Research Institute, Borella	Immunology (2026) / Liquid Nitrogen Transport Canister (01)	Goods	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated				2026-12-31			100
7	Medical Research Institute, Borella	Immunology (2026) / pH meter (01)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated				2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Medical Research Institute, Borella	Immunology (2026) / Vortex mixer (03)	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated				2026-12-31			100
9	Medical Research Institute, Borella	Immunology (2026) / (-70) Freezer (01)	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated				2026-12-31			100
10	Medical Research Institute, Borella	Virology (2026) / PCR machine - 96 samples	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated							100
11	Medical Research Institute, Borella	Virology (2026) / freezers -20 C	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated							100
12	Medical Research Institute, Borella	Virology (2026) / ELISA reader	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated							100
13	Medical Research Institute, Borella	Virology (2026) / ELSIA washer	Goods	2,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated							100
14	Medical Research Institute, Borella	Mycology / Refrigerated incubator	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated				2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Medical Research Institute, Borella	Department of Rabies and Vaccine Quality Control / Freezer	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
16	Medical Research Institute, Borella	Department of Rabies and Vaccine Quality Control / Inverted Microscope	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
17	Medical Research Institute, Borella	Department of Rabies and Vaccine Quality Control / Refrigerator	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
18	Medical Research Institute, Borella	Department of Rabies and Vaccine Quality Control / Autoclave	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
19	Medical Research Institute, Borella	Department of Biochemistry & RIA / Freeze Dryer	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
20	Medical Research Institute, Borella	Department of Biochemistry & RIA / Fully Automated Fluorescence Immunoassay Analyzer for Screening of Neonatal TSH	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Medical Research Institute, Borella	Department of Biochemistry & RIA / Refregirator	Goods	90,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
22	Medical Research Institute, Borella	Department of Biochemistry & RIA / Development/purchase of web application for EQA (For all NEQAS conducting labs of MRI)	Goods	21,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
23	Medical Research Institute, Borella	Department of Immunology / Cryostat	Goods	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
24	Medical Research Institute, Borella	Department of Immunology / Light Microscope	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
25	Medical Research Institute, Borella	Department of Immunology / (-70) Freezer	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
26	Medical Research Institute, Borella	Department of Immunology / PH Meter	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
27	Medical Research Institute, Borella	Department of Pharmacology / Drug analyzer (chemiluminescent micro particle immunoassay)	Goods	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
28	Medical Research Institute, Borella	Department of Pharmacology / UV-VIS spectrophotometer	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
29	Medical Research Institute, Borella	Department of Pharmacology / Vortex mixer	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
30	Medical Research Institute, Borella	Department of Pharmacology / Medical freezer	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
31	Medical Research Institute, Borella	Department of Pharmacology / Hot air oven	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
32	Medical Research Institute, Borella	Department of Pharmacology / EPSON LQ 310 printer (Dot matrix)	Goods	55,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
33	Medical Research Institute, Borella	Molecular Biology / Electronic laboratory balance	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
34	Medical Research Institute, Borella	Molecular Biology / PH Meter	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
35	Medical Research Institute, Borella	Molecular Biology / Water purification system	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
36	Medical Research Institute, Borella	Molecular Biology / Magnetic separator for NA	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
37	Medical Research Institute, Borella	Molecular Biology / Micropipetts set (2,20,200,1000)	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
38	Medical Research Institute, Borella	Molecular Biology / Partition of the adding room	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
39	Medical Research Institute, Borella	Molecular Biology / Door closers 07	Goods	70,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
40	Medical Research Institute, Borella	Molecular Biology / Painting of the laboratory inside	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	Medical Research Institute, Borella	Molecular Biology / window tint	Goods	30,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
42	Medical Research Institute, Borella	Molecular Biology / Laboratory bench and the cupboards	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
43	Medical Research Institute, Borella	Molecular Biology / Computer Chairs 10	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
44	Medical Research Institute, Borella	Molecular Biology / Laboratory Chairs 10	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
45	Medical Research Institute, Borella	Molecular Biology / 3in1 Printer	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
46	Medical Research Institute, Borella	Molecular Biology / Computer Desktop 2	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
47	Medical Research Institute, Borella	Department of Histopathology / Automated slide stainer for immunohistochemistry and insitu hybridization (VERY URGENT)	Goods	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
48	Medical Research Institute, Borella	Department of Histopathology / Digital slide scanner for EQA (URGENT)	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
49	Medical Research Institute, Borella	Department of Histopathology / Fully automated immunofluorescence microscope and fluoresent in situ hybridization software (URGENT)	Goods	23,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
50	Medical Research Institute, Borella	Department of Histopathology / Automated microtome (URGENT)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
51	Medical Research Institute, Borella	Department of Histopathology / grossing station with downdraft air system (URGENT)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
52	Medical Research Institute, Borella	Department of Histopathology / RT PCR machine	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
53	Medical Research Institute, Borella	Department of Histopathology / 3K online ups -03	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
54	Medical Research Institute, Borella	Department of Histopathology / Water bath	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
55	Medical Research Institute, Borella	Department of Histopathology / PH meter	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
56	Medical Research Institute, Borella	Department of Histopathology / Slide warmer	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
57	Medical Research Institute, Borella	Department of Histopathology / Hot air oven	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
58	Medical Research Institute, Borella	Department of Histopathology / Light microscope 03	Goods	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
59	Medical Research Institute, Borella	Department of Histopathology / Multi head microscope.	Goods	17,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
60	Medical Research Institute, Borella	Department of Histopathology / Ironized water production plant	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
61	Medical Research Institute, Borella	Department of Histopathology / Ultra structural diagnosis - Transmission Electron Microscope(TEM) 120 kV	Goods	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
62	Medical Research Institute, Borella	Department of Histopathology / Electron microscope oven	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
63	Medical Research Institute, Borella	Department of Histopathology / Ultramicrotome for Electron microscope	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
64	Medical Research Institute, Borella	Department of Histopathology / Glass knife marker for Electron microscope	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
65	Medical Research Institute, Borella	Department of Histopathology / Xviz Detection Kit 200 tests/Vial - 22	Goods	30,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
66	Medical Research Institute, Borella	Department of Histopathology / Flex ultra – consumables kit 200 tests/vial- 22	Goods	23,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
67	Medical Research Institute, Borella	Department of Histopathology / Xwash Buffer – 500 ml/bottle - 44	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
68	Medical Research Institute, Borella	Department of Histopathology / EZ – DeWax (Concentrated) – 500ml/bottle -35	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
69	Medical Research Institute, Borella	Department of Histopathology / Resin Ribbon (1000) - 5	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
70	Medical Research Institute, Borella	Department of Histopathology / Label Roll (1000) - 5	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
71	Medical Research Institute, Borella	Department of Histopathology / Polyclonal Rabbit Antihuman DNAJB9 1 ml concentrated - 1 vial	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
72	Medical Research Institute, Borella	Department of Histopathology / Monoclonal Mouse Antihuman PLA2r 1 ml concentrated- 1 vial	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
73	Medical Research Institute, Borella	Department of Histopathology / Monoclonal Mouse Antihuman PDL1 1 ml concentrated- 1 vial	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
74	Medical Research Institute, Borella	Department of Histopathology / Monoclonal Mouse Antihuman SV40 1 ml concentrated- 1 vial	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
75	Medical Research Institute, Borella	Department of Histopathology / Polyclonal Rabbit Anti Human Albumin-2ml vial FITC- 1 vial	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
76	Medical Research Institute, Borella	Department of Histopathology / Positively charged slides - 10000	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
77	Medical Research Institute, Borella	Department of Histopathology / Her2 Amplification Probes - 500	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
78	Medical Research Institute, Borella	Department of Histopathology / ROS1 Break apart Probes - 250	Goods	12,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
79	Medical Research Institute, Borella	Department of Histopathology / ALK Break apart Probes - 250	Goods	12,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
80	Medical Research Institute, Borella	Department of Histopathology / EGFR (Epidermal Growth Factor Receptor)- 250	Goods	12,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
81	Medical Research Institute, Borella	Anaerobic Reference Laboratory / Incubator	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
82	Medical Research Institute, Borella	Anaerobic Reference Laboratory / Laboratory Refrigerator	Goods	180,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
83	Medical Research Institute, Borella	Anaerobic Reference Laboratory / Laboratory Freezer (-26C)	Goods	770,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
84	Medical Research Institute, Borella	Anaerobic Reference Laboratory / Hot air oven	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
85	Medical Research Institute, Borella	Anaerobic Reference Laboratory / Autoclave	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
86	Medical Research Institute, Borella	Anaerobic Reference Laboratory / Computer	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
87	Medical Research Institute, Borella	Anaerobic Reference Laboratory / Dot marix printer	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
88	Medical Research Institute, Borella	Anaerobic Reference Laboratory / Laser jet printer	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
89	Medical Research Institute, Borella	Enteric Reference Laboratory / Laboratory autoclave	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
90	Medical Research Institute, Borella	Enteric Reference Laboratory / Analytical Balance	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
91	Medical Research Institute, Borella	Enteric Reference Laboratory / Laboratory Freezer (-20C)	Goods	770,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
92	Medical Research Institute, Borella	Enteric Reference Laboratory / Laboratory refrigerator	Goods	180,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
93	Medical Research Institute, Borella	Enteric Reference Laboratory / Electric top loading balance	Goods	49,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
94	Medical Research Institute, Borella	Enteric Reference Laboratory / Pipette stand 3	Goods	45,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
95	Medical Research Institute, Borella	Enteric Reference Laboratory / Mac farland turbidometer	Goods	450,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
96	Medical Research Institute, Borella	Enteric Reference Laboratory / Light microscope	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
97	Medical Research Institute, Borella	Enteric Reference Laboratory / Lap top computer	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
98	Medical Research Institute, Borella	Enteric Reference Laboratory / Laser jet printer	Goods	45,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
99	Medical Research Institute, Borella	Enteric Reference Laboratory / Anaerobic jars-02	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
100	Medical Research Institute, Borella	Enteric Reference Laboratory / PH meter	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100