

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Medical Research Institute, Borella	Department of Food and Water / Digital Thermometer 04	Goods	120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
2	Medical Research Institute, Borella	Department of Food and Water / Photocopy Machine	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
3	Medical Research Institute, Borella	Department of Food and Water / Lap top computer	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
4	Medical Research Institute, Borella	Department Of Mycology / Fluorescent Microscope	Goods	6,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
5	Medical Research Institute, Borella	Department Of Mycology / Freezer (-80C)	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
6	Medical Research Institute, Borella	Department Of Mycology / Water Distiller	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
7	Medical Research Institute, Borella	Department Of Bacteriology / Freeze dryer and accessories, cultures	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Medical Research Institute, Borella	Department Of Bacteriology / Whole genome sequencer and reagents	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
9	Medical Research Institute, Borella	Department Of Bacteriology / Binocular microscope	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
10	Medical Research Institute, Borella	Department Of Bacteriology / Freezer -80C	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
11	Medical Research Institute, Borella	Stores / Stationery ,Toner Cartridge, UPS battery, hard disk	Goods	60,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
12	Medical Research Institute, Borella	Histopathology / External storage divice	Goods	45,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
13	Medical Research Institute, Borella	Histopathology / Printer	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
14	Medical Research Institute, Borella	Histopathology / UPS	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Medical Research Institute, Borella	Histopathology / Laptop	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
16	Medical Research Institute, Borella	Histopathology / Desktop	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
17	Medical Research Institute, Borella	Histopathology / Pendrives 32GB	Goods	17,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
18	Medical Research Institute, Borella	Histopathology / Pen drives 32GB capacity (120)	Goods	420,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
19	Medical Research Institute, Borella	Biochemistry / External storage device	Goods	15,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
20	Medical Research Institute, Borella	Biochemistry / Printer	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
21	Medical Research Institute, Borella	Biochemistry / UPS	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Medical Research Institute, Borella	Biochemistry / Laptops	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
23	Medical Research Institute, Borella	Biochemistry / Desktops	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
24	Medical Research Institute, Borella	Biochemistry / Pendrives(32GB)	Goods	17,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
25	Medical Research Institute, Borella	Haematology / 32GB pen drives	Goods	17,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
26	Medical Research Institute, Borella	Haematology / external storage device	Goods	15,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
27	Medical Research Institute, Borella	Haematology / Printer	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
28	Medical Research Institute, Borella	Haematology / UPS	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Medical Research Institute, Borella	Haematology / desktop computer	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
30	Medical Research Institute, Borella	Haematology / Laptop computers	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
31	Medical Research Institute, Borella	Department of Virology / External storage divice	Goods	2,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
32	Medical Research Institute, Borella	Department of Virology / Printer	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
33	Medical Research Institute, Borella	Department of Virology / UPS	Goods	12,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
34	Medical Research Institute, Borella	Department of Virology / Laptop	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
35	Medical Research Institute, Borella	Department of Virology / desk top	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Medical Research Institute, Borella	Bacteriology 2. / External storage device,	Goods	40,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
37	Medical Research Institute, Borella	Bacteriology 2. / Desktop computer	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
38	Medical Research Institute, Borella	Bacteriology 2. / dongle,	Goods	10,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
39	Medical Research Institute, Borella	Bacteriology 2. / pen drives,	Goods	20,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
40	Medical Research Institute, Borella	Bactertiology 1. / External storage device,	Goods	40,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
41	Medical Research Institute, Borella	Bactertiology 1. / Desktop computer	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
42	Medical Research Institute, Borella	Bactertiology 1. / dongle,	Goods	10,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Medical Research Institute, Borella	Bacteriology 1. / pen drives,	Goods	20,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
44	Medical Research Institute, Borella	Biochemistry / Reagents for NEQAS Biochemistry (annual)	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
45	Medical Research Institute, Borella	Haematology / Reagents for EQA for haematology	Goods	6,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
46	Medical Research Institute, Borella	Rabies & vaccine QC / Rabies EQA panel (PCR/ antibody/FAT) - purchase	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
47	Medical Research Institute, Borella	Department of Virology / Hepatitis A, B and C EQA serology programme Annual	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
48	Medical Research Institute, Borella	Department of Virology / ToRCH/MMRVzV serology programme Annual	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
49	Medical Research Institute, Borella	Department of Virology / Hepatitis B, C EQA PCR programme Annual	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
50	Medical Research Institute, Borella	Department of Virology / CMV BKV EBV EQA PCR programme Annual	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
51	Medical Research Institute, Borella	Department of Virology / Hepatitis B surface antibody	Goods	760,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
52	Medical Research Institute, Borella	Department of Virology / Hepatitis B surface antigen	Goods	760,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
53	Medical Research Institute, Borella	Department of Virology / Dengue NS1 antigen RAT	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
54	Medical Research Institute, Borella	Department of Virology / Dengue IgM antibody	Goods	760,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
55	Medical Research Institute, Borella	Department of Virology / CMV IgM	Goods	1,140,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
56	Medical Research Institute, Borella	Department of Virology / CMV igG	Goods	1,140,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
57	Medical Research Institute, Borella	Department of Virology / influenza A/B PCR	Goods	1,560,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
58	Medical Research Institute, Borella	Department of Virology / COVID-19 PCR	Goods	1,560,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
59	Medical Research Institute, Borella	Department of Virology / Hep B PCR viral load	Goods	1,560,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
60	Medical Research Institute, Borella	Department of Virology / Hep C PCR viral load	Goods	1,560,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
61	Medical Research Institute, Borella	Bacteriology 2. / Standard bacterial cultures	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
62	Medical Research Institute, Borella	Bacteriology 2. / Trypticase Soy broth, 500mg	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
63	Medical Research Institute, Borella	Bacteriology 2. / Skimmed milk, 500 mg	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
64	Medical Research Institute, Borella	Bacteriology 2. / Bovine serum albumin fraction V, 500 mg	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
65	Medical Research Institute, Borella	Mycology / Bio-safety cabinet	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated				2026-12-31			100
66	Medical Research Institute, Borella	Mycology / Water distiller	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated				2026-12-31			100
67	Medical Research Institute, Borella	Immunology (2027) / Multiplex Allergen Analyzer (01)	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated							100
68	Medical Research Institute, Borella	Virology (2027) / class II biosafety cabinet	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated							100
69	Medical Research Institute, Borella	Virology (2027) / centrifuge (non refrigerated) microcentrifuge	Goods	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated							100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
70	Medical Research Institute, Borella	Department of Rabies and Vaccine Quality Control / Ultra - low freezer	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
71	Medical Research Institute, Borella	Department of Rabies and Vaccine Quality Control / Cold Centrifuge	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
72	Medical Research Institute, Borella	Department of Immunology / Liquid Nitrogen Storage canister	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
73	Medical Research Institute, Borella	Department of Immunology / Liquid Nitrogen Transport canister	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
74	Medical Research Institute, Borella	Department of Immunology / Horizontal multi-purpose shaker	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
75	Medical Research Institute, Borella	Department of Pharmacology / Boiling water bath	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
76	Medical Research Institute, Borella	Department of Pharmacology / Distiller	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
77	Medical Research Institute, Borella	Department of Pharmacology / Water bath	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
78	Medical Research Institute, Borella	Department of Pharmacology / Refrigerator	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
79	Medical Research Institute, Borella	Department of Pharmacology / Centrifuge	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
80	Medical Research Institute, Borella	Molecular Biology / First generation sequencer	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
81	Medical Research Institute, Borella	Molecular Biology / Refrigerator	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
82	Medical Research Institute, Borella	Molecular Biology / Ice making machine	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
83	Medical Research Institute, Borella	Molecular Biology / Air conditioners 04	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
84	Medical Research Institute, Borella	Department of Histopathology / Molecular genetic testing-Next generation sequencer	Goods	120,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
85	Medical Research Institute, Borella	Department of Histopathology / Xviz Detection Kit 200 tests/Vial - 25	Goods	34,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
86	Medical Research Institute, Borella	Department of Histopathology / Flex ultra – consumables kit 200 tests/Vial- 25	Goods	26,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
87	Medical Research Institute, Borella	Department of Histopathology / Xwash Buffer – 500 ml/bottle - 50	Goods	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
88	Medical Research Institute, Borella	Department of Histopathology / EZ – DeWax (Concentrated) – 500ml/bottle -40	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
89	Medical Research Institute, Borella	Department of Histopathology / Resin Ribbon (1000) - 6	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
90	Medical Research Institute, Borella	Department of Histopathology / Label Roll (1000) - 6	Goods	360,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
91	Medical Research Institute, Borella	Department of Histopathology / Polyclonal Rabbit Antihuman DNAJB9 1 ml concentrated - 1 vial	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
92	Medical Research Institute, Borella	Department of Histopathology / Monoclonal Mouse Antihuman PLA2r 1 ml concentrated- 1 vial	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
93	Medical Research Institute, Borella	Department of Histopathology / Monoclonal Mouse Antihuman PDL1 1 ml concentrated- 1 vial	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
94	Medical Research Institute, Borella	Department of Histopathology / Monoclonal Mouse Antihuman SV40 1 ml concentrated- 1 vial	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
95	Medical Research Institute, Borella	Department of Histopathology / Polyclonal Rabbit Anti Human Albumin-2ml vial FITC- 1 vial	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
96	Medical Research Institute, Borella	Department of Histopathology / Positively charged slides - 12500	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
97	Medical Research Institute, Borella	Department of Histopathology / Her2 Amplification Probes -600	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
98	Medical Research Institute, Borella	Department of Histopathology / ROS1 Break apart Probes - 300	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
99	Medical Research Institute, Borella	Department of Histopathology / ALK Break apart Probes - 300	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100
100	Medical Research Institute, Borella	Department of Histopathology / EGFR (Epidermal Growth Factor Receptor)- 300	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		100