

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Medical Research Institute, Borella	Department of Histopathology / Embedding console	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
2	Medical Research Institute, Borella	Department of Histopathology / Hybridizer	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
3	Medical Research Institute, Borella	Department of Histopathology / Light microscopes 02	Goods	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
4	Medical Research Institute, Borella	Department of Histopathology / Micro centrifuge	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
5	Medical Research Institute, Borella	Department of Histopathology / Analytical balance - 01	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
6	Medical Research Institute, Borella	Department of Histopathology / Xviz Detection Kit 200 tests/Vial - 28	Goods	38,900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
7	Medical Research Institute, Borella	Department of Histopathology / Flex ultra – consumables kit 200 tests/vial- 28	Goods	29,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Medical Research Institute, Borella	Department of Histopathology / Xwash Buffer – 500 ml/bottle - 55	Goods	3,900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
9	Medical Research Institute, Borella	Department of Histopathology / EZ – DeWax (Concentrated) – 500ml/bottle -45	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
10	Medical Research Institute, Borella	Department of Histopathology / Resin Ribbon (1000) - 7	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
11	Medical Research Institute, Borella	Department of Histopathology / Label Roll (1000) - 7	Goods	420,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
12	Medical Research Institute, Borella	Department of Histopathology / Polyclonal Rabbit Antihuman DNAJB9 1 ml concentrated - 1 vial	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
13	Medical Research Institute, Borella	Department of Histopathology / Monoclonal Mouse Antihuman PLA2r 1 ml concentrated- 1 vial	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
14	Medical Research Institute, Borella	Department of Histopathology / Monoclonal Mouse Antihuman PDL1 1 ml concentrated- 1 vial	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Medical Research Institute, Borella	Department of Histopathology / Monoclonal Mouse Antihuman SV40 1 ml concentrated- 1 vial	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
16	Medical Research Institute, Borella	Department of Histopathology / Polyclonal Rabbit Anti Human Albumin-2ml vial FITC- 1 vial	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
17	Medical Research Institute, Borella	Department of Histopathology / Positively charged slides - 15000	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
18	Medical Research Institute, Borella	Department of Histopathology / Her2 Amplification Probes - 700	Goods	35,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
19	Medical Research Institute, Borella	Department of Histopathology / ROS1 Break apart Probes - 350	Goods	17,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
20	Medical Research Institute, Borella	Department of Histopathology / ALK Break apart Probes - 350	Goods	17,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
21	Medical Research Institute, Borella	Department of Histopathology / EGFR (Epidermal Growth Factor Receptor)- 350	Goods	17,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Medical Research Institute, Borella	Anaerobic Reference Laboratory / Anaerobic cabinet	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
23	Medical Research Institute, Borella	Enteric Reference Laboratory / Vortex mixer	Goods	20,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
24	Medical Research Institute, Borella	Enteric Reference Laboratory / Hot air oven	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
25	Medical Research Institute, Borella	Enteric Reference Laboratory / Laboratory Autoclave	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
26	Medical Research Institute, Borella	Enteric Reference Laboratory / Biosafety cabinet	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
27	Medical Research Institute, Borella	Department of Virology / Biosafety cabinet (Class II)	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
28	Medical Research Institute, Borella	Department of Virology / Pharmaceutical Refrigerator (+4C)	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Medical Research Institute, Borella	Department of Virology / PCR Machine	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
30	Medical Research Institute, Borella	Department of Virology / Deep freezer (-80c)	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
31	Medical Research Institute, Borella	Department of Virology / Computer/Laptop	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
32	Medical Research Institute, Borella	Department of Virology / Office Chairs computer	Goods	20,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
33	Medical Research Institute, Borella	Department of Virology / Adenovirus Quantification Real Tirne PCR assaykit - 2	Goods	550,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
34	Medical Research Institute, Borella	Department of Virology / Dengue IgG antibody ELISA kit	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
35	Medical Research Institute, Borella	Department of Virology / Enterovirus Real Time PCR assay kit	Goods	430,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Medical Research Institute, Borella	Department of Virology / HHV 6 Real Time PCR assay kit	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
37	Medical Research Institute, Borella	Department of Virology / Respiratory Syncytical Virus A and B Real time PCR assay kit-6	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
38	Medical Research Institute, Borella	Department of Virology / Zika Virus Real time PCR assay kit	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
39	Medical Research Institute, Borella	Department of Virology / SARS CoV-2 Real time PCR assay kit	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
40	Medical Research Institute, Borella	Department of Virology / Rubella IgG Avidity ELISA kit	Goods	175,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
41	Medical Research Institute, Borella	Department of Virology / Measles IgG Avidity ELISA kit	Goods	175,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
42	Medical Research Institute, Borella	Department of Virology / Measles IgM capture ELISA kit	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Medical Research Institute, Borella	Department of Virology / Rubella IgM capture ELISA kit	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
44	Medical Research Institute, Borella	Department of Virology / Gastrointestinal viruses Multiplex real time PCR assay kit	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
45	Medical Research Institute, Borella	Department of Virology / Nipah virus Real time PCR assay kit	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
46	Medical Research Institute, Borella	Department of Virology / MPOX virus real time PCR assay kit	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
47	Medical Research Institute, Borella	Department of Virology / HPV (16,18 types) real time PCR assay kit	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
48	Medical Research Institute, Borella	Department of Virology / HPV 16, 18, and other high risk types real time PCR assay kit	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
49	Medical Research Institute, Borella	Department of Virology / HPV (6, 11 tyles) real time PCR assay kit	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
50	Medical Research Institute, Borella	Department of Virology / Hepatitis C genotyping PCR assay kit	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
51	Medical Research Institute, Borella	Department of Virology / Parvovirus B19 IgG Ab ELISA kit	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
52	Medical Research Institute, Borella	Department of Virology / SARS CoV-2 IgG Ab ELISA kit	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
53	Medical Research Institute, Borella	Department of Virology / Hanta vius Real iime PCR assay kit	Goods	285,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
54	Medical Research Institute, Borella	Department of Virology / Hepatitis B surafce antigen confirmatory assay kit	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
55	Medical Research Institute, Borella	Department of Virology / Hepatilis C antigen-antibody confirmatory assay	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
56	Medical Research Institute, Borella	Department of Virology / EQA panel for viral Hepatitis	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	Medical Research Institute, Borella	Department of Virology / EQA panel for TORCH/VZV/Measles ,Mumps IgG IgM	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
58	Medical Research Institute, Borella	Department of Virology / Viral RNA extraction kit - 10	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
59	Medical Research Institute, Borella	Department of Virology / HTLV Total antibody ELISA	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
60	Medical Research Institute, Borella	Department of Virology / SARS CoV-2 gene scquencing kit	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
61	Medical Research Institute, Borella	Department of Virology / MPOX genc scquencing kit	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
62	Medical Research Institute, Borella	Department of Virology / Chikungunya gene sequencing kit	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
63	Medical Research Institute, Borella	Department of Virology / Hepatitis Delta IgM Antibody ELISA kit	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
64	Medical Research Institute, Borella	Department of Virology / Hepatitis Delta Total Antibody ELISA kit	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
65	Medical Research Institute, Borella	Department of Virology / Hepatitis Delta quantification real time PCR assay kit	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
66	Medical Research Institute, Borella	Department of Virology / Hepatits A real time PCR assay kit	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
67	Medical Research Institute, Borella	Department of Virology / Influenza gene sequencing kit	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
68	Medical Research Institute, Borella	Department of Virology / Eppendorf tubes for cell culture (5ml) - 2400 tube	Goods	70,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
69	Medical Research Institute, Borella	Department of Virology / Tissue culture plate - 100pcs	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
70	Medical Research Institute, Borella	Department of Virology / Phosphate buffered saline with CaCl2 and MgCl2-10L	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
71	Medical Research Institute, Borella	Department of Haematology / PCR Technique for ? detection	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
72	Medical Research Institute, Borella	Department of Haematology / PCR technique for BCR-ABL detection	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
73	Medical Research Institute, Borella	Department of Haematology / Lumi Aggregometry PFT Analyzer	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
74	Medical Research Institute, Borella	Serology Laboratory / Centrifuge	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
75	Medical Research Institute, Borella	Department of Food and Water / Automated Food Pathogen Detection System	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
76	Medical Research Institute, Borella	Department of Food and Water / Freezer (- 200C) - 02	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
77	Medical Research Institute, Borella	Department of Food and Water / Incubator - 02	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
78	Medical Research Institute, Borella	Department of Food and Water / Water Bath	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
79	Medical Research Institute, Borella	Department of Food and Water / Automated Single Channel pipettes 10ml - 02	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
80	Medical Research Institute, Borella	Department of Food and Water / Stomacher Lab Blender	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
81	Medical Research Institute, Borella	Department of Food and Water / Laboratory Refrigerator - 02	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
82	Medical Research Institute, Borella	Department of Food and Water / Automated Colony Counter	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
83	Medical Research Institute, Borella	Department of Food and Water / Membrane Filtration Apparatus	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
84	Medical Research Institute, Borella	Department of Food and Water / Freezer (- 800C)	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
85	Medical Research Institute, Borella	Department of Food and Water / (-800C) monitoring thermometer	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
86	Medical Research Institute, Borella	Department of Food and Water / Drying cabinet	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
87	Medical Research Institute, Borella	Department of Food and Water / Thermohygrometer 02	Goods	10,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
88	Medical Research Institute, Borella	Department of Food and Water / Digital thermometer 02	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
89	Medical Research Institute, Borella	Department of Food and Water / IR thermometer	Goods	25,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
90	Medical Research Institute, Borella	Department of Food and Water / Sealer machine	Goods	20,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
91	Medical Research Institute, Borella	Department of Food and Water / Automatic pipette controller	Goods	25,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
92	Medical Research Institute, Borella	Department of Food and Water / Oil immersion light microscope	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
93	Medical Research Institute, Borella	Department of Food and Water / Dedicated computer for the laboratory 02	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
94	Medical Research Institute, Borella	Department of Food and Water / Dot matrix printer 03	Goods	204,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
95	Medical Research Institute, Borella	Department of Food and Water / Digital Thermometer 04	Goods	120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
96	Medical Research Institute, Borella	Department of Food and Water / Photocopy Machine	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
97	Medical Research Institute, Borella	Department of Food and Water / Lap top computer	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
98	Medical Research Institute, Borella	Department of Food and Water / Mechanical Single channel micropipettes(0.1-10?l) 02	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
99	Medical Research Institute, Borella	Department of Food and Water / Mechanical Single channel micropipettes(100-1000 ?l) 02	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100
100	Medical Research Institute, Borella	Department of Food and Water / Steel cabinet with glass door	Goods	48,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			100