

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Dengue Control Unit																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Dengue Control Unit	Purchasing of temephos1% SG / Purchasing of Temephos1% SG 1200kg	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2026-01-08			2026-04-30			
2	Dengue Control Unit	Strengthening of Central and Regional entomology laboratories / Repair Central and regional entomology laboratories 2026	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-04-01			2026-11-30			
3	Dengue Control Unit	Purchasing of technical malathion / purchasing of 500 leters of technical malathion	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-04-01			2026-12-15			
4	Dengue Control Unit	Mass meadia campain 2026 / National mass media campain for dengue mitigation	Information system	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2026-01-01			2026-09-30			
5	Dengue Control Unit	Purchasing of ice materiel / Purchasing of Dengue posters and leaflet 2026	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2026-01-01			2026-10-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Dengue Control Unit																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	Dengue Control Unit	Refurbishment of the national Dengue Control unit/Stores / Refurbishments National dengue control unit /General Stores and insecticide stores	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2026-02-02			2026-10-30			
7	Dengue Control Unit	Modernization Programme of Entamology and Molecular Biology Laboratory / Purchasing new Laboratory Equipment and Essential Electronic Machines For experiments	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2026-11-30					2028-05-30	548
8	Dengue Control Unit	Purchasing of fogging machines / purchasing of fogging machines for dengue Activites	Goods	17,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-11-30		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Dengue Control Unit																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
9	Dengue Control Unit	Modernization Programme of Entomology and Molecular Biology Lab / Purchasing new Lab Equipment and Essential Electronic Equipment for Laboratory Equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-11-30	300