

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	District General Hospital, Nawalapitiya	New Building / Completion of New Building Complex - Surgical Subspeciality Ward/Conference Hall	Works	400,000,000.00	Domestic Funds / GoSL	QCBS - Quality and Cost Based Selection	MPC	Urgent		2026-01-01			2026-12-31			
2	District General Hospital, Nawalapitiya	New Building / Construction of a Comprehensive Drug Store	Works	160,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2026-01-01				2027-12-31		
3	District General Hospital, Nawalapitiya	New Building / Construction of Hospital Kitchen and Cafeteria	Works	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01				2027-12-31		
4	District General Hospital, Nawalapitiya	New Building / Construction of a Quarters Complex for Consultants/Doctors and other staff	Works	180,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01					2028-12-29	
5	District General Hospital, Nawalapitiya	New Building / Construction of a New Sewerage System	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2026-01-01				2027-12-31		
6	District General Hospital, Nawalapitiya	New Building / Construction of an Accident and Emergency Unit	Works	115,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01					2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	District General Hospital, Nawalapitiya	New Building / Construction of an Auditorium	Works	68,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01					2028-12-29	
8	District General Hospital, Nawalapitiya	New Building / Construction of General Stores	Works	16,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-01				2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
9	District General Hospital, Nawalapitiya	Renovations / Repair and Renovation of Existing Hospital Units; Operation Theatre/ICU Building/Ward 2/Ward 03/Director, Consultant, SHO, Midwife, Matron and Nursing Officers' Quarters/Main Building Office Complex/Planning Unit/Old OPD building/Eye Unit/Eye Building Clinic Space Expansion/Dental Unit/Radiology Department/Main Laboratory Complex/Main Drug Stores/Medical Record Room/Kitchen and Cafeteria/Hospital Internal Road System/Hospital Fleet Parking/Waste Management Facility/Parking Grounds/Hospital Boundary Fence/ Parapet Walls and other Wards/Units.	Works	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01					2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
10	District General Hospital, Nawalapitiya	Renovations / Installation of Wall Oxygen System to all Wards/Units	Works	115,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2026-01-01			2026-12-31			
11	District General Hospital, Nawalapitiya	Renovations / Upgrading of Air Conditioners of all Hospital Units	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
12	District General Hospital, Nawalapitiya	Renovations / Upgrading Hospital Intercom System	Works	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-01			2026-12-31			
13	District General Hospital, Nawalapitiya	Renovations / Installation of CCTV System	Works	42,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
14	District General Hospital, Nawalapitiya	Renovations / Hospital Rewiring	Works	56,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
15	District General Hospital, Nawalapitiya	Renovations / Installation of Public Addressing System	Works	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-01			2026-12-31			
16	District General Hospital, Nawalapitiya	Purchasing / Procurement of Office Furniture and Equipment	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
17	District General Hospital, Nawalapitiya	Purchasing / Procurement of Hospital Furniture and Equipment (Non Medical)	Goods	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
18	District General Hospital, Nawalapitiya	Purchasing / Procurement of Hardware for Expansion of HHIMS Project	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
19	District General Hospital, Nawalapitiya	Purchasing / Local Purchase of Drugs and Consumables	Goods	52,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-01			2026-12-31			
20	District General Hospital, Nawalapitiya	Purchasing / Procurement of Medical Equipment	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
21	District General Hospital, Nawalapitiya	Purchasing / Procurement of Laboratory Equipment	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
22	District General Hospital, Nawalapitiya	Purchasing / Procurement of Reagents	Goods	65,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Urgent		2026-01-01			2026-12-31			
23	District General Hospital, Nawalapitiya	Purchasing / Procurement of Stationaries and Consumables	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	District General Hospital, Nawalapitiya	Purchasing / Procurement of Fabric Items/Garments	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			
25	District General Hospital, Nawalapitiya	Purchasing / Procurement of General Inventory Items	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			
26	District General Hospital, Nawalapitiya	Maintenance / Maintenance of Hospital Fleet/Repairs	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent		2026-01-01			2026-12-31			
27	District General Hospital, Nawalapitiya	Maintenance / Repairs of Plant, Machinery and Equipment	Works	22,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent		2026-01-01			2026-12-31			
28	District General Hospital, Nawalapitiya	Maintenance / Hospital Fleet Insurance	Non-consultancy services	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent		2026-01-01			2026-12-31			
29	District General Hospital, Nawalapitiya	Maintenance / Service Agreements- Plant, Machinery and Equipment	Non-consultancy services	8,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent		2026-01-01			2026-12-31			
30	District General Hospital, Nawalapitiya	Services / Security Services	Non-consultancy services	32,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
31	District General Hospital, Nawalapitiya	Services / Hospital Kitchen	Non-consultancy services	74,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2026-01-01			2026-12-31			
32	District General Hospital, Nawalapitiya	Services / Cleaning Services	Non-consultancy services	52,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2026-01-01			2026-12-31			
33	District General Hospital, Nawalapitiya	Procurement of Medical Equipment	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-01			2026-12-31			
34	District General Hospital, Nawalapitiya	New Building / Construction of an Accident and Emergency Unit	Works	115,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated					2027-12-31		
35	District General Hospital, Nawalapitiya	New Building / Construction of an Auditorium	Works	68,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated					2027-12-31		
36	District General Hospital, Nawalapitiya	New Building / Construction of Hospital Kitchen and Cafeteria	Works	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated					2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
37	District General Hospital, Nawalapitiya	Renovations / Repair and Renovation of Existing Hospital Units; Operation Theatre/ICU Building/Ward 2/Director, Consultant, SHO, Midwife, Matron and Nursing Officers' Quarters/Main Building Office Complex/Planning Unit/Old OPD building/Eye Unit/Dental Unit/Main Laboratory Complex/Main Drug Stores/Medical Record Room/Kitchen and Cafeteria/Hospital Internal Road System/Parking Grounds/Hospital Boundary Fence/ Parapet Walls and other Wards/Units.	Works	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study					2027-12-31		
38	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Incubator Infant - Transport	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
39	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Ophthalmic operating bed	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
40	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Ventilator - Transport	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
41	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Warmer Blood/Fluid	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
42	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Bronchoscopy - Video	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
43	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Defibrillator Biphasic	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
44	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / DVT Pump	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
45	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Spot Lamp	Goods	420,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
46	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2027 / EEG	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
47	District General Hospital, Nawalapitiya	Procurement of Medical Equipment 2027 / Cardiac Monitor OT with Gas sensor	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
48	District General Hospital, Nawalapitiya	Purchasing / Procurement of Office Furniture and Equipment	Goods	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
49	District General Hospital, Nawalapitiya	Purchasing / Procurement of Hospital Furniture and Equipment	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
50	District General Hospital, Nawalapitiya	Purchasing / Procurement of Reagents	Goods	80,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
51	District General Hospital, Nawalapitiya	Procurement of Laboratory Equipment 2027 / Pharmaceutical Refrigerator	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
52	District General Hospital, Nawalapitiya	Procurement of Laboratory Equipment 2027 / Electronic Analytical Balance	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
53	District General Hospital, Nawalapitiya	Purchasing / Procurement of Stationaries and Consumables	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
54	District General Hospital, Nawalapitiya	Maintenance / Maintenance of Hospital Fleet/Repairs	Works	4,000,000.00	Domestic Funds / GoSL	QCBS - Quality and Cost Based Selection	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
55	District General Hospital, Nawalapitiya	Maintenance / Service Agreements- Plant, Machinery and Equipment	Non-consultancy services	9,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
56	District General Hospital, Nawalapitiya	Maintenance / Hospital Fleet Insurance	Non-consultancy services	2,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
57	District General Hospital, Nawalapitiya	Maintenacnce / Repairs of Plant, Machinery and Equipment	Works	26,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		
58	District General Hospital, Nawalapitiya	Services / Security Services	Non-consultancy services	34,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
59	District General Hospital, Nawalapitiya	Services / Hospital Kitchen	Non-consultancy services	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		
60	District General Hospital, Nawalapitiya	Services / Cleaning Services	Non-consultancy services	54,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		
61	District General Hospital, Nawalapitiya	New Building / Completion of New Building Complex - Surgical Subspeciality Ward/Conference Hall	Works	400,000,000.00	Domestic Funds / GoSL	QCBS - Quality and Cost Based Selection	MPC	Urgent		2026-01-01				2027-12-31		
62	District General Hospital, Nawalapitiya	New Building / Construction of a Comprehensive Drug Store	Works	160,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2026-01-01				2027-12-31		
63	District General Hospital, Nawalapitiya	New Building / Construction of a Quarters Complex for Consultants/Doctors and other staff	Works	180,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01				2028-12-29	
64	District General Hospital, Nawalapitiya	New Building / Construction of a New Sewerage System	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2026-01-01				2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
65	District General Hospital, Nawalapitiya	New Building / Construction of an Accident and Emergency Unit	Works	115,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01				2028-12-29	
66	District General Hospital, Nawalapitiya	New Building / Construction of General Stores	Works	16,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-01				2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
67	District General Hospital, Nawalapitiya	Renovations / Repair and Renovation of Existing Hospital Units; Operation Theatre/ICU Building/Ward 2/Ward 03/Director, Consultant, SHO, Midwife, Matron and Nursing Officers' Quarters/Main Building Office Complex/Planning Unit/Old OPD building/Eye Unit/Eye Building Clinic Space Expansion/Dental Unit/Radiology Department/Main Laboratory Complex/Main Drug Stores/Medical Record Room/Kitchen and Cafeteria/Hospital Internal Road System/Hospital Fleet Parking/Waste Management Facility/Parking Grounds/Hospital Boundary Fence/ Parapet Walls and other Wards/Units.	Works	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01					2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
68	District General Hospital, Nawalapitiya	Renovations / Installation of Wall Oxygen System to all Wards/Units	Works	115,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2026-01-01				2027-12-31		
69	District General Hospital, Nawalapitiya	Renovations / Upgrading of Air Conditioners of all Hospital Units	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01				2027-12-31		
70	District General Hospital, Nawalapitiya	Renovations / Installation of CCTV System	Works	42,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
71	District General Hospital, Nawalapitiya	Renovations / Hospital Rewiring	Works	56,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
72	District General Hospital, Nawalapitiya	Renovations / Installation of Public Addressing System	Works	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-01			2027-12-31		
73	District General Hospital, Nawalapitiya	Purchasing / Procurement of Office Furniture and Equipment	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
74	District General Hospital, Nawalapitiya	Purchasing / Procurement of Hospital Furniture and Equipment (Non Medical)	Goods	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
75	District General Hospital, Nawalapitiya	Purchasing / Procurement of Hardware for Expansion of HHIMS Project	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
76	District General Hospital, Nawalapitiya	Purchasing / Local Purchase of Drugs and Consumables	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-01			2027-12-31		
77	District General Hospital, Nawalapitiya	Purchasing / Procurement of Medical Equipment	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
78	District General Hospital, Nawalapitiya	Purchasing / Procurement of Laboratory Equipment	Goods	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
79	District General Hospital, Nawalapitiya	Purchasing / Procurement of Reagents	Goods	85,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Urgent			2027-01-01			2027-12-31		
80	District General Hospital, Nawalapitiya	Purchasing / Procurement of Fabric Items/Garments	Goods	920,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-01-01			2027-12-31		
81	District General Hospital, Nawalapitiya	Purchasing / Procurement of General Inventory Items	Goods	6,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
82	District General Hospital, Nawalapitiya	Maintenance / Maintenance of Hospital Fleet/Repairs	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent			2027-01-01			2027-12-31		
83	District General Hospital, Nawalapitiya	Maintenance / Repairs of Plant, Machinery and Equipment	Works	32,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent			2027-01-01			2027-12-31		
84	District General Hospital, Nawalapitiya	Maintenance / Hospital Fleet Insurance	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent			2027-01-01			2027-12-31		
85	District General Hospital, Nawalapitiya	Maintenance / Service Agreements- Plant, Machinery and Equipment	Non-consultancy services	11,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent			2027-01-01			2027-12-31		
86	District General Hospital, Nawalapitiya	Services / Security Services	Non-consultancy services	42,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-01			2027-12-31		
87	District General Hospital, Nawalapitiya	Services / Hospital Kitchen	Non-consultancy services	94,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent			2027-01-01			2027-12-31		
88	District General Hospital, Nawalapitiya	Services / Cleaning Services	Non-consultancy services	68,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
89	District General Hospital, Nawalapitiya	New Building / Construction of Hospital Kitchen and Cafeteria	Works	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01				2028-12-29	
90	District General Hospital, Nawalapitiya	New Building / Construction of Hospital Kitchen and Cafeteria	Works	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01				2028-12-29	
91	District General Hospital, Nawalapitiya	New Building / Construction of a Quarters Complex for Consultants/Doctors and other staff	Works	180,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01				2028-12-29	
92	District General Hospital, Nawalapitiya	New Building / Construction of an Accident and Emergency Unit	Works	115,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01				2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
93	District General Hospital, Nawalapitiya	Renovations / Repair and Renovation of Existing Hospital Units; Operation Theatre/ICU Building/Ward 2/Ward 03/Director, Consultant, SHO, Midwife, Matron and Nursing Officers' Quarters/Main Building Office Complex/Planning Unit/Old OPD building/Eye Unit/Eye Building Clinic Space Expansion/Dental Unit/Radiology Department/Main Laboratory Complex/Main Drug Stores/Medical Record Room/Kitchen and Cafeteria/Hospital Internal Road System/Hospital Fleet Parking/Waste Management Facility/Parking Grounds/Hospital Boundary Fence/ Parapet Walls and other Wards/Units.	Works	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01					2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
94	District General Hospital, Nawalapitiya	Purchasing / Procurement of Office Furniture and Equipment	Goods	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
95	District General Hospital, Nawalapitiya	Purchasing / Procurement of Hospital Furniture and Equipment (Non Medical)	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
96	District General Hospital, Nawalapitiya	Purchasing / Procurement of Hardware for Expansion of HHIMS Project	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
97	District General Hospital, Nawalapitiya	Purchasing / Local Purchase of Drugs and Consumables	Goods	67,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent				2028-01-03			2028-12-29	
98	District General Hospital, Nawalapitiya	Purchasing / Procurement of Medical Equipment	Goods	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
99	District General Hospital, Nawalapitiya	Purchasing / Procurement of Laboratory Equipment	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
100	District General Hospital, Nawalapitiya	Purchasing / Procurement of Reagents	Goods	85,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Urgent				2028-01-03			2028-12-29	