

| Master Procurement Plan for Year 2027 - 2029                           |                                         |                                                                            |                      |                      |                                           |                                    |                    |                 |                                                        |                                |      |      |                              |      |      |                 |
|------------------------------------------------------------------------|-----------------------------------------|----------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Name of the Procuring Entity : District General Hospital, Nawalapitiya |                                         |                                                                            |                      |                      |                                           |                                    |                    |                 |                                                        |                                |      |      |                              |      |      |                 |
| Serial No.                                                             | Department/<br>Line Agency/<br>Ministry | Description                                                                | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                        |                                         |                                                                            |                      |                      |                                           |                                    |                    |                 |                                                        | 2027                           | 2028 | 2029 | 2027                         | 2028 | 2029 |                 |
| 1                                                                      | District General Hospital, Nawalapitiya | Renovations / Installation of Wall Oxygen System to all Wards/Units        | Works                | 115,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Urgent          |                                                        |                                |      |      | 2027-12-31                   |      |      |                 |
| 2                                                                      | District General Hospital, Nawalapitiya | Renovations / Upgrading of Air Conditioners of all Hospital Units          | Works                | 30,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        |                                |      |      | 2027-12-31                   |      |      |                 |
| 3                                                                      | District General Hospital, Nawalapitiya | Renovations / Installation of CCTV System                                  | Works                | 42,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 4                                                                      | District General Hospital, Nawalapitiya | Renovations / Hospital Rewiring                                            | Works                | 56,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 5                                                                      | District General Hospital, Nawalapitiya | Renovations / Installation of Public Addressing System                     | Works                | 3,500,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 6                                                                      | District General Hospital, Nawalapitiya | Purchasing / Procurement of Office Furniture and Equipment                 | Goods                | 12,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 7                                                                      | District General Hospital, Nawalapitiya | Purchasing / Procurement of Hospital Furniture and Equipment (Non Medical) | Goods                | 14,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |

| <b>Master Procurement Plan for Year 2027 - 2029</b><br><b>Name of the Procuring Entity : District General Hospital, Nawalapitiya</b> |                                         |                                                                     |                      |                      |                                           |                                           |                    |                 |                                                        |                                |      |      |                              |      |      |                 |
|--------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|---------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                                           | Department/<br>LineAgency/<br>Ministry  | Description                                                         | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                                      |                                         |                                                                     |                      |                      |                                           |                                           |                    |                 |                                                        | 2027                           | 2028 | 2029 | 2027                         | 2028 | 2029 |                 |
| 8                                                                                                                                    | District General Hospital, Nawalapitiya | Purchasing / Procurement of Hardware for Expansion of HHIMS Project | Goods                | 2,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 9                                                                                                                                    | District General Hospital, Nawalapitiya | Purchasing / Local Purchase of Drugs and Consumables                | Goods                | 60,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 10                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Medical Equipment                       | Goods                | 100,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | MPC                | Priority        |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 11                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Laboratory Equipment                    | Goods                | 55,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 12                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Reagents                                | Goods                | 85,000,000.00        | Domestic Funds / GoSL                     | Direct Contracting                        | RPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 13                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Stationaries and Consumables            | Goods                | 25,000,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 14                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Fabric Items/Garments                   | Goods                | 920,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |

| <b>Master Procurement Plan for Year 2027 - 2029</b><br><b>Name of the Procuring Entity : District General Hospital, Nawalapitiya</b> |                                         |                                                                  |                          |                      |                                           |                                           |                    |                 |                                                        |                                |      |      |                              |      |      |                 |
|--------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|------------------------------------------------------------------|--------------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.                                                                                                                           | Department/<br>LineAgency/<br>Ministry  | Description                                                      | Procurement Category     | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|                                                                                                                                      |                                         |                                                                  |                          |                      |                                           |                                           |                    |                 |                                                        | 2027                           | 2028 | 2029 | 2027                         | 2028 | 2029 |                 |
| 15                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of General Inventory Items              | Goods                    | 6,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 16                                                                                                                                   | District General Hospital, Nawalapitiya | Maintenance / Maintenance of Hospital Fleet/Repairs              | Works                    | 6,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 17                                                                                                                                   | District General Hospital, Nawalapitiya | Maintenance / Repairs of Plant, Machinery and Equipment          | Works                    | 32,000,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 18                                                                                                                                   | District General Hospital, Nawalapitiya | Maintenance / Hospital Fleet Insurance                           | Non-consultancy services | 2,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 19                                                                                                                                   | District General Hospital, Nawalapitiya | Maintenance / Service Agreements- Plant, Machinery and Equipment | Non-consultancy services | 11,400,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 20                                                                                                                                   | District General Hospital, Nawalapitiya | Services / Security Services                                     | Non-consultancy services | 42,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |
| 21                                                                                                                                   | District General Hospital, Nawalapitiya | Services / Hospital Kitchen                                      | Non-consultancy services | 94,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | MPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |      |      |                 |

| <b>Master Procurement Plan for Year 2027 - 2029</b><br><b>Name of the Procuring Entity : District General Hospital, Nawalapitiya</b> |                                         |                                                                                                 |                          |                      |                                           |                                         |                    |                 |                                                        |                                |      |      |                              |            |      |                 |
|--------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|-------------------------------------------------------------------------------------------------|--------------------------|----------------------|-------------------------------------------|-----------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------|------------------------------|------------|------|-----------------|
| Serial No.                                                                                                                           | Department/<br>LineAgency/<br>Ministry  | Description                                                                                     | Procurement Category     | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                      | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |            |      | Contract Period |
|                                                                                                                                      |                                         |                                                                                                 |                          |                      |                                           |                                         |                    |                 |                                                        | 2027                           | 2028 | 2029 | 2027                         | 2028       | 2029 |                 |
| 22                                                                                                                                   | District General Hospital, Nawalapitiya | Services / Cleaning Services                                                                    | Non-consultancy services | 68,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding      | MPC                | Urgent          |                                                        | 2027-01-01                     |      |      | 2027-12-31                   |            |      |                 |
| 23                                                                                                                                   | District General Hospital, Nawalapitiya | New Building / Completion of New Building Complex - Surgical Subspeciality Ward/Conference Hall | Works                    | 400,000,000.00       | Domestic Funds / GoSL                     | QCBS - Quality and Cost Based Selection | MPC                | Urgent          |                                                        |                                |      |      | 2027-12-31                   |            |      |                 |
| 24                                                                                                                                   | District General Hospital, Nawalapitiya | New Building / Construction of a Comprehensive Drug Store                                       | Works                    | 160,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding      | MPC                | Urgent          |                                                        |                                |      |      | 2027-12-31                   |            |      |                 |
| 25                                                                                                                                   | District General Hospital, Nawalapitiya | New Building / Construction of Hospital Kitchen and Cafeteria                                   | Works                    | 22,500,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding      | RPC                | Priority        |                                                        | 2027-01-01                     |      |      |                              | 2028-12-29 |      |                 |
| 26                                                                                                                                   | District General Hospital, Nawalapitiya | New Building / Construction of a Quarters Complex for Consultants/Doctors and other staff       | Works                    | 180,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding      | MPC                | Priority        |                                                        | 2027-01-01                     |      |      |                              | 2028-12-29 |      |                 |
| 27                                                                                                                                   | District General Hospital, Nawalapitiya | New Building / Construction of a New Sewerage System                                            | Works                    | 200,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding      | MPC                | Urgent          |                                                        |                                |      |      | 2027-12-31                   |            |      |                 |

| <b>Master Procurement Plan for Year 2027 - 2029</b><br><b>Name of the Procuring Entity : District General Hospital, Nawalapitiya</b> |                                         |                                                               |                      |                      |                                           |                                    |                    |                 |                                                        |                                |      |      |                              |            |      |                 |
|--------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|---------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------|------------------------------|------------|------|-----------------|
| Serial No.                                                                                                                           | Department/<br>LineAgency/<br>Ministry  | Description                                                   | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |            |      | Contract Period |
|                                                                                                                                      |                                         |                                                               |                      |                      |                                           |                                    |                    |                 |                                                        | 2027                           | 2028 | 2029 | 2027                         | 2028       | 2029 |                 |
| 28                                                                                                                                   | District General Hospital, Nawalapitiya | New Building / Construction of an Accident and Emergency Unit | Works                | 115,500,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        | 2027-01-01                     |      |      |                              | 2028-12-29 |      |                 |
| 29                                                                                                                                   | District General Hospital, Nawalapitiya | New Building / Construction of General Stores                 | Works                | 16,600,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |                                                        |                                |      |      | 2027-12-31                   |            |      |                 |

| <div> <div>Master Procurement Plan for Year 2027 - 2029</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div> </div> |                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                      |                      |                                           |                                    |                    |                 |                                                        |                                |      |      |                              |            |      |                 |
|--------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------|------------------------------|------------|------|-----------------|
| Serial No.                                                                                                                                             | Department/<br>LineAgency/<br>Ministry  | Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |            |      | Contract Period |
|                                                                                                                                                        |                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                      |                      |                                           |                                    |                    |                 |                                                        | 2027                           | 2028 | 2029 | 2027                         | 2028       | 2029 |                 |
| 30                                                                                                                                                     | District General Hospital, Nawalapitiya | Renovations / Repair and Renovation of Existing Hospital Units; Operation Theatre/ICU Building/Ward 2/Ward 03/Director, Consultant, SHO, Midwife, Matron and Nursing Officers' Quarters/Main Building Office Complex/Planning Unit/Old OPD building/Eye Unit/Eye Building Clinic Space Expansion/Dental Unit/Radiology Department/Main Laboratory Complex/Main Drug Stores/Medical Record Room/Kitchen and Cafeteria/Hospital Internal Road System/Hospital Fleet Parking/Waste Management Facility/Parking Grounds/Hospital Boundary Fence/ Parapet Walls and other Wards/Units. | Works                | 1,200,000,000.00     | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        |                                |      |      |                              | 2028-12-29 |      |                 |

**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : District General Hospital, Nawalapitiya**

| Serial No. | Department/<br>LineAgency/<br>Ministry  | Description                                                                               | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |            |      | Contract Period |
|------------|-----------------------------------------|-------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------|------------------------------|------------|------|-----------------|
|            |                                         |                                                                                           |                      |                      |                                           |                                    |                    |                 |                                                        | 2027                           | 2028 | 2029 | 2027                         | 2028       | 2029 |                 |
| 31         | District General Hospital, Nawalapitiya | New Building / Construction of Hospital Kitchen and Cafeteria                             | Works                | 22,500,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |                                                        | 2027-01-01                     |      |      |                              | 2028-12-29 |      |                 |
| 32         | District General Hospital, Nawalapitiya | New Building / Construction of a Quarters Complex for Consultants/Doctors and other staff | Works                | 180,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        | 2027-01-01                     |      |      |                              | 2028-12-29 |      |                 |
| 33         | District General Hospital, Nawalapitiya | New Building / Construction of an Accident and Emergency Unit                             | Works                | 115,500,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        | 2027-01-01                     |      |      |                              | 2028-12-29 |      |                 |

| <div>Master Procurement Plan for Year 2027 - 2029</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div> |                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                      |                      |                                           |                                    |                    |                 |                                                        |                                |      |      |                              |            |      |                 |
|-------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------|------------------------------|------------|------|-----------------|
| Serial No.                                                                                                                                | Department/<br>LineAgency/<br>Ministry  | Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |            |      | Contract Period |
|                                                                                                                                           |                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                      |                      |                                           |                                    |                    |                 |                                                        | 2027                           | 2028 | 2029 | 2027                         | 2028       | 2029 |                 |
| 34                                                                                                                                        | District General Hospital, Nawalapitiya | Renovations / Repair and Renovation of Existing Hospital Units; Operation Theatre/ICU Building/Ward 2/Ward 03/Director, Consultant, SHO, Midwife, Matron and Nursing Officers' Quarters/Main Building Office Complex/Planning Unit/Old OPD building/Eye Unit/Eye Building Clinic Space Expansion/Dental Unit/Radiology Department/Main Laboratory Complex/Main Drug Stores/Medical Record Room/Kitchen and Cafeteria/Hospital Internal Road System/Hospital Fleet Parking/Waste Management Facility/Parking Grounds/Hospital Boundary Fence/ Parapet Walls and other Wards/Units. | Works                | 1,200,000,000.00     | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        |                                |      |      |                              | 2028-12-29 |      |                 |

| <b>Master Procurement Plan for Year 2027 - 2029</b><br><b>Name of the Procuring Entity : District General Hospital, Nawalapitiya</b> |                                         |                                                                            |                      |                      |                                           |                                    |                    |                 |                                                        |                                |            |      |                              |            |      |                 |
|--------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|----------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No.                                                                                                                           | Department/<br>LineAgency/<br>Ministry  | Description                                                                | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |            |      | Scheduled Date of Completion |            |      | Contract Period |
|                                                                                                                                      |                                         |                                                                            |                      |                      |                                           |                                    |                    |                 |                                                        | 2027                           | 2028       | 2029 | 2027                         | 2028       | 2029 |                 |
| 35                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Office Furniture and Equipment                 | Goods                | 16,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 36                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Hospital Furniture and Equipment (Non Medical) | Goods                | 18,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 37                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Hardware for Expansion of HHIMS Project        | Goods                | 4,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 38                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Local Purchase of Drugs and Consumables                       | Goods                | 67,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 39                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Medical Equipment                              | Goods                | 150,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 40                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Laboratory Equipment                           | Goods                | 75,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 41                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Reagents                                       | Goods                | 85,000,000.00        | Domestic Funds / GoSL                     | Direct Contracting                 | RPC                | Urgent          |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |

| <b>Master Procurement Plan for Year 2027 - 2029</b><br><b>Name of the Procuring Entity : District General Hospital, Nawalapitiya</b> |                                         |                                                                  |                          |                      |                                           |                                           |                    |                 |                                                        |                                |            |      |                              |            |      |                 |
|--------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|------------------------------------------------------------------|--------------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No.                                                                                                                           | Department/<br>LineAgency/<br>Ministry  | Description                                                      | Procurement Category     | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |            |      | Scheduled Date of Completion |            |      | Contract Period |
|                                                                                                                                      |                                         |                                                                  |                          |                      |                                           |                                           |                    |                 |                                                        | 2027                           | 2028       | 2029 | 2027                         | 2028       | 2029 |                 |
| 42                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Stationaries and Consumables         | Goods                    | 28,000,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 43                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Fabric Items/Garments                | Goods                    | 1,200,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 44                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of General Inventory Items              | Goods                    | 8,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 45                                                                                                                                   | District General Hospital, Nawalapitiya | Maintenance / Maintenance of Hospital Fleet/Repairs              | Works                    | 8,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 46                                                                                                                                   | District General Hospital, Nawalapitiya | Maintenance / Repairs of Plant, Machinery and Equipment          | Works                    | 48,000,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 47                                                                                                                                   | District General Hospital, Nawalapitiya | Maintenance / Hospital Fleet Insurance                           | Non-consultancy services | 2,600,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |
| 48                                                                                                                                   | District General Hospital, Nawalapitiya | Maintenance / Service Agreements- Plant, Machinery and Equipment | Non-consultancy services | 14,600,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        |                                | 2028-01-03 |      |                              | 2028-12-29 |      |                 |

| <b>Master Procurement Plan for Year 2027 - 2029</b><br><b>Name of the Procuring Entity : District General Hospital, Nawalapitiya</b> |                                         |                                                                            |                          |                      |                                           |                                    |                    |                 |                                                        |                                |            |            |                              |            |            |                 |
|--------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|----------------------------------------------------------------------------|--------------------------|----------------------|-------------------------------------------|------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------------|------------|------------------------------|------------|------------|-----------------|
| Serial No.                                                                                                                           | Department/<br>LineAgency/<br>Ministry  | Description                                                                | Procurement Category     | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |            |            | Scheduled Date of Completion |            |            | Contract Period |
|                                                                                                                                      |                                         |                                                                            |                          |                      |                                           |                                    |                    |                 |                                                        | 2027                           | 2028       | 2029       | 2027                         | 2028       | 2029       |                 |
| 49                                                                                                                                   | District General Hospital, Nawalapitiya | Services / Security Services                                               | Non-consultancy services | 48,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |                                                        |                                | 2028-01-03 |            |                              | 2028-12-29 |            |                 |
| 50                                                                                                                                   | District General Hospital, Nawalapitiya | Services / Hospital Kitchen                                                | Non-consultancy services | 128,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Urgent          |                                                        |                                | 2028-01-03 |            |                              | 2028-12-29 |            |                 |
| 51                                                                                                                                   | District General Hospital, Nawalapitiya | Services / Cleaning Services                                               | Non-consultancy services | 82,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Urgent          |                                                        |                                | 2028-01-03 |            |                              | 2028-12-29 |            |                 |
| 52                                                                                                                                   | District General Hospital, Nawalapitiya | Renovations / Repair and Renovation of Existing Hospital Units             | Works                    | 1,200,000,000.00     | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        | 2027-01-01                     |            |            |                              |            | 2029-12-31 |                 |
| 53                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Office Furniture and Equipment                 | Goods                    | 21,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |                                                        |                                |            | 2029-01-03 |                              |            | 2029-12-31 |                 |
| 54                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Hospital Furniture and Equipment (Non Medical) | Goods                    | 24,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |                                                        |                                |            | 2029-01-03 |                              |            | 2029-12-31 |                 |
| 55                                                                                                                                   | District General Hospital, Nawalapitiya | Purchasing / Procurement of Hardware for Expansion of HHIMS Project        | Goods                    | 6,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |                                                        |                                |            | 2029-01-03 |                              |            | 2029-12-31 |                 |

| <div>Master Procurement Plan for Year 2027 - 2029</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div> |                                         |                                                          |                      |                      |                                           |                                           |                    |                 |                                                        |                                |      |            |                              |      |            |                 |
|-------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|----------------------------------------------------------|----------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------------|------------------------------|------|------------|-----------------|
| Serial No.                                                                                                                                | Department/<br>LineAgency/<br>Ministry  | Description                                              | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |            | Scheduled Date of Completion |      |            | Contract Period |
|                                                                                                                                           |                                         |                                                          |                      |                      |                                           |                                           |                    |                 |                                                        | 2027                           | 2028 | 2029       | 2027                         | 2028 | 2029       |                 |
| 56                                                                                                                                        | District General Hospital, Nawalapitiya | Purchasing / Local Purchase of Drugs and Consumables     | Goods                | 88,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Urgent          |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 57                                                                                                                                        | District General Hospital, Nawalapitiya | Purchasing / Procurement of Medical Equipment            | Goods                | 190,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | MPC                | Priority        |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 58                                                                                                                                        | District General Hospital, Nawalapitiya | Purchasing / Procurement of Laboratory Equipment         | Goods                | 98,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 59                                                                                                                                        | District General Hospital, Nawalapitiya | Purchasing / Procurement of Reagents                     | Goods                | 110,000,000.00       | Domestic Funds / GoSL                     | Direct Contracting                        | RPC                | Urgent          |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 60                                                                                                                                        | District General Hospital, Nawalapitiya | Purchasing / Procurement of Stationaries and Consumables | Goods                | 34,000,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 61                                                                                                                                        | District General Hospital, Nawalapitiya | Purchasing / Procurement of Fabric Items/Garments        | Goods                | 1,600,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 62                                                                                                                                        | District General Hospital, Nawalapitiya | Purchasing / Procurement of General Inventory Items      | Goods                | 11,000,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |

**Master Procurement Plan for Year 2027 - 2029**  
**Name of the Procuring Entity : District General Hospital, Nawalapitiya**

| Serial No. | Department/<br>LineAgency/<br>Ministry  | Description                                                      | Procurement Category     | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |            | Scheduled Date of Completion |      |            | Contract Period |
|------------|-----------------------------------------|------------------------------------------------------------------|--------------------------|----------------------|-------------------------------------------|-------------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------|------------|------------------------------|------|------------|-----------------|
|            |                                         |                                                                  |                          |                      |                                           |                                           |                    |                 |                                                        | 2027                           | 2028 | 2029       | 2027                         | 2028 | 2029       |                 |
| 63         | District General Hospital, Nawalapitiya | Maintenance / Maintenance of Hospital Fleet/Repairs              | Works                    | 11,000,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 64         | District General Hospital, Nawalapitiya | Maintenance / Repairs of Plant, Machinery and Equipment          | Works                    | 62,000,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 65         | District General Hospital, Nawalapitiya | Maintenance / Hospital Fleet Insurance                           | Non-consultancy services | 3,400,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 66         | District General Hospital, Nawalapitiya | Maintenance / Service Agreements- Plant, Machinery and Equipment | Non-consultancy services | 19,200,000.00        | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 67         | District General Hospital, Nawalapitiya | Services / Security Services                                     | Non-consultancy services | 64,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Urgent          |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 68         | District General Hospital, Nawalapitiya | Services / Hospital Kitchen                                      | Non-consultancy services | 168,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | MPC                | Urgent          |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |
| 69         | District General Hospital, Nawalapitiya | Services / Cleaning Services                                     | Non-consultancy services | 106,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | MPC                | Urgent          |                                                        |                                |      | 2029-01-03 |                              |      | 2029-12-31 |                 |

| <b>Master Procurement Plan for Year 2027 - 2029</b><br><b>Name of the Procuring Entity : District General Hospital, Nawalapitiya</b> |                                         |                                                                                           |                      |                      |                                           |                                    |                    |                 |                                                        |                                |            |      |                              |      |            |                 |
|--------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|-------------------------------------------------------------------------------------------|----------------------|----------------------|-------------------------------------------|------------------------------------|--------------------|-----------------|--------------------------------------------------------|--------------------------------|------------|------|------------------------------|------|------------|-----------------|
| Serial No.                                                                                                                           | Department/<br>LineAgency/<br>Ministry  | Description                                                                               | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |            |      | Scheduled Date of Completion |      |            | Contract Period |
|                                                                                                                                      |                                         |                                                                                           |                      |                      |                                           |                                    |                    |                 |                                                        | 2027                           | 2028       | 2029 | 2027                         | 2028 | 2029       |                 |
| 70                                                                                                                                   | District General Hospital, Nawalapitiya | New Building / Construction of a Quarters Complex for Consultants/Doctors and other staff | Works                | 180,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        |                                | 2028-01-03 |      |                              |      | 2029-12-31 |                 |
| 71                                                                                                                                   | District General Hospital, Nawalapitiya | New Building / Construction of an Accident and Emergency Unit                             | Works                | 115,500,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | MPC                | Priority        |                                                        |                                | 2028-01-03 |      |                              |      | 2029-12-31 |                 |