

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Police Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	National Police Commission	procurement of stationary & other office equipments	Goods	160,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2027-01-01			2027-12-31			365
2	National Police Commission	procurement of plant ,Machinery & equipment	Goods	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2027-04-01			2027-06-01			
3	National Police Commission	Purchasing of Furniture & office equipment	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2027-06-18			2027-09-10			
4	National Police Commission	Building repaires	Works	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2027-05-11			2027-08-18			
5	National Police Commission	vehicle repaires	Works	6,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2027-01-01			2027-12-31			
6	National Police Commission	vehicle Insurance	Works	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2027-09-21			2027-11-30			
7	National Police Commission	Machinery repairs	Works	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Police Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
8	National Police Commission	Intercom service agreement	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2027-06-30			2027-12-31			
9	National Police Commission	Purchase of stationery & other office requisites	Goods	24,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2028-01-03			2028-12-25		
10	National Police Commission	Procurement of Plant, Machinery & Equipment	Goods	5,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2028-01-03			2028-12-25		
11	National Police Commission	Purchasing Furniture & office Equipment	Goods	3,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2028-01-03			2028-12-25		
12	National Police Commission	Building repairs	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2028-01-03			2028-12-29		
13	National Police Commission	vehicle repairs	Works	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2028-01-03			2028-12-29		
14	National Police Commission	Vehicle Insurance	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2028-09-21			2028-11-30		

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Police Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
15	National Police Commission	Machinery repairs	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2028-01-03			2028-12-29		
16	National Police Commission	service agreements	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2028-01-03			2028-12-29		
17	National Police Commission	Master Procurement Plan 2027-2029	Goods	18,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2029-01-01			2029-12-31	365