

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Anuradapura	Biomedical Equipment / Multiparameter Monitor (ICU)	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
2	Teaching Hospital, Anuradapura	Biomedical Equipment / Syringe Pumps	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
3	Teaching Hospital, Anuradapura	Biomedical Equipment / OT Table (Electric)	Goods	6,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
4	Teaching Hospital, Anuradapura	Biomedical Equipment / Infusion Pumps	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
5	Teaching Hospital, Anuradapura	Biomedical Equipment / Operating Microscope	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
6	Teaching Hospital, Anuradapura	Biomedical Equipment / Hand Held Doppler	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
7	Teaching Hospital, Anuradapura	Biomedical Equipment / Bi-Pap Adult	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Teaching Hospital, Anuradapura	Biomedical Equipment / Phototherapy Unit – Double Surface	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
9	Teaching Hospital, Anuradapura	Biomedical Equipment / Phototherapy Unit – Single Surface	Goods	1,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
10	Teaching Hospital, Anuradapura	Biomedical Equipment / Infant Warmer	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
11	Teaching Hospital, Anuradapura	Biomedical Equipment / CTG Machines	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
12	Teaching Hospital, Anuradapura	Biomedical Equipment / BP Apparatus (Aneroid)	Goods	1,875,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
13	Teaching Hospital, Anuradapura	Biomedical Equipment / ECG Machines	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
14	Teaching Hospital, Anuradapura	Biomedical Equipment / ICU Beds	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Teaching Hospital, Anuradapura	Biomedical Equipment / Slit Lamp with Tonometer	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
16	Teaching Hospital, Anuradapura	Biomedical Equipment / Suction Apparatus (Double Jar)	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
17	Teaching Hospital, Anuradapura	Biomedical Equipment / Suction apparatus (Infant)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
18	Teaching Hospital, Anuradapura	Biomedical Equipment / Dental Micromotor	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
19	Teaching Hospital, Anuradapura	Biomedical Equipment / Dental Scaler Machine	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
20	Teaching Hospital, Anuradapura	Biomedical Equipment / Mini Autoclave - Table tap	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
21	Teaching Hospital, Anuradapura	Lab Equipment - Haematology / Binocular Microscope - 4	Goods	2,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Teaching Hospital, Anuradapura	Lab Equipment - Haematology / Capillary Electrophosis Analyzer	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
23	Teaching Hospital, Anuradapura	Lab Equipment - Haematology / Electric Centrituge Electro	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
24	Teaching Hospital, Anuradapura	Lab Equipment - Haematology / Dual Head Microscope	Goods	2,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
25	Teaching Hospital, Anuradapura	Lab Equipment - Haematology / Spectrophotometer	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
26	Teaching Hospital, Anuradapura	Lab Equipment - Haematology / Rotem Machine	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
27	Teaching Hospital, Anuradapura	Lab Equipment - Haematology / Deep Freezer (-20)	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
28	Teaching Hospital, Anuradapura	Lab Equipment - Haematology / Fully Automated Coagulometer	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Teaching Hospital, Anuradapura	Lab Equipment - Chemical Pathology / Binocular Microscope - 1	Goods	650,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
30	Teaching Hospital, Anuradapura	Lab Equipment - Chemical Pathology / Pharmaceutical Refrigerator 2	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
31	Teaching Hospital, Anuradapura	Lab Equipment - Chemical Pathology / Laboratory Information System	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
32	Teaching Hospital, Anuradapura	Lab Equipment - Chemical Pathology / Electric Centrifuge 02	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
33	Teaching Hospital, Anuradapura	Lab Equipment - Chemical Pathology / Hormon Analyzer Fully Automated	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
34	Teaching Hospital, Anuradapura	Lab Equipment - Histopathology / IHC Analyzer	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
35	Teaching Hospital, Anuradapura	Lab Equipment - Histopathology / Wax Block Storing Cabinet	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Teaching Hospital, Anuradapura	Lab Equipment - Histopathology / Slide & Cassete Printer	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
37	Teaching Hospital, Anuradapura	Lab Equipment - Histopathology / Digital Pathology Solution	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
38	Teaching Hospital, Anuradapura	Lab Equipment - Microbiology / Blood Culture Machine BD BACTECT F*200	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
39	Teaching Hospital, Anuradapura	Lab Equipment - Microbiology / Laboratory Hot Air Oven 250L	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
40	Teaching Hospital, Anuradapura	Lab Equipment - Microbiology / Pharmaceutical Refrigerator 1000L	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
41	Teaching Hospital, Anuradapura	Lab Equipment - Other (OPD) / Electric Centrifuge 1	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
42	Teaching Hospital, Anuradapura	Lab Equipment - Other (OPD) / Pharmaceutical Refrigerator	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Teaching Hospital, Anuradapura	Lab Equipment - Other (OPD) / Water Bath With Digital Indicator 1	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
44	Teaching Hospital, Anuradapura	Lab Equipment - Other (OPD) / 7 Part Heamatology Analyzer	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
45	Teaching Hospital, Anuradapura	Lab Equipment - Virology Lab / ELISA Reader	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
46	Teaching Hospital, Anuradapura	Lab Equipment - Virology Lab / ELISA Washer	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
47	Teaching Hospital, Anuradapura	Lab Equipment - Virology Lab / Laboratory Refrigerator 1 (+4)	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
48	Teaching Hospital, Anuradapura	Lab Equipment - Virology Lab / Laboratory Refrigerator (-20)	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
49	Teaching Hospital, Anuradapura	Lab Equipment - Microbiology / Laboratory Autoclave 80L	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
50	Teaching Hospital, Anuradapura	Lab Equipment - Virology Lab / PCR Round Tube Warmer	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
51	Teaching Hospital, Anuradapura	Lab Equipment - Renal Lab / 7 Part Heamatology Analyzer 1	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
52	Teaching Hospital, Anuradapura	Lab Equipment - Renal Lab / Electric Centrifuge 1	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
53	Teaching Hospital, Anuradapura	Lab Equipment - Renal Lab / Refratometer 1	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
54	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Repairing ceiling in Mortuary (Post mortem area)	Goods	4,770,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
55	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Renovation of Ward 22	Goods	5,840,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
56	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Balance work of Simulation Center	Works	19,880,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Renovation of Ward 63	Works	1,310,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
58	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Renovation of Minor Staff rest room at food Quality Laboratory Building	Works	5,030,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
59	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Proposed on call Rooms Building for Iodine therapy	Works	22,030,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
60	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Renovation of Doctor's Quarters Right Side – MC 01(Three Storied Building)	Works	42,270,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
61	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Labor room A	Works	7,230,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
62	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Renovation of Renal building (Tentative Estimate)	Works	182,550,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
63	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Aluminum Mesh around the Professorial Unit	Works	32,810,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
64	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Cool Room – Hematology Lab	Works	31,760,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
65	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Renovation of Ward 21	Works	45,590,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
66	Teaching Hospital, Anuradapura	Repair of Quarters/ Renovation of Wards / Preparing car park	Works	10,060,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
67	Teaching Hospital, Anuradapura	General Equipment / Mattress - Air, 6" x 2 1/2" , 6" x 3"	Goods	12,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
68	Teaching Hospital, Anuradapura	General Equipment / Almira (6" x 3")	Goods	10,150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-07-21			60
69	Teaching Hospital, Anuradapura	General Equipment / Back Rest	Goods	1,196,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
70	Teaching Hospital, Anuradapura	General Equipment / Bar bed	Goods	1,872,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
71	Teaching Hospital, Anuradapura	General Equipment / Table - Bed Head	Goods	2,880,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
72	Teaching Hospital, Anuradapura	General Equipment / Bed side Locker	Goods	10,563,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
73	Teaching Hospital, Anuradapura	General Equipment / Bed Side Screen	Goods	2,394,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
74	Teaching Hospital, Anuradapura	General Equipment / Beds (ward) - 6" x 2 1/2" , 6" x 3", bunk bed	Goods	10,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
75	Teaching Hospital, Anuradapura	General Equipment / Boiler - 20L	Goods	722,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
76	Teaching Hospital, Anuradapura	General Equipment / Book Rack (6" x 3")	Goods	630,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
77	Teaching Hospital, Anuradapura	General Equipment / Chairs - Low back, Executive, without arms , Dining, plastic, other chair	Goods	29,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
78	Teaching Hospital, Anuradapura	General Equipment / Computer (Monitor/Key Board/ Mouse/CPU)	Goods	7,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
79	Teaching Hospital, Anuradapura	General Equipment / Trolley- Defibillator Trolley, Dressing Trolley ,Drug, Food ,Instrument Trolley, other trolley	Goods	22,164,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
80	Teaching Hospital, Anuradapura	General Equipment / Dressing Table	Goods	1,320,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
81	Teaching Hospital, Anuradapura	General Equipment / Cupboard - Drugs	Goods	1,980,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
82	Teaching Hospital, Anuradapura	General Equipment / Dryers - Electric	Goods	539,400.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
83	Teaching Hospital, Anuradapura	General Equipment / Kettle - Electric 2L	Goods	782,100.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
84	Teaching Hospital, Anuradapura	General Equipment / Scale - Electric	Goods	4,446,400.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
85	Teaching Hospital, Anuradapura	General Equipment / Food Buckets (10L)	Goods	44,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
86	Teaching Hospital, Anuradapura	General Equipment / Table - Food Serving Table	Goods	216,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
87	Teaching Hospital, Anuradapura	General Equipment / Kettle(ss) - Large 5L	Goods	145,600.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
88	Teaching Hospital, Anuradapura	General Equipment / Stand (Small) - Oxygen	Goods	551,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
89	Teaching Hospital, Anuradapura	General Equipment / Rack (Wood)	Goods	980,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
90	Teaching Hospital, Anuradapura	General Equipment / Torch - Rechargebale	Goods	774,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
91	Teaching Hospital, Anuradapura	General Equipment / Refrigerator	Goods	10,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
92	Teaching Hospital, Anuradapura	General Equipment / Saline Stand	Goods	1,334,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
93	Teaching Hospital, Anuradapura	General Equipment / Shoe Rack (Plastic)	Goods	360,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
94	Teaching Hospital, Anuradapura	General Equipment / Cabinet - Slide Storing	Goods	550,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
95	Teaching Hospital, Anuradapura	General Equipment / Table (4" x 2 1/2" ,Dining , Reception, Computer Table, other table	Goods	8,930,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
96	Teaching Hospital, Anuradapura	General Equipment / Television 42	Goods	6,180,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
97	Teaching Hospital, Anuradapura	General Equipment / Wheel Chair - Adult, child, fully functional (Adult)	Goods	7,870,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
98	Teaching Hospital, Anuradapura	General Equipment / Projector	Goods	520,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
99	Teaching Hospital, Anuradapura	General Equipment / Photocopy machine	Goods	2,080,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
100	Teaching Hospital, Anuradapura	General Equipment / Duplo machine	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60