

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	General Hospital, Ampara	Building Construction & Rehabilitation / Construction of Accident &Emergency Complex	Works	1,589,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
2	General Hospital, Ampara	Building Construction & Rehabilitation / Cath Lab with Cardiology Unit	Works	720,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
3	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation and extention(Rehabilitation) of all staff on call Rooms quarters complex	Works	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
4	General Hospital, Ampara	Building Construction & Rehabilitation / Extention of Circuit bungalow	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
5	General Hospital, Ampara	Building Construction & Rehabilitation / Extention of Main Surgical Casualty Theater Complex and Supportive Srtucture at DGH Ampara	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	General Hospital, Ampara	Building Construction & Rehabilitation / Extention of Main Specialized Roughting Theater Complex @ Supportive Structure at DGH Ampara	Works	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
7	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation and Extension of Swerage System	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
8	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation Extension of Priest WD	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
9	General Hospital, Ampara	Building Construction & Rehabilitation / Extension of Medical Gas Unit	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
10	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation and Extension of Mededical Record room	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
11	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation and Extention of PHMA Quarters	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation and Extention ,Repair of Paying WD	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
13	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation and Extension of Dental Unit	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
14	General Hospital, Ampara	Building Construction & Rehabilitation / Rnovation of Theatre Complex	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
15	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Endoscopy Unit	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
16	General Hospital, Ampara	Building Construction & Rehabilitation / Rehabilitation of CSSD	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
17	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of the Mental Health Unit	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
18	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Sputam Collection Center and Malaria Parasitologyv Lab	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
19	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation and improvement of Medical Gas unit	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
20	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of All Wards and Units	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
21	General Hospital, Ampara	Building Construction & Rehabilitation / Supplying and installatiion of AC for Selected Units	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
22	General Hospital, Ampara	Building Construction & Rehabilitation / Lift for WD 12	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
23	General Hospital, Ampara	Building Construction & Rehabilitation / Lift For Administrative building	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Motuary	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05				2027-12-31		730
25	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Manhole System	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
26	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Cardiology Unit	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
27	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Hospital Secretary and Accountant quarters	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
28	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Gymnaciam	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
29	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Consultant Bachelor Quarters	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
30	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of male Nursing Officers chummary quarters	Works	39,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
31	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation to Consultant Married Quarters 01	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
32	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation to Consultant Married Quarters 03	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
33	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of L1AB Quarters	Works	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
34	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Medical Officers 5A 5 B Quarters	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
35	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of selected Assistant Staff Quartes	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of para Medical female Staff Chummary Quarters	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
37	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of para Medical male Staff Chummary Quarters	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
38	General Hospital, Ampara	Building Construction & Rehabilitation / Extention of Intern Medical Officers Quarters	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
39	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Peadiatric Complex	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
40	General Hospital, Ampara	Building Construction & Rehabilitation / Extra works of MO Batcholor Quarters	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
41	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Nursing Officers Married Quarters	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Two Medical Officers Quarters	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
43	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Matron Quarters	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
44	General Hospital, Ampara	Building Construction & Rehabilitation / Painting of Buildings	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
45	General Hospital, Ampara	Building Construction & Rehabilitation / Boundry wall and Conservation of Guarden	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
46	General Hospital, Ampara	Building Construction & Rehabilitation / Rehabilitation of Nugasisila park	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
47	General Hospital, Ampara	Building Construction & Rehabilitation / Elderly Disability Access	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
48	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of drain around the Hospital and Quarters premises	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
49	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Dialysis Unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
50	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of relevant Buildings as Child development Intervention Center	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
51	General Hospital, Ampara	Building Construction & Rehabilitation / Extension of Solid Waste Collection point to existing building	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
52	General Hospital, Ampara	Building Construction & Rehabilitation / Building Extension ,Building renovatio, Internal Access Road and paths Developme t Extension off Villa facilities for rehabilitation	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
53	General Hospital, Ampara	Building Construction & Rehabilitation / Preparing of plumbing Maser plan	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
54	General Hospital, Ampara	Building Construction & Rehabilitation / Preparing of Electrical Maser plan	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
55	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of kitchan	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
56	General Hospital, Ampara	Building Construction & Rehabilitation / Rain water Management system for rehabilitation hospital	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
57	General Hospital, Ampara	Building Construction & Rehabilitation / Water Tank for consultant married quarters 03 and 04	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
58	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation and Extention of Ambulance park	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
59	General Hospital, Ampara	Building Construction & Rehabilitation / Connection of Quarters swarage to Main Swerage System	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
60	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of the Hospital Internal Road System	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
61	General Hospital, Ampara	Building Construction & Rehabilitation / Supplying and installation of ATS Pannel for 30KVA generater at circuit bungalow	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
62	General Hospital, Ampara	Building Construction & Rehabilitation / Repaering of main pannel board and fuel tank for generator room	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
63	General Hospital, Ampara	Building Construction & Rehabilitation / CCTV Syatem and Fire system	Works	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
64	General Hospital, Ampara	Building Construction & Rehabilitation / Repairing of the main swiching system to provide electricity for essential services for the hospital	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
65	General Hospital, Ampara	Building Construction & Rehabilitation / Net Work System and extention of Telephone system	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
66	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Staff Accomodation Facilities	Works	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
67	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation and Improvement of Rehabilitation Hospital	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
68	General Hospital, Ampara	Building Construction & Rehabilitation / Extension of Radiology Unit	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
69	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Maintanance Units	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
70	General Hospital, Ampara	Building Construction & Rehabilitation / Improvement of Parking Facilities	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
71	General Hospital, Ampara	Building Construction & Rehabilitation / Improvement of Water supply and Electricity Supply Lines	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
72	General Hospital, Ampara	Building Construction & Rehabilitation / RO Plant	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
73	General Hospital, Ampara	Building Construction & Rehabilitation / Liquid Oxygen Tank	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
74	General Hospital, Ampara	Building Construction & Rehabilitation / Oxygen Generator Plant	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
75	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation and Improvement of Orthodontic Unit	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
76	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of main building and Quarers NTS	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
77	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Lectur hall complex with Auditorium NTS	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
78	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of washroom and drainage system NTS	Works	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
79	General Hospital, Ampara	Building Construction & Rehabilitation / Three Storied Academic Building for Students NTS	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
80	General Hospital, Ampara	Purchasing of Vehicles / Van	Goods	260,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
81	General Hospital, Ampara	Purchasing of Vehicles / Lorry	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
82	General Hospital, Ampara	Purchasing of Vehicles / Cab	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
83	General Hospital, Ampara	Purchasing of Vehicles / AC Bus (Rosa)	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
84	General Hospital, Ampara	Purchasing of Vehicles / Bouser	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
85	General Hospital, Ampara	Purchasing of Vehicles / Ambulance	Goods	105,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
86	General Hospital, Ampara	Purchasing of Medical Equipments / Theatre Table(Orthopedic)	Goods	66,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
87	General Hospital, Ampara	Purchasing of Medical Equipments / Theatre Table(General)	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
88	General Hospital, Ampara	Purchasing of Medical Equipments / Theatre Table(Urology)	Goods	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2026-01-05			2026-12-31			365
89	General Hospital, Ampara	Purchasing of Medical Equipments / Theatre Table(Opthalmology	Goods	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
90	General Hospital, Ampara	Purchasing of Medical Equipments / Ventilator ICU Audalt & Pediatric	Goods	54,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
91	General Hospital, Ampara	Purchasing of Medical Equipments / Ventilator ICU Neonatal	Goods	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05			2026-12-31			365
92	General Hospital, Ampara	Purchasing of Medical Equipments / Ventilator Transport	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
93	General Hospital, Ampara	Purchasing of Medical Equipments / Anesthetic machine with ventilator (Adulta and Peadiatric)	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
94	General Hospital, Ampara	Purchasing of Medical Equipments / Multi para Monitors(ICU)	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
95	General Hospital, Ampara	Purchasing of Medical Equipments / Multi para Monitors Basic	Goods	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
96	General Hospital, Ampara	Purchasing of Medical Equipments / Multi para Monitors(OT)	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
97	General Hospital, Ampara	Purchasing of Medical Equipments / 05 FoldingFunctional Adjustable beds	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05				2027-12-30		730
98	General Hospital, Ampara	Purchasing of Medical Equipments / Three Functional ICU Beds	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05				2027-12-30		730
99	General Hospital, Ampara	Purchasing of Medical Equipments / Infusion pump	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095
100	General Hospital, Ampara	Purchasing of Medical Equipments / Syringe Pumps	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-01-05					2028-12-29	1095