

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Jaffna																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Jaffna	Training Programme / Training Programme	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-10			2028-12-25	300
2	Teaching Hospital, Jaffna	Purchase of Generator / Purchase of Generator	Goods	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-10			2028-12-25	300
3	Teaching Hospital, Jaffna	Book and Journals / Book and Journals	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-10			2028-12-25	300
4	Teaching Hospital, Jaffna	Renovation of Building / Rehabilitation & Improvement (Capital Asset Building) at Nursing School, THJ	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-10			2028-12-25	300
5	Teaching Hospital, Jaffna	Maintenance / Maintenance & Logistics at Nursing School, THJ	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-10			2028-12-25	300
6	Teaching Hospital, Jaffna	Furniture & Equipment / Funiture & Equipment at Nursing School, THJ	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-10			2028-12-25	300

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Jaffna																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Teaching Hospital, Jaffna	Book and Journals / Book and Journals for Nursing School, THJ	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-10			2028-12-25	300
8	Teaching Hospital, Jaffna	Rehabilitation of Building / Rehabilitation and Improvement for Nursing School, THJ	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-10			2028-12-25	300
9	Teaching Hospital, Jaffna	Training Programme / Training Programme for Nursing School, THJ	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-10			2028-12-25	300