

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	National Cancer Control Programme	Capacity building/stake holder meetings or/and awareness sessions / TAC meetings on cancer early detection and prevention (3programme)	Goods	41,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30
2	National Cancer Control Programme	Capacity building/stake holder meetings or/and awareness sessions / CB of different stakeholders on prevention & early detection of cancer	Goods	380,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30
3	National Cancer Control Programme	Capacity building/stake holder meetings or/and awareness sessions / CB of HCS at each level of care including fellowships for screening	Goods	1,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30
4	National Cancer Control Programme	Capacity building/stake holder meetings or/and awareness sessions / Updating early detection carre pathway & guidelines for Breast Cancer & Other priority cancers	Goods	1,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
5	National Cancer Control Programme	Conducting the National CEDC review / Conducting the National CEDC review	Goods	210,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30
6	National Cancer Control Programme	Conducting the National CEDC review / Supervision visit to the Cancer Early Detection Centres (CEDC in sri Lanka	Goods	70,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30
7	National Cancer Control Programme	Commemoration of vspecial days and activities at central and district level / Commemoration of vspecial days and activities at central and district level	Goods	2,680,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30
8	National Cancer Control Programme	Development of Exhibition units for 8 districts / Development of Exhibition units for 8 districts	Goods	4,390,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
9	National Cancer Control Programme	Media campaign (Billboard development) continuation from 2025 / Media campaign (Billboard development) continuation from 2025	Goods	1,960,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
10	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Capacity building of staff in Oro Maxillo Facial Surgical (OMFS) units to strengthen information management system on Oral Cancer	Goods	700,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14
11	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Strengthening oral cancer screening in the estate sector- Volunteer training	Goods	740,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-12-31			30
12	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Capacity building of health care staff at each level of care, including fellowship for screening and management of oral cancer - National Workshop on Oral Cancer Prevention and control in Sri Lanka with an International Resource Team	Goods	2,200,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
13	National Cancer Control Programme	Monitoring and Evaluation / National review of oral cancer prevention and control activities (RDS review)and appraisal of performances of RDSs	Goods	450,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14
14	National Cancer Control Programme	Monitoring and Evaluation / Technical Advisory Committee and other consultative meetings on Prevention and Control of Oral Cancer	Goods	60,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			7
15	National Cancer Control Programme	Monitoring and Evaluation / Estate sector volunteers with regard to oral cancer control activities	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30
16	National Cancer Control Programme	Commemorate of World Head and Neck Cancer Day 2026 / Conducting activities to commemorate of World Head & Neck Cancer Day 2026	Goods	24,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
17	National Cancer Control Programme	Commemorate of World Head and Neck Cancer Day 2026 / Public awareness walk & three wheel parade and capacity building of health care workers to commemorate world head & neck cancer day 2026	Goods	480,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14
18	National Cancer Control Programme	Commemorate of World Head and Neck Cancer Day 2026 / Project proposal for awarenss and mega oral screening programme for the prevention and control of OPMD and oral cancer in Galle district in commemoration of world head and neck cancer day	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14
19	National Cancer Control Programme	Development and printing IEC materials / Development and printing of Flash Cards related to OPMD and Oral Cancer for Dental Clinics	Goods	480,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
20	National Cancer Control Programme	Development and printing IEC materials / Development/printing of IEC materials related to oral cancer prevention and control-Leaflets	Goods	970,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
21	National Cancer Control Programme	Development and printing IEC materials / Design and development of Exhibition unit for 27 Districts - Light Boards	Goods	4,580,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
22	National Cancer Control Programme	Development and printing IEC materials / Billboard development and installement - Nuwara Eliya District	Goods	3,570,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
23	National Cancer Control Programme	Training radiographers & Physicists on Radiation protection guidelines / Training radiographers & Physicists on Radiation protection guidelines	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30
24	National Cancer Control Programme	TAC meeting on Diagnosis and Treatment for Breast Cancers / TAC meeting on Diagnosis and Treatment for Breast Cancers	Goods	30,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
25	National Cancer Control Programme	Breast cancer care comprehensive training programmes for Public Health Staff / Breast cancer care comprehensive training programmes for Public Health Staff	Goods	1,700,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14
26	National Cancer Control Programme	Annual breast clinic review / Annual breast clinic review	Goods	1,360,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14
27	National Cancer Control Programme	Advocacy meeting on palliative care provision to PDHS/RDHS or selected hospitals / Advocacy meeting on palliative care provision to PDHS/RDHS or selected hospitals	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			21
28	National Cancer Control Programme	Advocacy and Capacity Building programmes for district teams to establish Palliative Care Consult Services / Advocacy and Capacity Building programmes for district teams to establish Palliative Care Consult Services	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	National Cancer Control Programme	Conduct capacity building and stakeholder meetings to strengthen palliative care services and survivorship care / Conduct capacity building and stakeholder meetings to strengthen palliative care services and survivorship care	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14
30	National Cancer Control Programme	Conduct National Steering Committee (NSC) Meeting on Palliative Care / Conduct National Steering Committee (NSC) Meeting on Palliative Care	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			21
31	National Cancer Control Programme	National Review of Palliative Care Consult Services(PCCS) and sharing best practises / National Review of Palliative Care Consult Services(PCCS) and sharing best practises	Goods	1,600,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14
32	National Cancer Control Programme	Fellowship on Palliative Care / Fellowship on Palliative Care	Goods	2,500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			14

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
33	National Cancer Control Programme	Printing / 5 A 1 Designing & Printing of National Cancer Incidence & Mortality Data of year 2022 / 2023	Goods	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
34	National Cancer Control Programme	Printing / 5 A 2 Designing & Printing of National Cancer Surveillance Form	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
35	National Cancer Control Programme	Printing / Designing & Printing of Annual Report of NCCP -2024	Goods	10,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
36	National Cancer Control Programme	Maintenanace / Updating & maintenance of NCCP website	Goods	90,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
37	National Cancer Control Programme	Meeting / Infrastructural improvement of Cancer Registry Units of Cancer Centres	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
38	National Cancer Control Programme	Meeting / 5 F 1 Conduct Technical Advisory Committee on Cancer Registration and Research	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
39	National Cancer Control Programme	Training & Review / 5 F 2 Refresher Training and Review of Hospital Based Cancer registry activities at the cancer treatment centres	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
40	National Cancer Control Programme	Meeting / Conduct imPACT review for Cancer Control	Goods	0.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
41	National Cancer Control Programme	Workshop & Review / National Workshop & Review on Hospital Based Cancer Registries	Goods	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
42	National Cancer Control Programme	Meeting / Activities on Global Initiative of Childhood Cancers (GICC)	Goods	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
43	National Cancer Control Programme	Meeting / Strengthening Global Access to Childhood Cancer Medicine (GPACCM)	Goods	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
44	National Cancer Control Programme	Workshop / Conducting validation workshop and updating the National Strategic plan on prevention and control of cancers 2026-2030	Goods	920,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
45	National Cancer Control Programme	Meeting / Monthly Progress Review meetings	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
46	National Cancer Control Programme	Meeting / Technical Advisory Committee meetings on Paediatric Cancer	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
47	National Cancer Control Programme	Meeting / National Advisory Committee meetings on Cancer Control	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
48	National Cancer Control Programme	Meeting / Provincial review meetings on cancer control activities	Goods	950,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			60
49	National Cancer Control Programme	Administrative and Establishment Services / Infrastructure development of the NCCP office	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			200
50	National Cancer Control Programme	Administrative and Establishment Services / Purchasing machinery and equipment	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			200
51	National Cancer Control Programme	Administrative and Establishment Services / Rehabilitation and improvement of vehicles	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			200

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
52	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Capacity building of OMFS staff on CanReg 5 software (electronic based cancer surveillance system) and appraisal of OMF surgeons for their support to cancer prevention and control	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		21
53	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Conducting exhibition, awareness programme and mega oral screening programme in relation to prevention and control of Oral Potentially Malignant Disorders / Oral cancer in Kurunegala district	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30
54	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Volunteer training to strengthen oral cancer screening in the estate sector	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
55	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Advocacy and Capacity Building Programmes for estate mangers	Goods	900,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30
56	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Media campaign for prevention and control of oral cancer	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30
57	National Cancer Control Programme	Monitoring and Evaluation / National review of oral cancer prevention and control activities (RDS review)and appraisal of performances of RDSs	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		14
58	National Cancer Control Programme	Monitoring and Evaluation / Technical Advisory Committee and other consultative meetings on Prevention and Control of Oral Cancer	Goods	60,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		7
59	National Cancer Control Programme	Monitoring and Evaluation / Reviews and performance appaisal of estate vounteers	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
60	National Cancer Control Programme	Commemorate of World Head and Neck Cancer Day / Activities to commemorate of World Head & Neck Cancer Day	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		14
61	National Cancer Control Programme	Development and printing IEC materials / Development/printing of IEC materials related to oral cancer prevention and control-Leaflets	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
62	National Cancer Control Programme	Development and printing IEC materials / Reprinting of Posters related to Oral Cancer Prevention	Goods	1,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
63	National Cancer Control Programme	Development and printing IEC materials / Development & Printing of IEC Materials related to Oral cancer Wall charts	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
64	National Cancer Control Programme	Development and printing IEC materials / Re-printing of referral form booklets for early detection of oral cancers (for PHC staff and Dental Surgeons)	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
65	National Cancer Control Programme	Poster Competition / Poster Competition on prevention and control of OPMD/Oral cancer at the district level	Goods	1,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		21
66	National Cancer Control Programme	Capacity building among primary health staffs on cancer care / Capacity building among primary health staffs on cancer care	Goods	1,400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		21
67	National Cancer Control Programme	Annual breast clinic review / Annual breast clinic review	Goods	1,300,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		14
68	National Cancer Control Programme	Advisory Committee meetings / Advisory Committee meetings	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30
69	National Cancer Control Programme	Capacity building among health care staffs on cancer care pathways / Capacity building among health care staffs on cancer care pathways	Goods	500,000.00	Foreign Loans	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
70	National Cancer Control Programme	Advocacy and Capacity Building Programmes for provincial & district teams to Establish Palliative Care Consult Services (PCCS) in Selected Hospitals / Advocacy and Capacity Building Programmes for provincial & district teams to Establish Palliative Care Consult Services (PCCS) in Selected Hospitals	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		14
71	National Cancer Control Programme	Capacity Building & Stakeholder meetings to strengthen palliative care services / Capacity Building & Stakeholder meetings to strengthen palliative care services	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		21
72	National Cancer Control Programme	Printing of IEC materials / Development, revision and / or printing of IEC materials	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
73	National Cancer Control Programme	Conducting national steering committee meeting on palliative care / Conducting national steering committee meeting on palliative care	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		14
74	National Cancer Control Programme	Fellowship on palliative care / Fellowship on palliative care	Goods	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30
75	National Cancer Control Programme	Capacity building / stake holder meetings or/and awareness sessions / Capacity building / stake holder meetings or/and awareness sessions	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
76	National Cancer Control Programme	Annual review of CEDC / Annual review of CEDC	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		21
77	National Cancer Control Programme	Commemoration of special days and activities at central and district levels / Commemoration of special days and activities at central and district levels	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
78	National Cancer Control Programme	Printing / Development and printing of IEC materials	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
79	National Cancer Control Programme	Printing / Designing & Printing of National Cancer Incidence & Mortality Data of year 2025 / 2026 & Printing of National Cancer Surveillance Form	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
80	National Cancer Control Programme	Breast Cancer care comprehensive training programmes for Public Health staff / Breast Cancer care comprehensive training programmes for Public Health staff	Goods	1,400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
81	National Cancer Control Programme	Training / Inservice Training & Performance Appraisal of Hospital Based Cancer registry Initiatives at the cancer treatment centres	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
82	National Cancer Control Programme	Meeting / Conduct TAC Meetings on Cancer Registration and Research & other stakeholder meetings related to cancer registration	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
83	National Cancer Control Programme	Updating early detection care pathway & guidelines for Breast cancer & Other priority cancers (Continuation from 2026) / Updating early detection care pathway & guidelines for Breast cancer & Other priority cancers (Continuation from 2026)	Goods	500,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
84	National Cancer Control Programme	Web Base / Ensuring the quality of cancer registry data with strengthening PBCR in Colombo & Jaffna districts & Piloting Web Based Cancer Registry Data base	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
85	National Cancer Control Programme	Printing / Printing of Annual Report of NCCP -2026 & Annual Status Review of Implementation of National Strategic Plan on Prevention & Control of Cancers (2026-2030)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
86	National Cancer Control Programme	Infrastructure development of the NCCP office / Infrastructure development of the NCCP office	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30
87	National Cancer Control Programme	Purchasing machinery & equipments / Purchasing machinery & equipments	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30
88	National Cancer Control Programme	Revamping and Maintenance / Revamping and Maintenance of NCCP website	Information system	590,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
89	National Cancer Control Programme	Meeting / Conduct TAC Meetings on Childhood & Adolescent Cancer & other stakeholfderr meetings to strengthen childhood cancer care	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
90	National Cancer Control Programme	Rehabilitation & improvement of vehicles / Rehabilitation & improvement of vehicles	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		30
91	National Cancer Control Programme	Meeting / Activities through Global Initiative of Childhood Cancers (GICC) & Global Programme for Access to Childhood Cancer Medicine (GPACCM)	Goods	2,000,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
92	National Cancer Control Programme	Meeting / Monthly Progress Review meetings of National Cancer Control Programme	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
93	National Cancer Control Programme	Meeting / Conducting National Advisory Committee meetings on Prevention and Control of Cancers & Provincial Cancer Control Reviews	Goods	1,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
94	National Cancer Control Programme	Workshop / National Symposium on Best Practices related to WHO Global Initiatives of Cancers	Goods	1,000,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
95	National Cancer Control Programme	Workshop / Development and pilot implementation of a National Cancer Control Management Information System (NCCMIS), incorporating patient-level tracking, aligned with care pathways for leading cancers and routine aggregate reporting for programme monitoring.	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		60
96	National Cancer Control Programme	Capacity building / stake holder meetings or/and awareness sessions / Capacity building / stake holder meetings or/and awareness sessions	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	60
97	National Cancer Control Programme	Annual review of CEDC / Annual review of CEDC	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	21

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
98	National Cancer Control Programme	Commemoration of special days and activities at central and district levels / Commemoration of special days and activities at central and district levels	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	60
99	National Cancer Control Programme	Printing / Development and printing of IEC materials	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	60
100	National Cancer Control Programme	Breast Cancer care comprehensive training programmes for Public Health staff / Breast Cancer care comprehensive training programmes for Public Health staff	Goods	1,400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	21