

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	National Cancer Control Programme	Updating early detection care pathway & guidelines for Breast cancer & Other priority cancers (Continuation from 2026) / Updating early detection care pathway & guidelines for Breast cancer & Other priority cancers (Continuation from 2026)	Goods	1,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	60
2	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Capacity building of OMFS staff on CanReg 5 software (electronic based cancer surveillance system) and appraisal of OMF surgeons for their support to cancer prevention and control	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	21
3	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Conducting exhibition, awareness programme and mega oral screening programme in relation to prevention and control of Oral Potentially Malignant Disorders / Oral cancer in Kurunegala district	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
4	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Volunteer training to strengthen oral cancer screening in the estate sector	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	30
5	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Advocacy and Capacity Building Programmes for estate mangers	Goods	900,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	30
6	National Cancer Control Programme	Capacity building/stake holder meetings /awareness sessions / Media campaign for prevention and control of oral cancer	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	30
7	National Cancer Control Programme	Monitoring and Evaluation / National review of oral cancer prevention and control activities (RDS review)and appraisal of performances of RDSs	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	14
8	National Cancer Control Programme	Printing / Designing & Printing of National Cancer Incidence & Mortality Data of year 2025 / 2026 & Printing of National Cancer Surveillance Form	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
9	National Cancer Control Programme	Monitoring and Evaluation / Technical Advisory Committee and other consultative meetings on Prevention and Control of Oral Cancer	Goods	60,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	7
10	National Cancer Control Programme	Training / Inservice Training & Performance Appraisal of Hospital Based Cancer registry Initiatives at the cancer treatment centres	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
11	National Cancer Control Programme	Monitoring and Evaluation / Reviews and performance appraisal of estate vounteers	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	30
12	National Cancer Control Programme	Meeting / Conduct TAC Meetings on Cancer Registration and Research & other stakeholder meetings related to cancer registration	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
13	National Cancer Control Programme	Commomorate of World Head and Neck Cancer Day / Activities to commemorate of World Head & Neck Cancer Day	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	14

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	National Cancer Control Programme	Web Base / Ensuring the quality of cancer registry data with strengthening PBCR in Colombo & Jaffna districts & Piloting Web Based Cancer Registry Data base	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
15	National Cancer Control Programme	Printing / Printing of Annual Report of NCCP - 2026 & Annual Status Review of Implementation of National Strategic Plan on Prevention & Control of Cancers (2026-2030)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
16	National Cancer Control Programme	Development and printing IEC materials / Development/printing of IEC materials related to oral cancer prevention and control-Leaflets	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	60
17	National Cancer Control Programme	Revamping and Maintenance / Revamping and Maintenance of NCCP website	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
18	National Cancer Control Programme	Development and printing IEC materials / Reprinting of Posters related to Oral Cancer Prevention	Goods	1,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
19	National Cancer Control Programme	Meeting / Conduct TAC Meetings on Childhood & Adolescent Cancer & other stakeholfdler meetings to strengthen childhood cancer care	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
20	National Cancer Control Programme	Meeting / Activities through Global Initiative of Childhood Cancers (GICC) & Global Programme for Acess to Childhood Cancer Medicine (GPACCM)	Goods	2,000,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
21	National Cancer Control Programme	Development and printing IEC materials / Development & Printing of IEC Materials related to Oral cancer Wall charts	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	60
22	National Cancer Control Programme	Meeting / Monthly Progress Review meetings of National Cancer Control Programme	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
23	National Cancer Control Programme	Meeting / Conducting National Advisory Committee meetings on Prevention and Control of Cancers & Provincial Cancer Control Reviews	Goods	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	National Cancer Control Programme	Development and printing IEC materials / Re-printing of referral form booklets for early detection of oral cancers (for PHC staff and Dental Surgeons)	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	60
25	National Cancer Control Programme	Workshop / National Symposium on Best Practices related to WHO Global Initiatives of Cancers	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
26	National Cancer Control Programme	Workshop / Development and pilot implementation of a National Cancer Control Management Information System (NCCMIS), incorporating patient-level tracking, aligned with care pathways for leading cancers and routine aggregate reporting for programme monitoring.	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
27	National Cancer Control Programme	Poster Competition / Poster Competition on prevention and control of OPMD/Oral cancer at the district level	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	21
28	National Cancer Control Programme	Infrastructure development of the NCCP office / Infrastructure development of the NCCP office	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	National Cancer Control Programme	Purchasing machinery & equipments / Purchasing machinery & equipments	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-01-31	60
30	National Cancer Control Programme	Rehabilitation & improvement of vehicles / Rehabilitation & improvement of vehicles	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-03			2028-01-31	60
31	National Cancer Control Programme	Capacity building among primary health staffs on cancer care / Capacity building among primary health staffs on cancer care	Goods	1,400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	21
32	National Cancer Control Programme	Annual breast clinic review / Annual breast clinic review	Goods	1,300,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	14
33	National Cancer Control Programme	Advisory Committee meetings / Advisory Committee meetings	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	30
34	National Cancer Control Programme	Capacity building among health care staffs on cancer care pathways / Capacity building among health care staffs on cancer care pathways	Goods	1,000,000.00	Foreign Loans	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
35	National Cancer Control Programme	Advocacy and Capacity Building Programmes for provincial & district teams to Establish Palliative Care Consult Services (PCCS) in Selected Hospitals / Advocacy and Capacity Building Programmes for provincial & district teams to Establish Palliative Care Consult Services (PCCS) in Selected Hospitals	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	14
36	National Cancer Control Programme	Capacity Building & Stakeholder meetings to strengthen palliative care services / Capacity Building & Stakeholder meetings to strengthen palliative care services	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	21
37	National Cancer Control Programme	Printing of IEC materials / Development, revision and / or printing of IEC materials	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	60
38	National Cancer Control Programme	Conducting national steering committee meeting on palliative care / Conducting national steering committee meeting on palliative care	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	14

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : National Cancer Control Programme																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
39	National Cancer Control Programme	Fellowship on palliative care / Fellowship on palliative care	Goods	3,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	30