

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	District General Hospital, Nuwara-eliya	Master Plan 2027-2029 / Construction of plumber stores & on-call room	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
2	District General Hospital, Nuwara-eliya	Master plan 2027-2029 / Renovation of telephone operators room	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
3	District General Hospital, Nuwara-eliya	Master Plan 2027-2029 / water proofing in new hospital	Works	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
4	District General Hospital, Nuwara-eliya	Master Plan 2027-2029 / Work Sheet 2027	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
5	District General Hospital, Nuwara-eliya	Master Plan 2027-2029 / Maintaine sewerage system of OLd hospital	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
6	District General Hospital, Nuwara-eliya	Master Plan 2027-2029 / Renovation of male nurses' quarters	Works	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2027-02-15			2027-11-15			200
7	District General Hospital, Nuwara-eliya	Pharmaceuticals / Drugs	Goods	275.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2028-01-03			2028-01-31		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
8	District General Hospital, Nuwara-eliya	pharmaceuticals / drugs	Goods	305.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC			2029-02-15			2029-11-26	200