

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Sample Institution 2	Construction / Major Project - (5-2001)	Works	3,650,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2025-01-01						1200
2	Sample Institution 2	Minor Construction / Minor construction - (5-2001)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
3	Sample Institution 2	Minor Construction / Minor construction-(5-2001)	Works	21,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
4	Sample Institution 2	Renovation / Renovations and repaires - (5-2001)	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
5	Sample Institution 2	Renovation / Renovations and repaires - (5-2001)	Works	118,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
6	Sample Institution 2	Medical /Surgical equipment / Medical /Surgical equipment -(7-2103)	Goods	2,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Sample Institution 2	Medical /Surgical equipment / Medical /Surgical equipment -(7-2103)	Goods	948,950,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
8	Sample Institution 2	Lab equipment / Lab equipment -(8-2103)	Goods	57,950,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
9	Sample Institution 2	Hospital Equipment / Hospital Equipment -(5-2103)	Goods	21,320,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
10	Sample Institution 2	Hospital Equipment / Hospital Equipment -(5-2103)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
11	Sample Institution 2	Hospital Equipment / Hospital Equipment -(5-2103)	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
12	Sample Institution 2	General Equipment / General Equipment - (2102)	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
13	Sample Institution 2	Maintenance / Electrical -- (2002)	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
14	Sample Institution 2	Maintenance / Medical Equipment -- (11-2002)	Non-consultancy services	21,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
15	Sample Institution 2	Maintenance / Medical Equipment -- (11-2002)	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
16	Sample Institution 2	Maintenance / Vehicle -- (2003)	Works	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
17	Sample Institution 2	Maintenance / Vehicle -- (2003)	Works	4,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
18	Sample Institution 2	NTS Maintenance / Equipment - (NTS -2002)	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
19	Sample Institution 2	Nts Machinaries / Equipment - (NTS -2103)	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
20	Sample Institution 2	Nts Equipments / Equipment - (NTS -2103)	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
21	Sample Institution 2	Digitalization / Digital Health Information System	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
22	Sample Institution 2	Equipment / Equipment - Port (26-2103)	Goods	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
23	Sample Institution 2	Maintenance / Refurbishment of Buiding External Faces (13-2001)	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
24	Sample Institution 2	Maintenance / Refurbishment of Buiding External Faces (2104)	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
25	Sample Institution 2	Construction / Ecmo Centre 2nd Floor Finished Work	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
26	Sample Institution 2	Supply / Stationery and Office equipment	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
27	Sample Institution 2	Supply / Fuel	Goods	23,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
28	Sample Institution 2	Supply / Diet	Goods	330,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
29	Sample Institution 2	Supply / Uniform	Goods	71,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
30	Sample Institution 2	Supply / Medical Supplies	Goods	5,903,175,372.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			366
31	Sample Institution 2	Supply-NTS / Stationery and Office equipment	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
32	Sample Institution 2	Supply-Nts / Fuel	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
33	Sample Institution 2	Supply-NTS / Diet	Goods	176,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
34	Sample Institution 2	Supply-NTS / Uniform	Goods	4,504,800.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
35	Sample Institution 2	Supply-NTS / Other	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
36	Sample Institution 2	Service / Security Service	Non-consultancy services	65,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
37	Sample Institution 2	Service / Cleaning and Janitorial Services	Non-consultancy services	137,235,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design	2025-01-01			2025-12-31			365
38	Sample Institution 2	Construction / Major Project - (5-2001)	Works	8,371,150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design		2026-01-01					1200
39	Sample Institution 2	Minor Construction / Minor construction - (5-2001)	Works	39,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
40	Sample Institution 2	Minor Construction / Minor construction-(5-2001)	Works	10,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
41	Sample Institution 2	Renovation / Renovations and repaires - (5-2001)	Works	759,212,886.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
42	Sample Institution 2	Renovation / Renovations and repaires - (5-2001)	Works	200,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
43	Sample Institution 2	Medical /Surgical equipment / Medical /Surgical equipment -(7-2103)	Goods	3,746,679,714.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
44	Sample Institution 2	Medical /Surgical equipment / Medical /Surgical equipment -(7-2103)	Goods	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
45	Sample Institution 2	Lab equipment / Lab equipment -(8-2103)	Goods	32,826,434,862.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
46	Sample Institution 2	Hospital Equipment / Hospital Equipment -(5-2103)	Goods	86,934,110.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
47	Sample Institution 2	Hospital Equipment / Hospital Equipment -(5-2103)	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
48	Sample Institution 2	Hospital Equipment / Hospital Equipment -(5-2103)	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
49	Sample Institution 2	General Equipment / General Equipment -(2102)	Goods	128,096,765.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
50	Sample Institution 2	Maintenance / Electrical -- (2002)	Non-consultancy services	63,472,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
51	Sample Institution 2	Maintenance / Electrical -- (2002)	Non-consultancy services	28,760,852.00	Domestic Funds / GoSL	Direct Contracting	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
52	Sample Institution 2	Maintenance / Medical Equipment -- (11-2002)	Non-consultancy services	21,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
53	Sample Institution 2	Maintenance / Medical Equipment -- (11-2002)	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
54	Sample Institution 2	Maintenance / Vehicle -- (2003)	Works	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
55	Sample Institution 2	Maintenance / Vehicle -- (2003)	Works	4,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
56	Sample Institution 2	NTS Maintenance / Equipment - (NTS -2002)	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
57	Sample Institution 2	Nts Machinaries / Equipment - (NTS -2103)	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
58	Sample Institution 2	Nts Equipments / Equipment - (NTS -2103)	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
59	Sample Institution 2	Digitalization / Digital Health Information System	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
60	Sample Institution 2	Equipment / Equipment - Port (26-2103)	Goods	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
61	Sample Institution 2	Supply / Stationery and Office equipment	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
62	Sample Institution 2	Supply / Fuel	Goods	23,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
63	Sample Institution 2	Supply / Diet	Goods	330,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
64	Sample Institution 2	Supply / Uniform	Goods	71,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
65	Sample Institution 2	Supply / Medical Supplies	Goods	5,903,175,372.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		366
66	Sample Institution 2	Supply-NTS / Stationery and Office equipment	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
67	Sample Institution 2	Supply-Nts / Fuel	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
68	Sample Institution 2	Supply-NTS / Diet	Goods	176,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
69	Sample Institution 2	Supply-NTS / Uniform	Goods	4,504,800.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
70	Sample Institution 2	Supply-NTS / Other	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
71	Sample Institution 2	Service / Security Service	Non-consultancy services	65,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
72	Sample Institution 2	Service / Cleaning and Janitorial Services	Non-consultancy services	137,235,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design		2026-01-01			2026-12-31		365
73	Sample Institution 2	Construction / Major Project - (5-2001)	Works	3,592,050,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design			2027-01-01				745
74	Sample Institution 2	Minor Construction / Minor construction - (5-2001)	Works	50,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
75	Sample Institution 2	Minor Construction / Minor construction-(5-2001)	Works	20,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
76	Sample Institution 2	Renovation / Renovations and repaires - (5-2001)	Works	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
77	Sample Institution 2	Renovation / Renovations and repaires - (5-2001)	Works	200,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	Sample Institution 2	Medical /Surgical equipment / Medical /Surgical equipment -(7-2103)	Goods	5,756,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
79	Sample Institution 2	Medical /Surgical equipment / Medical /Surgical equipment -(7-2103)	Goods	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
80	Sample Institution 2	Lab equipment / Lab equipment -(8-2103)	Goods	826,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
81	Sample Institution 2	Hospital Equipment / Hospital Equipment -(5-2103)	Goods	55,934,110.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
82	Sample Institution 2	Hospital Equipment / Hospital Equipment -(5-2103)	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
83	Sample Institution 2	Hospital Equipment / Hospital Equipment -(5-2103)	Goods	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
84	Sample Institution 2	General Equipment / General Equipment -(2102)	Goods	58,096,765.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
85	Sample Institution 2	Maintenance / Electrical -- (2002)	Non-consultancy services	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
86	Sample Institution 2	Maintenance / Electrical -- (2002)	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
87	Sample Institution 2	Maintenance / Medical Equipment -- (11-2002)	Non-consultancy services	48,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
88	Sample Institution 2	Maintenance / Medical Equipment -- (11-2002)	Non-consultancy services	21,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
89	Sample Institution 2	Maintenance / Vehicle -- (2003)	Works	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
90	Sample Institution 2	Maintenance / Vehicle -- (2003)	Works	4,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
91	Sample Institution 2	NTS Maintenance / Equipment - (NTS -2002)	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
92	Sample Institution 2	Nts Machinaries / Equipment - (NTS -2103)	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
93	Sample Institution 2	Nts Equipments / Equipment - (NTS -2103)	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
94	Sample Institution 2	Digitalization / Digital Health Information System	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
95	Sample Institution 2	Equipment / Equipment - Port (26-2103)	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
96	Sample Institution 2	Supply / Stationery and Office equipment	Goods	35,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sample Institution 2																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
97	Sample Institution 2	Supply / Fuel	Goods	45,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
98	Sample Institution 2	Supply / Diet	Goods	550,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
99	Sample Institution 2	Supply / Uniform	Goods	71,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365
100	Sample Institution 2	Supply / Medical Supplies	Goods	8,903,170,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority	Detailed Design			2027-01-01			2027-12-31	365