

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Election Commission of Sri Lanka																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Election Commission of Sri Lanka	Office Requirements / Purchase of 200 nos. Computers	Goods	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-02-02			2026-06-30			30
2	Election Commission of Sri Lanka	Building Repair / Relocation of the branches - HO	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2026-01-01			2026-12-31			365
3	Election Commission of Sri Lanka	Building Repair / Renovation of the roof of interconnecting bridge of second floor - HO	Works	820,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
4	Election Commission of Sri Lanka	Building Repair / Painting work of legal and investigation branch - HO	Works	680,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
5	Election Commission of Sri Lanka	Building Repair / Renovation of north terminal building -2nd phase - HO	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Priority		2026-01-01			2026-03-31			90

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Election Commission of Sri Lanka																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	Election Commission of Sri Lanka	Building Repair / Renovation of the commissioner general room and staff officers rest room and driver rest room - HO	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2026-01-01			2026-06-30			210
7	Election Commission of Sri Lanka	Building Repair / 2nd phase of the construction of disability unit - HO	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Priority		2026-01-01			2026-06-30			210
8	Election Commission of Sri Lanka	Building Repair / Paving of interlock - HO	Works	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
9	Election Commission of Sri Lanka	Building Repair / Fixing the sliding door of the vault room - HO	Works	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
10	Election Commission of Sri Lanka	Building Repair / Replacement of the office curtains - Colombo City	Works	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
11	Election Commission of Sri Lanka	Building Repair / Replacement of the office curtains - Colombo District	Works	668,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
12	Election Commission of Sri Lanka	Building Repair / Renovation of the roof of the official house - Matale	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2026-01-01			2026-06-30			210

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Election Commission of Sri Lanka																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
13	Election Commission of Sri Lanka	Building Repair / Renovation of the quarters - Galle	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2026-04-01			2026-09-30			190
14	Election Commission of Sri Lanka	Building Repair / Expansion of a fence around the land of Wakunuguda land and Installing a gate and Name board - Galle	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
15	Election Commission of Sri Lanka	Building Repair / Renovation of the old warehouse - Galle	Works	450,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-07-01			2026-09-30			90
16	Election Commission of Sri Lanka	Office Requirement / Purchase of Stationary and other office requirements	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-01-01			2026-12-31			365
17	Election Commission of Sri Lanka	Software and Hardware Maintenance / VMware Vcenter and Vsphere (DC and DRC)	Information system	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Election Commission of Sri Lanka																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
18	Election Commission of Sri Lanka	Hardware Maintenance / Hardware service warranty for DEEL Servers	Information system	12,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal	Not Initiated	2026-04-20			2026-05-08			180
19	Election Commission of Sri Lanka	Building Repair / Renovation of the toilet of the District election office - Matara	Works	96,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
20	Election Commission of Sri Lanka	Building Repair / Renovation of the office - Kilinochchi	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-04-01			2026-09-30			180
21	Election Commission of Sri Lanka	Building Repair / Renovation of the quarters - Ampara	Works	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
22	Election Commission of Sri Lanka	Building Repair / Renovation of the gate of the office - Kurunegala	Works	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
23	Election Commission of Sri Lanka	Building Repair / Renovation and Painting of the office Guard room - Kurunegala	Works	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Election Commission of Sri Lanka																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	Election Commission of Sri Lanka	Building Repair / Renovation of the fence of the quarters - Kurunegala	Works	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
25	Election Commission of Sri Lanka	Building Repair / Renovation of the Stores - Puttalam	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-04-01			2026-06-30			90
26	Election Commission of Sri Lanka	Building Repair / Painting and partition of the office - Puttalam	Works	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Priority		2026-01-01			2026-03-31			90
27	Election Commission of Sri Lanka	Building Repair / Renovation of the bathroom at no 18 official residence - Anuradhapura	Works	888,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-04-01			2026-06-30			90
28	Election Commission of Sri Lanka	Building Repair / Renovation of the garage - Badulla	Works	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-04-01			2026-06-30			90
29	Election Commission of Sri Lanka	Building Repair / Partition of the office - Badulla	Works	580,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-07-01			2026-09-30			90
30	Election Commission of Sri Lanka	Building Repair / Installing of the curtain at the office - Moneragala	Works	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Election Commission of Sri Lanka																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
31	Election Commission of Sri Lanka	Building Repair / Renovation of the stores area and installation the shelves - Ratnapura	Works	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-04-01			2026-06-30			90
32	Election Commission of Sri Lanka	Building Repair / Preparing the lobby of the Customers - Ratnapura	Works	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Priority		2026-01-01			2026-03-31			90
33	Election Commission of Sri Lanka	Building Repair / Renovation of the AC Quarters - Kegalle	Works	125,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority		2026-01-01			2026-03-31			90
34	Election Commission of Sri Lanka	Building Repair / Installation of P ABX System, Data NETWORK System, AC Works, Electrical Works & Civil Works - Kegalle	Works	9,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2026-01-01			2026-03-31			
35	Election Commission of Sri Lanka	Building Repair / Renovation of the no 02 official residence - Kegalle	Works	20,000.00	Domestic Funds / GoSL	Direct Contracting	CAO	Priority		2026-01-01			2026-03-31			90

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Election Commission of Sri Lanka																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Election Commission of Sri Lanka	Hardware Maintenance / Hardware service warranty for HP servers (DC)	Information system	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			365
37	Election Commission of Sri Lanka	Software Maintenance / renewal windows server license 10	Information system	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-01-01			2026-12-31			365
38	Election Commission of Sri Lanka	Information system security / 800 nos. end point security	Information system	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			365
39	Election Commission of Sri Lanka	Information requirements / ADSL 1000GB web inspire - for all staff of head office	Information system	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Normal	Not Initiated	2026-01-01			2026-12-31			365
40	Election Commission of Sri Lanka	Information requirements / Internet bandwidth upgrade at SLT	Information system	480,000.00	Domestic Funds / GoSL	Direct Contracting	CAO	Normal	Not Initiated	2026-01-01			2026-12-31			365
41	Election Commission of Sri Lanka	Information requirements / Cloud resources and internet bandwidth upgrade at SLT	Information system	200,000.00	Domestic Funds / GoSL	Direct Contracting	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Election Commission of Sri Lanka

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	Election Commission of Sri Lanka	Information requirements / Implementation of Information Security policy	Information system	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			14
43	Election Commission of Sri Lanka	Information requirements / renewal of existing 137 Gmail Accounts	Information system	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			365
44	Election Commission of Sri Lanka	information requirements / Peripheral Firewalls user license for head office and 26 district office	Information system	12,137,904.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal	Not Initiated	2026-11-02			2026-12-31			365
45	Election Commission of Sri Lanka	information requirements / Transferring data center to cloud	Information system	55,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated	2026-02-02			2026-06-30			60
46	Election Commission of Sri Lanka	Office furniture and Equipment / purchase of office furniture	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-02-02			2026-12-31			30
47	Election Commission of Sri Lanka	Office iquipment / Purchase of 11 nos. Laptop computers	Goods	4,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-02-02			2026-06-30			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Election Commission of Sri Lanka																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	Election Commission of Sri Lanka	Office Iquipment / purchase of 15 nos. heavy duty printers	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-02-02			2026-06-30			30
49	Election Commission of Sri Lanka	Office Requirement / Purchase of 20 nos. Photocopy machines	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-02-02			2026-06-30			30
50	Election Commission of Sri Lanka	Machinery Requirement / Purchase of 20 nos. Air condition machines	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-02-02			2026-09-30			30
51	Election Commission of Sri Lanka	Machinery Requirement / Purchase of New Server	Goods	10,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated	2026-02-02			2026-06-30			60
52	Election Commission of Sri Lanka	Printing Works / Printing of voters register and other printing works	Goods	60,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-01-01			2026-12-31			30
53	Election Commission of Sri Lanka	Vehicle Maintenance / Purchase of Tyers and Batteries for Vehicles	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Normal	Not Initiated	2026-01-01			2026-12-31			14

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Election Commission of Sri Lanka																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
54	Election Commission of Sri Lanka	Vehicle Insurance / Renewal/Fleet insurance policy for all vehicle in EC	Non-consultancy services	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Not Initiated	2026-09-01			2026-12-31			365
55	Election Commission of Sri Lanka	Cleaning Service Requirement / Cleaning Service Requirement for EC year of 2026/2027	Non-consultancy services	17,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2026-01-20			2026-03-31			365
56	Election Commission of Sri Lanka	Security Service Requirement / Security Service Requirement for EC & district office year of 2026/2027	Non-consultancy services	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2026-01-20			2026-03-31			365
57	Election Commission of Sri Lanka	2026 master Procurement Plan / Purchase of Enterprise Server	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2026-09-01			2026-10-08			60
58	Election Commission of Sri Lanka	DAPP 2026 Goods / Purchase new Enterprise server for Data center ECSL	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-08-28			2026-12-18			56
59	Election Commission of Sri Lanka	Office Requirements / Purchase of 10 nos. photocopy machines	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2027-01-20			2027-03-18		14

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Election Commission of Sri Lanka																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
60	Election Commission of Sri Lanka	office Furniture / Purchase of 10nos office cupboard	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Normal	Not Initiated			2028-01-03			2028-06-30	30