

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Family Health Bureau	tyre, Tube, tape / tyre, Tube, tape	Works	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
2	Family Health Bureau	vehical repaires / vehical repaires	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
3	Family Health Bureau	Painting Work & Other Minor Work of New Building / Painting Work & Other Minor Work of New Building	Works	4,899,925.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
4	Family Health Bureau	Construction of Security Hut and Partition Works at Mulleriyawa Stores / Construction of Security Hut and Partition Works at Mulleriyawa Stores	Works	3,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
5	Family Health Bureau	Water Leak at Mini Conference Room / Water Leak at Mini Conference Room	Works	4,688,313.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
6	Family Health Bureau	Renovation of Roof of Mulleriyawa Stores / Renovation of Roof of Mulleriyawa Stores	Works	2,887,866.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Family Health Bureau	Structural Repairs, Painting Works and Other Minor Repair Works / Structural Repairs, Painting Works and Other Minor Repair Works	Works	16,645,032.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
8	Family Health Bureau	Rectification of Water Seepage through Exposed Rubble Wall and Internal Painting for Office Areas / Rectification of Water Seepage through Exposed Rubble Wall and Internal Painting for Office Areas	Works	2,017,856.60	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
9	Family Health Bureau	Renovation of Roof of Old Building / Renovation of Roof of Old Building	Works	4,191,180.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
10	Family Health Bureau	??????? ?????????? ?? ??? ?????????? ?????????????? ?? ???? ?????????????? / ???????? ?????????????? ?? ??? ?????????? ?????????????? ?? ???? ??????????????	Works	690,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	Family Health Bureau	Supply & Fixing of Barbed Wire for infront of Boundary Wall / Supply & Fixing of Barbed Wire for infront of Boundary Wall	Works	453,894.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
15	Family Health Bureau	Supply and Fixing of Roller Door for Drug Store / Supply and Fixing of Roller Door for Drug Store	Works	215,697.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
16	Family Health Bureau	Repairing Roof & Minor Repairing Works / Repairing Roof & Minor Repairing Works	Works	376,632.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
17	Family Health Bureau	2 AC machines / 2 AC machines	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
18	Family Health Bureau	National Youth Health survey / National Youth Health survey	Consultancy services	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
19	Family Health Bureau	IEC to enhance the awareness of clients and general public on maternal health / IEC to enhance the awareness of clients and general public on maternal health	Consultancy services	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
20	Family Health Bureau	Drafting of strategic plan for maternal care / Drafting of strategic plan for maternal care	Consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
21	Family Health Bureau	Develop video on Life Skills / Develop video on Life Skills	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
22	Family Health Bureau	Establish a elevator to improve FHB for disability access / Establish a elevator to improve FHB for disability access	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
23	Family Health Bureau	Extension of existing stores at Mulleriyawa in order to increase storage facilities for drugs and commodities. / Extension of existing stores at Mulleriyawa in order to increase storage facilities for drugs and commodities.	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
24	Family Health Bureau	Building renovation of FHB / Building renovation of FHB	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
25	Family Health Bureau	Purchasing electrical equipment for the institution / electrical equipment for the institution	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
26	Family Health Bureau	Computers and accessories / Computers and accessories	Goods	5,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
27	Family Health Bureau	Purchasing ICT equipment for the institution / ICT equipment for the institution	Goods	6,205,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
28	Family Health Bureau	Office Furniture for FHB / Office Furniture for FHB	Goods	6,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
29	Family Health Bureau	Printing IEC materials for Birth Defect Prevention / Printing IEC materials for Birth Defect Prevention	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
30	Family Health Bureau	Printing IEC materials for childhood morbidities. / Printing IEC materials for childhood morbidities.	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
31	Family Health Bureau	Dissamination report printing of surveillance data / Dissamination report printing of surveillance data	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
32	Family Health Bureau	Printing of IEC matrerials for Aramb parenting programme (Books and Cards) / Printing of IEC matrerials for Aramb parenting programme (Books and Cards)	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
33	Family Health Bureau	Printing of IEC matrerials for CFC programme (Books and Cards) / Printing of IEC matrerials for CFC programme (Books and Cards)	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
34	Family Health Bureau	Posters (Mithuru Piyasa / Pre conception care /Interpregnancy care-Sinhala & Tamil) / Posters (Mithuru Piyasa / Pre conception care /Interpregnancy care-Sinhala & Tamil)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
35	Family Health Bureau	Printing of Child Health and Development Record / Printing of Child Health and Development Record	Goods	82,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
36	Family Health Bureau	Nutrition Rehabilitation Programme card / Nutrition Rehabilitation Programme card	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
37	Family Health Bureau	Pre Term Growth Charts / Pre Term Growth Charts	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
38	Family Health Bureau	Growth Monitoring and Promotion Register / Growth Monitoring and Promotion Register	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
39	Family Health Bureau	Nutrition Clinic Register / Nutrition Clinic Register	Goods	675,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
40	Family Health Bureau	Nutrition Rehabilitation Programme Register / Nutrition Rehabilitation Programme Register	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
41	Family Health Bureau	Revision and printing of training manuals (IYCF, GMP etc) / Revision and printing of training manuals (IYCF, GMP etc)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
42	Family Health Bureau	IEC on IYCF / IEC on IYCF	Goods	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
43	Family Health Bureau	H1153 format (250,000) / H1153 format (250,000)	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
44	Family Health Bureau	H1155 format (250,000) / H1155 format (250,000)	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
45	Family Health Bureau	Yowun Piyasa Register(700 English) / Yowun Piyasa Register(700 English)	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
46	Family Health Bureau	Guideline on Minimum Care Package for Institutionalised Children &Adolescents in Sri Lanka(500 English) / Guideline on Minimum Care Package for Institutionalised Children &Adolescents in Sri Lanka(500 English)	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
47	Family Health Bureau	Re printing of Teenage pregnancy-Leaflet 1-2(200,000 Sinhala & 25,000 Tamil) / Re printing of Teenage pregnancy-Leaflet 1-2(200,000 Sinhala & 25,000 Tamil)	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
48	Family Health Bureau	Re printing of Yowun piyasa-Leaflet(120,000 Sinhala & 80,000 Tamil) / Re printing of Yowun piyasa-Leaflet(120,000 Sinhala & 80,000 Tamil)	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
49	Family Health Bureau	Bookmarks on adolescent and youth-friendly health information(120,000 Sinhala & 80,000 Tamil) / Bookmarks on adolescent and youth-friendly health information(120,000 Sinhala & 80,000 Tamil)	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
50	Family Health Bureau	Printing of National Strategy Plan for Adolescent and Youth Health(500 English) / Printing of National Strategy Plan for Adolescent and Youth Health(500 English)	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
51	Family Health Bureau	yowun piyasa Client Report & Reference care) / yowun piyasa Client Report & Reference care)	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
52	Family Health Bureau	Making Yowun Piyasa web site more interactive and other e health options update and upgrade every two years / Making Yowun Piyasa web site more interactive and other e health options update and upgrade every two years	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
53	Family Health Bureau	Printing of Trainer Manual on Adolescent & Youth Health - English/Sinhala/Tamil) / Printing of Trainer Manual on Adolescent & Youth Health - English/Sinhala/Tamil)	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
54	Family Health Bureau	Maternal care formats / Maternal care formats	Goods	25,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
55	Family Health Bureau	Obstetric BHTs / Obstetric BHTs	Goods	10,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
56	Family Health Bureau	Maternal care clinical guidelines / Maternal care clinical guidelines	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
57	Family Health Bureau	Posters to Pramote Psychosocial wellbeing and Obesity (IEC materials) Anger meter 1,2,3 (100 X 3) / Posters to Pramote Psychosocial wellbeing and Obesity (IEC materials) Anger meter 1,2,3 (100 X 3)	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
58	Family Health Bureau	Snellan Charts - 15000 / Snellan Charts - 15000	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
59	Family Health Bureau	Canteen Format Sin - 5000 , Tam 1500 / Canteen Format Sin - 5000 , Tam 1500	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
60	Family Health Bureau	Psychosocial wellbeing questionnaire -100000 / Psychosocial wellbeing questionnaire -100000	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
61	Family Health Bureau	Age appopriate SRH Books (MOE) - S-4000 x 3 books T-1500 x 3 books / Age appopriate SRH Books (MOE) - S-4000 x 3 books T-1500 x 3 books	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
62	Family Health Bureau	School Health Programe - 3000 / School Health Programe - 3000	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
63	Family Health Bureau	Leaflets WIFS / Leaflets WIFS	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
64	Family Health Bureau	Well Woman Format / Well Woman Format	Goods	5,150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
65	Family Health Bureau	Print Pregnant Mother's Registers (H – 513) / Print Pregnant Mother's Registers (H – 513)	Goods	1,474,410.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
66	Family Health Bureau	Print Birth & Immunization Register / Print Birth & Immunization Register	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
67	Family Health Bureau	Print Clinic Immunization Register (H 1216) / Print Clinic Immunization Register (H 1216)	Goods	1,125,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
68	Family Health Bureau	Print Clinic Attendance Register (H 517) / Print Clinic Attendance Register (H 517)	Goods	1,352,126.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
69	Family Health Bureau	Print Eligible Family Register (H -526) / Print Eligible Family Register (H -526)	Goods	3,534,808.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
70	Family Health Bureau	Print Expected date of Delivery Register / Print Expected date of Delivery Register	Goods	524,067.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
71	Family Health Bureau	Print PHM Diary (H 511) (new) / Print PHM Diary (H 511) (new)	Goods	5,876,400.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
72	Family Health Bureau	Print Clinic Summary (H - 518) / Print Clinic Summary (H -518)	Goods	1,019,520.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
73	Family Health Bureau	Print PHM Monthly Record (H -524) / Print PHM Monthly Record (H - 524)	Goods	387,600.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
74	Family Health Bureau	Print PHM Daily Record (H -523) / Print PHM Daily Record (H -523)	Goods	1,729,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
75	Family Health Bureau	Print Quarterly MCH Clinic Return (H –527) / Print Quarterly MCH Clinic Return (H –527)	Goods	141,010.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
76	Family Health Bureau	Print School Health Examination Record (H - 456) / Print School Health Examination Record (H - 456)	Goods	2,100,400.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
77	Family Health Bureau	Print Summary of school Health Inspection sheet (H -1247) / Print Summary of school Health Inspection sheet (H - 1247)	Goods	60,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
78	Family Health Bureau	Print School Health Referral Card (H -606) / Print School Health Referral Card (H -606)	Goods	1,393,973.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
79	Family Health Bureau	Print School Health Survey Report (H -1015 A) / Print School Health Survey Report (H -1015 A)	Goods	88,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
80	Family Health Bureau	Print School Health Advance Program (H 1016 Annually /Quarterly) / Print School Health Advance Program (H 1016 Annually /Quarterly)	Goods	44,073.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
81	Family Health Bureau	Print Monthly Statement of SH Activities (H -1014) / Print Monthly Statement of SH Activities (H -1014)	Goods	116,500.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
82	Family Health Bureau	Print of Annual Report FHB / Print of Annual Report FHB	Goods	575,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
83	Family Health Bureau	Print Red Book / Print Red Book	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
84	Family Health Bureau	Training Program & MCH reviews with Field viits / Training Program & MCH reviews with Field viits	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
85	Family Health Bureau	Review work shops (MOMCH WS & RSPHNO WS) / Review work shops (MOMCH WS & RSPHNO WS)	Goods	8,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
86	Family Health Bureau	Venue, Accomodation, food, stationsry for Two Work Shops / Venue, Accomodation, food, stationsry for Two Work Shops	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
87	Family Health Bureau	Printing dental formats and fluoride varnish cards / Printing dental formats and fluoride varnish cards	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
88	Family Health Bureau	Printing guideline books for DSs at the ADC and CDC (fissure sealants and fluoride varnish) / Printing guideline books for DSs at the ADC and CDC (fissure sealants and fluoride varnish)	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
89	Family Health Bureau	Printing leaflets and posters for fluoride varnish, fissure sealant and pregnant mothers programme / Printing leaflets and posters for fluoride varnish, fissure sealant and pregnant mothers programme	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
90	Family Health Bureau	Printing message booklet for pregnant mothers, infants, preschool and schcool children / Printing message booklet for pregnant mothers, infants, preschool and schcool children	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
91	Family Health Bureau	Printing of Trainer Manual- Breastfeeding Counselling ,A Training Course, Trainer's Guide,- 500 units / Printing of Trainer Manual- Breastfeeding Counselling ,A Training Course, Trainer's Guide,- 500 units	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
92	Family Health Bureau	Printing of Participant manual- Breastfeeding Councelling Training - 1000 copies / Printing of Participant manual- Breastfeeding Councelling Training - 1000 copies	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
93	Family Health Bureau	Printing of National guidelines on Management of Labour - 1000 copies / Printing of National guidelines on Management of Labour - 1000 copies	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
94	Family Health Bureau	Printing of Envelopes to dispatch dried blood spot collection card for the newborn screening programme- Congenital hypothyroidism (20,000 Large paddedd/ 5,000 Small non padded) / Printing of Envelopes to dispatch dried blood spot collection card for the newborn screening programme- Congenital hypothyroidism (20,000 Large paddedd/ 5,000 Small non padded)	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
95	Family Health Bureau	Printing of Modified Obstetrics Early Warning Signs chart (H:PH 1237) - (300,000 units) / Printing of Modified Obstetrics Early Warning Signs chart (H:PH 1237) - (300,000 units)	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
96	Family Health Bureau	Printing of Neonatal Examination Format (H1162) -(400,000 units) / Printing of Neonatal Examination Format (H1162) -(400,000 units)	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
97	Family Health Bureau	Printing of SCBU/NICU History record sheet (H1164) - (100,000 unit) / Printing of SCBU/NICU History record sheet (H1164) - (100,000 unit)	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
98	Family Health Bureau	Printing of Neonatal admision sheet (H1167) (50,000 units) / Printing of Neonatal admision sheet (H1167) (50,000 units)	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
99	Family Health Bureau	Printing of newborn screening guidebook - 1000 copies / Printing of newborn screening guidebook - 1000 copies	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
100	Family Health Bureau	Printing of posters on breastfeeding (1000), BFHI (500) and newborn screening (1000) / Printing of posters on breastfeeding (1000), BFHI (500) and newborn screening (1000)	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			