

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Family Health Bureau	Printing of WHO LCG (A3 size) - 200000 copies / Printing of WHO LCG (A3 size) - 200000 copies	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
2	Family Health Bureau	RUTF (BP100) / RUTF (BP100)	Goods	158,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
3	Family Health Bureau	Vitamin and Mineral Powder (Multiple Micro Nutrient Powder - MMN) / Vitamin and Mineral Powder (Multiple Micro Nutrient Powder - MMN)	Goods	189,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
4	Family Health Bureau	Vitamin A Mega Dose capsules (100000 IU) / Vitamin A Mega Dose capsules (100000 IU)	Goods	113,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
5	Family Health Bureau	Mebendazole 500mg tablets / Mebendazole 500mg tablets	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
6	Family Health Bureau	Glucose 75 mg sachets / Glucose 75 mg sachets	Goods	30,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Family Health Bureau	Spring Balance Scales for under 5 children / Spring Balance Scales for under 5 children	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
8	Family Health Bureau	Beam Balance Scales for infants / Beam Balance Scales for infants	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
9	Family Health Bureau	Contraceptives Condoms, Pills, DMPA, IUD, Implants, AD syringes / Contraceptives Condoms, Pills, DMPA, IUD, Implants, AD syringes	Goods	223,752,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
10	Family Health Bureau	Infant Incubators (10 units) / Infant Incubators (10 units)	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
11	Family Health Bureau	Infant T piece resuscitator (30 Units) / Infant T piece resuscitator (30 Units)	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
12	Family Health Bureau	Syringer pump (50 units) / Syringer pump (50 units)	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
13	Family Health Bureau	Single phototherapy (10 Units) / Single phototherapy (10 Units)	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
14	Family Health Bureau	Double Phototherapy (10 units) / Double Phototherapy (10 units)	Goods	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
15	Family Health Bureau	Neonatal Ventilator (10 units) / Neonatal Ventilator (10 units)	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
16	Family Health Bureau	10 OAE machines for newborn screening / 10 OAE machines for newborn screening	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
17	Family Health Bureau	Examination Lights - Spot light (20 units) / Examination Lights - Spot light (20 units)	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
18	Family Health Bureau	Delivery beds (30 beds) / Delivery beds (30 beds)	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
19	Family Health Bureau	CTG machine (10 units) / CTG machine (10 units)	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
20	Family Health Bureau	Procument of Reagents for analysis of dried blood spot samples for newborn screening of Congenital Hypothyroidism / Procument of Reagents for analysis of dried blood spot samples for newborn screening of Congenital Hypothyroidism	Goods	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
21	Family Health Bureau	Maternal care equipment / Maternal care equipment	Goods	68,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
22	Family Health Bureau	Bathroom Scales (600) / Bathroom Scales (600)	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
23	Family Health Bureau	Height Measuring Tapes (600) / Height Measuring Tapes (600)	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
24	Family Health Bureau	Glass writing-diamond pencil / Glass writing-diamond pencil	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
25	Family Health Bureau	D.P.X. mountant (250 ml bottles) / D.P.X. mountant (250 ml bottles)	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
26	Family Health Bureau	Rectang. trays ss 300 x 500mm, 50mmdep / Rectang. trays ss 300 x 500mm, 50mmdep	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
27	Family Health Bureau	Staining glass trough for 20 slides with rack / Staining glass trough for 20 slides with rack	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
28	Family Health Bureau	Specula vaginal Cusco 100mm x30mm / Specula vaginal Cusco 100mm x30mm	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
29	Family Health Bureau	Ethyl alcohol (96%)- 25 L cans / Ethyl alcohol (96%)- 25 L cans	Goods	78,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
30	Family Health Bureau	Microsc. cover slip square size 22x 40 mm / Microsc. cover slip square size 22x 40 mm	Goods	3,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
31	Family Health Bureau	Solution Orange G (500ml bots) / Solution Orange G (500ml bots)	Goods	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
32	Family Health Bureau	Solution EA 50 (500ml bots) / Solution EA 50 (500ml bots)	Goods	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
33	Family Health Bureau	Harris Hematoxinilin-Mercury free (500 ml) / Harris Hematoxinilin-Mercury free (500 ml)	Goods	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
34	Family Health Bureau	Micros. slides (plain) thick 1mm, size 76mmx26mm / Micros. slides (plain) thick 1mm, size 76mmx26mm	Goods	2,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
35	Family Health Bureau	Staining jar, coplin, glasswith lid / Staining jar, coplin, glasswith lid	Goods	280,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
36	Family Health Bureau	Wooden spatula / Wooden spatula	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
37	Family Health Bureau	Slide box wooden for 50 slides / Slide box wooden for 50 slides	Goods	70,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
38	Family Health Bureau	Plastic cans (25/1/ 0.5 litre) / Plastic cans (25/1/ 0.5 litre)	Goods	35,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
39	Family Health Bureau	HPV DNA Test kits for cobas 4800 / HPV DNA Test kits for cobas 4800	Goods	112,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
40	Family Health Bureau	Microscopes / Microscopes	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
41	Family Health Bureau	Equipment for LBC machine / Equipment for LBC machine	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
42	Family Health Bureau	Fissure sealant packs - 800 / Fissure sealant packs - 800	Goods	17,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
43	Family Health Bureau	Fluoride varnish packs - 1500 / Fluoride varnish packs - 1500	Goods	13,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
44	Family Health Bureau	Pumice powder (500g) - 50packs / Pumice powder (500g) - 50packs	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
45	Family Health Bureau	GIC - 400 packs / GIC - 400 packs	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
46	Family Health Bureau	Zno- Eugenol - 400 packs / Zno- Eugenol - 400 packs	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
47	Family Health Bureau	Vaseline - 400 packs / Vaseline - 400 packs	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
48	Family Health Bureau	Procurement of equipment (20 Micromotor units) (Rs. 300000 * 20) / Procurement of equipment (20 Micromotor units) (Rs. 300000 * 20)	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
49	Family Health Bureau	Purchase of portable light source for outreach programmes for SDTT/DSS (Rs. !50,000.00 x 40) / Purchase of portable light source for outreach programmes for SDTT/DSS (Rs. !50,000.00 x 40)	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
50	Family Health Bureau	Procurement of equipment (6 table top autoclaves and 6 complete school dental chairs and 6 portable dental units) for school dental clinics / Procurement of equipment (6 table top autoclaves and 6 complete school dental chairs and 6 portable dental units) for school dental clinics	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
51	Family Health Bureau	Polishing brushes for micromotors / Polishing brushes for micromotors	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
52	Family Health Bureau	Micromotor burs / Micromotor burs	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
53	Family Health Bureau	Mouth Mirrors / Mouth Mirrors	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
54	Family Health Bureau	10 sets of furniture for 10 Mithuru Piyasa centres / 10 sets of furniture for 10 Mithuru Piyasa centres	Goods	5,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
55	Family Health Bureau	10 Bill Boards for 10 Mithuru Piyasa centres / 10 Bill Boards for 10 Mithuru Piyasa centres	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
56	Family Health Bureau	10 electric Kettles and 10 clocks for Mithuru Piyasa centres / 10 electric Kettles and 10 clocks for Mithuru Piyasa centres	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
57	Family Health Bureau	Furniture for 10 Yowun Piyasa centres / Furniture for 10 Yowun Piyasa centres	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
58	Family Health Bureau	Office tables for Cytoscreeners (30) / Office tables for Cytoscreeners (30)	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
59	Family Health Bureau	Office chairs for Cytoscreeners (30) / Office chairs for Cytoscreeners (30)	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
60	Family Health Bureau	Laptops for selected Cytoscreeners (20) / Laptops for selected Cytoscreeners (20)	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
61	Family Health Bureau	Vehical Insurance / Vehical Insurance	Works	480,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
62	Family Health Bureau	Vehical Service / Vehical Service	Works	2,560,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
63	Family Health Bureau	tyre, Tube, tape / tyre, Tube, tape	Works	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
64	Family Health Bureau	vehical repaires / vehical repaires	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
65	Family Health Bureau	Painting Work & Other Minor Work of New Building / Painting Work & Other Minor Work of New Building	Works	4,899,925.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
66	Family Health Bureau	Construction of Security Hut and Partition Works at Mulleriyawa Stores / Construction of Security Hut and Partition Works at Mulleriyawa Stores	Works	3,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
67	Family Health Bureau	Water Leak at Mini Conference Room / Water Leak at Mini Conference Room	Works	4,688,313.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
68	Family Health Bureau	Renovation of Roof of Mulleriyawa Stores / Renovation of Roof of Mulleriyawa Stores	Works	2,887,866.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
69	Family Health Bureau	Structural Repairs, Painting Works and Other Minor Repair Works / Structural Repairs, Painting Works and Other Minor Repair Works	Works	16,645,032.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
70	Family Health Bureau	Rectification of Water Seepage through Exposed Rubble Wall and Internal Painting for Office Areas / Rectification of Water Seepage through Exposed Rubble Wall and Internal Painting for Office Areas	Works	2,017,856.60	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
71	Family Health Bureau	Renovation of Roof of Old Building / Renovation of Roof of Old Building	Works	4,191,180.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
72	Family Health Bureau	??????? ???????????? ?? ??? ????????? ?????????????? ?? ????? ?????????????? / ????????? ?????????????? ?? ??? ????????? ?????????????? ?? ????? ??????????????	Works	690,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
73	Family Health Bureau	???????????? ?????????????? ?? ??????????, ??????, ????????? ?????? ????? ?????? / ??????????? ???????????????? ?? ??????????, ??????, ????????? ?????? ????? ??????	Works	1,175,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
74	Family Health Bureau	??? ?????? ????? ????? ??????????? ?????????????? ?? ?????????????? ??????? ????????? ?????? ????? ????? ????????????? ???????? / ??? ????? ?????? ????? ???????????? ?????????????? ?? ?????????????? ??????? ????????? ?????? ????? ????? ????????????? ???????	Works	3,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Family Health Bureau																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
75	Family Health Bureau	Supply, Installation, Testing and Commissioning of CCTV System to Family Health Bureau / Supply, Installation, Testing and Commissioning of CCTV System to Family Health Bureau	Works	636,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
76	Family Health Bureau	Supply & Fixing of Barbed Wire for infront of Boundary Wall / Supply & Fixing of Barbed Wire for infront of Boundary Wall	Works	453,894.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
77	Family Health Bureau	Supply and Fixing of Roller Door for Drug Store / Supply and Fixing of Roller Door for Drug Store	Works	215,697.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
78	Family Health Bureau	Repairing Roof & Minor Repairing Works / Repairing Roof & Minor Repairing Works	Works	376,632.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
79	Family Health Bureau	2 AC machines / 2 AC machines	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
80	Family Health Bureau	National Youth Health survey / National Youth Health survey	Consultancy services	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
81	Family Health Bureau	IEC to enhance the awareness of clients and general public on maternal health / IEC to enhance the awareness of clients and general public on maternal health	Consultancy services	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
82	Family Health Bureau	Drafting of strategic plan for maternal care / Drafting of strategic plan for maternal care	Consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
83	Family Health Bureau	Develop video on Life Skills / Develop video on Life Skills	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
84	Family Health Bureau	Establish a elevator to improve FHB for disability access / Establish a elevator to improve FHB for disability access	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Family Health Bureau

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
85	Family Health Bureau	Extension of existing stores at Mulleriyawa in order to increase storage facilities for drugs and commodities. / Extension of existing stores at Mulleriyawa in order to increase storage facilities for drugs and commodities.	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			
86	Family Health Bureau	Building renovation of FHB / Building renovation of FHB	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-15			