

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Anuradapura	General Equipment / Mini microvawe Oven	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
2	Teaching Hospital, Anuradapura	General Equipment / Laptop	Goods	6,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
3	Teaching Hospital, Anuradapura	General Equipment / Kettle - Large 3L	Goods	60,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
4	Teaching Hospital, Anuradapura	General Equipment / Racks - Stcre Room Racks	Goods	360,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
5	Teaching Hospital, Anuradapura	General Equipment / Washing Machine and Dryer Machine	Goods	4,615,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
6	Teaching Hospital, Anuradapura	General Equipment / Cupboard - Stainless Steel Hospital Cupboard	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Teaching Hospital, Anuradapura	General Equipment / Drawer Cupboard	Goods	920,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
8	Teaching Hospital, Anuradapura	General Equipment / Water Filter (RO)	Goods	7,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
9	Teaching Hospital, Anuradapura	General Equipment / Cupboard - Instrument store	Goods	990,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
10	Teaching Hospital, Anuradapura	General Equipment / Walkers	Goods	330,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
11	Teaching Hospital, Anuradapura	General Equipment / Vacuumed Machine	Goods	1,160,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
12	Teaching Hospital, Anuradapura	General Equipment / Stands - Jumbo Oxygen	Goods	360,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
13	Teaching Hospital, Anuradapura	General Equipment / Locker 1 1/2*1 1/2 (with locker 12 or 16)	Goods	3,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	Teaching Hospital, Anuradapura	General Equipment / Wall hangers	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
15	Teaching Hospital, Anuradapura	General Equipment / Towel Rack	Goods	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
16	Teaching Hospital, Anuradapura	General Equipment / A/C Machine	Goods	29,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
17	Teaching Hospital, Anuradapura	General Equipment / Table - Stainless Steel	Goods	525,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
18	Teaching Hospital, Anuradapura	General Equipment / Stool - Hight Measure Stool, plastic	Goods	1,052,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
19	Teaching Hospital, Anuradapura	General Equipment / Boiler stand	Goods	198,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
20	Teaching Hospital, Anuradapura	General Equipment / Blender	Goods	1,050,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Teaching Hospital, Anuradapura	General Equipment / Sealer machine	Goods	45,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
22	Teaching Hospital, Anuradapura	General Equipment / Laminating machine	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
23	Teaching Hospital, Anuradapura	General Equipment / Fan -ceiling, wall, stand	Goods	6,039,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
24	Teaching Hospital, Anuradapura	General Equipment / Digital camara	Goods	70,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
25	Teaching Hospital, Anuradapura	General Equipment / Printer - Laser Colour	Goods	120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
26	Teaching Hospital, Anuradapura	General Equipment / Drawer - Fylin cabinet 4 drover	Goods	135,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
27	Teaching Hospital, Anuradapura	General Equipment / Mattress - Foldable journ	Goods	140,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	Teaching Hospital, Anuradapura	General Equipment / Overlock Machine - 5 Thread	Goods	185,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
29	Teaching Hospital, Anuradapura	General Equipment / Scanner machine	Goods	320,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
30	Teaching Hospital, Anuradapura	General Equipment / Wooden bench	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
31	Teaching Hospital, Anuradapura	General Equipment / Barcode reader	Goods	40,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
32	Teaching Hospital, Anuradapura	General Equipment / Saucepan	Goods	610,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
33	Teaching Hospital, Anuradapura	General Equipment / Pressure gun	Goods	25,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
34	Teaching Hospital, Anuradapura	General Equipment / leaves cutting machine	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
35	Teaching Hospital, Anuradapura	General Equipment / Coconut scraper electric	Goods	26,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
36	Teaching Hospital, Anuradapura	General Equipment / Water Dispenser	Goods	75,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
37	Teaching Hospital, Anuradapura	General Equipment / Ironing table – wooden	Goods	276,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
38	Teaching Hospital, Anuradapura	General Equipment / Wooden sofa set	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
39	Teaching Hospital, Anuradapura	General Equipment / Steam iron	Goods	60,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-03-02			2026-07-21			60
40	Teaching Hospital, Anuradapura	General Equipment / dust bin - 10L,30L,75L	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60
41	Teaching Hospital, Anuradapura	General Equipment / TABLE and wall cupboard	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-03-02			2026-07-21			60

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Anuradapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	Teaching Hospital, Anuradapura	General Equipment / Mattress - Air, 6" x 2 1/2" , 6" x 3"	Goods	5,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60
43	Teaching Hospital, Anuradapura	General Equipment / Almirah (6" x 3")	Goods	6,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60
44	Teaching Hospital, Anuradapura	General Equipment / Bed side Locker	Goods	4,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60
45	Teaching Hospital, Anuradapura	General Equipment / Beds (ward)	Goods	5,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60
46	Teaching Hospital, Anuradapura	General Equipment / Book Rack (6" x 3")	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60
47	Teaching Hospital, Anuradapura	General Equipment / Chairs - Low back, Executive, plastic, other chair	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	Teaching Hospital, Anuradapura	General Equipment / Computer (Moniter/Key Board/ Mouse/CPU)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60
49	Teaching Hospital, Anuradapura	General Equipment / Trolly	Goods	12,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60
50	Teaching Hospital, Anuradapura	General Equipment / Cupboard	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60
51	Teaching Hospital, Anuradapura	General Equipment / Table (4" x 2 1/2" ,Computer Table, other table	Goods	6,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60
52	Teaching Hospital, Anuradapura	General Equipment / Wheel Chair - Adult, child	Goods	8,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-05-24		60
53	Teaching Hospital, Anuradapura	General Equipment / A/C Machine	Goods	18,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
54	Teaching Hospital, Anuradapura	General Equipment / Mattress - Foldable jorum	Goods	2,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56
55	Teaching Hospital, Anuradapura	General Equipment / dust bin - 10L,30L,75L	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56
56	Teaching Hospital, Anuradapura	General Equipment / Wheel Chair - Adult, child, fully functional (Adult)	Goods	4,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56
57	Teaching Hospital, Anuradapura	General Equipment / Cupboard - Drugs	Goods	3,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56
58	Teaching Hospital, Anuradapura	General Equipment / Computer (Monitor/Key Board/ Mouse/CPU)	Goods	8,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56
59	Teaching Hospital, Anuradapura	General Equipment / Bed side Locker	Goods	5,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Anuradapura																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
60	Teaching Hospital, Anuradapura	General Equipment / Beds (ward) - 6" x 2 1/2" , 6" x 3"	Goods	4,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	
61	Teaching Hospital, Anuradapura	General Equipment / Low Back Office Chairs	Goods	3,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56
62	Teaching Hospital, Anuradapura	General Equipment / Discussion table	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56
63	Teaching Hospital, Anuradapura	General Equipment / Low Back Chair	Goods	2,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56
64	Teaching Hospital, Anuradapura	General Equipment / Executive table (L Shape)	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56
65	Teaching Hospital, Anuradapura	General Equipment / High Back Chair	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-05			2028-07-21	56