

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	General Hospital, Ampara	Purchasing of Medical Equipments / A Scan Machine	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
2	General Hospital, Ampara	Purchasing of Medical Equipments / B Scan Machine	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
3	General Hospital, Ampara	Purchasing of Medical Equipments / Weighing machine personal	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
4	General Hospital, Ampara	Purchasing of Medical Equipments / Dental Chair with Complete Set	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
5	General Hospital, Ampara	Purchasing of Medical Equipments / Refregerator Medical grade	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
6	General Hospital, Ampara	Purchasing of Medical Equipments / Traction Table	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	General Hospital, Ampara	Purchasing of Medical Equipments / Electronic Tournoqute System	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
8	General Hospital, Ampara	Purchasing of Medical Equipments / PCA Pump	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
9	General Hospital, Ampara	Purchasing of Medical Equipments / Enterl Feeding Pump	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
10	General Hospital, Ampara	Purchasing of Medical Equipments / LED Apron Low weight	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
11	General Hospital, Ampara	Purchasing of Medical Equipments / Vesel Seeling Device	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	General Hospital, Ampara	Purchasing of Medical Equipments / Any other Emergency Equipment for Dental Unit	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
13	General Hospital, Ampara	Purchasing of Medical Equipments / Any other emergency Equipment for Laboratory	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
14	General Hospital, Ampara	Purchasing of Medical Equipments / Any other Equipment for urgent basis requested	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
15	General Hospital, Ampara	Purchasing of Office Equipments / Revolving Chair	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
16	General Hospital, Ampara	Purchasing of Office Equipments / Office table	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
17	General Hospital, Ampara	Purchasing of Office Equipments / Office table Wooden	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
18	General Hospital, Ampara	Purchasing of Office Equipments / Excecutive Table	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
19	General Hospital, Ampara	Purchasing of Office Equipments / Excecutive Chair	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
20	General Hospital, Ampara	Purchasing of Office Equipments / LapTop	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
21	General Hospital, Ampara	Purchasing of Office Equipments / Desktop Computer	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
22	General Hospital, Ampara	Purchasing of Office Equipments / Ups	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
23	General Hospital, Ampara	Purchasing of Office Equipments / Printers	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	General Hospital, Ampara	Purchasing of Office Equipments / Mouse	Goods	8,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
25	General Hospital, Ampara	Purchasing of Office Equipments / Photocopy Machin	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
26	General Hospital, Ampara	Purchasing of Office Equipments / Riso Machine	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
27	General Hospital, Ampara	Purchasing of Office Equipments / Library Cupboard	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
28	General Hospital, Ampara	Purchasing of Office Equipments / Kushion chair with arm	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
29	General Hospital, Ampara	Purchasing of Office Equipments / Lobby chair	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
30	General Hospital, Ampara	Purchasing of Office Equipments / Sofa Set	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
31	General Hospital, Ampara	Purchasing of Office Equipments / Iron Cupboard	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
32	General Hospital, Ampara	Purchasing of Office Equipments / Plastic Chair with Hand	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
33	General Hospital, Ampara	Purchasing of Office Equipments / Digital Smart Board	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
34	General Hospital, Ampara	Purchasing of Office Equipments / Pen drive	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
35	General Hospital, Ampara	Purchasing of Office Equipments / Computer Table	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
36	General Hospital, Ampara	Purchasing of Office Equipments / Scanner	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
37	General Hospital, Ampara	Purchasing of Office Equipments / Workstation	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
38	General Hospital, Ampara	Purchasing of Office Equipments / Fax Machine	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
39	General Hospital, Ampara	Purchasing of Office Equipments / Equipment for Digital Health	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
40	General Hospital, Ampara	Purchasing of Office Equipments / Equipment for Health Education Unit	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
41	General Hospital, Ampara	Purchasing of Office Equipments / Conference Table with Chairs	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
42	General Hospital, Ampara	Purchasing of Office Equipments / Any other Emergency Equipments for Hospital	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	General Hospital, Ampara	Purchasing of Office Equipments / Equipment for NTS	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
44	General Hospital, Ampara	Purchasing of Hospital Equipments / Ceilling fan	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
45	General Hospital, Ampara	Purchasing of Hospital Equipments / Washing Machine	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
46	General Hospital, Ampara	Purchasing of Hospital Equipments / Stand fan	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
47	General Hospital, Ampara	Purchasing of Hospital Equipments / Wall Fan	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
48	General Hospital, Ampara	Purchasing of Hospital Equipments / Aluminium Saucefan	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
49	General Hospital, Ampara	Purchasing of Hospital Equipments / Buggy Cart	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
50	General Hospital, Ampara	Purchasing of Hospital Equipments / Refrigerator	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
51	General Hospital, Ampara	Purchasing of Hospital Equipments / Dinning Chair	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
52	General Hospital, Ampara	Purchasing of Hospital Equipments / Dinning Table	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
53	General Hospital, Ampara	Purchasing of Hospital Equipments / Furniture for Circuit Bunglow	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
54	General Hospital, Ampara	Purchasing of Hospital Equipments / Metress	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
55	General Hospital, Ampara	Purchasing of Hospital Equipments / Folding Beds	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
56	General Hospital, Ampara	Purchasing of Hospital Equipments / Sawing Machine	Goods	3,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	General Hospital, Ampara	Purchasing of Hospital Equipments / Over Lock Machine	Goods	3,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
58	General Hospital, Ampara	Purchasing of Hospital Equipments / Plastic Stool	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
59	General Hospital, Ampara	Purchasing of Hospital Equipments / Kitchen Items	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
60	General Hospital, Ampara	Purchasing of Hospital Equipments / Equipment s for Maintanance Units	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
61	General Hospital, Ampara	Purchasing of Hospital Equipments / Generator 1100 kVA(700+400)	Goods	182,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
62	General Hospital, Ampara	Purchasing of Hospital Equipments / Gym Equipments	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
63	General Hospital, Ampara	Purchasing of Hospital Equipments / Improvement for Children Ply Areas	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
64	General Hospital, Ampara	Purchasing of Hospital Equipments / Equipment for Waste Management	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
65	General Hospital, Ampara	Purchasing of Hospital Equipments / Equipment for CSSD	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
66	General Hospital, Ampara	Purchasing of Hospital Equipments / Equipment for NTS	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
67	General Hospital, Ampara	Purchasing of Hospital Equipments / Any other Emergency Equipments	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
68	General Hospital, Ampara	Building Construction & Rehabilitation / Construction of Accident & Emergency Complex	Works	1,589,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
69	General Hospital, Ampara	Building Construction & Rehabilitation / Cath Lab with Cardiology Unit	Works	720,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
70	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Motuary	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
71	General Hospital, Ampara	Building Construction & Rehabilitation / Painting of Buildings	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
72	General Hospital, Ampara	Building Construction & Rehabilitation / Construction of Stroke Unit	Works	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
73	General Hospital, Ampara	Building Construction & Rehabilitation / Construction of Cancer & Palliative Care Unit	Works	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
74	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Staff Accomodation Facilities	Works	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
75	General Hospital, Ampara	Building Construction & Rehabilitation / Renovation of Lectur hall complex with Auditorium NTS	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
76	General Hospital, Ampara	Purchasing of Vehicles / Van	Goods	260,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
77	General Hospital, Ampara	Purchasing of Vehicles / Lorry	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
78	General Hospital, Ampara	Purchasing of Vehicles / Cab	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC		2027-01-05			2027-12-29		365
79	General Hospital, Ampara	Purchasing of Vehicles / AC Bus (Rosa)	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Appointment of PC/BEC		2027-01-05			2027-12-29		365
80	General Hospital, Ampara	Purchasing of Vehicles / Bouser	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC		2027-01-05			2027-12-29		365
81	General Hospital, Ampara	Purchasing of Vehicles / Ambulance	Goods	105,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Appointment of PC/BEC		2027-01-05			2027-12-29		365
82	General Hospital, Ampara	Satationary	Goods	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
83	General Hospital, Ampara	other Medical Supplears	Goods	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
84	General Hospital, Ampara	Maintainer Expenditure	Goods	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
85	General Hospital, Ampara	Diet supply	Goods	130,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
86	General Hospital, Ampara	office equipment	Goods	110,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
87	General Hospital, Ampara	Hospital Equipment	Goods	115,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
88	General Hospital, Ampara	service Agreement	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
89	General Hospital, Ampara	Maintenance Vehicles	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
90	General Hospital, Ampara	training programme	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
91	General Hospital, Ampara	three functional ICU Bed	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC			2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
92	General Hospital, Ampara	syringe pumps	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC			2028-01-03			2028-12-29	
93	General Hospital, Ampara	thearture table (authopeadic)	Goods	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
94	General Hospital, Ampara	Theature table (general)	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
95	General Hospital, Ampara	Anasthatic Machine with Wentilature (Adat & Pradiatric)	Goods	4,500,000.00	Foreign Loans	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
96	General Hospital, Ampara	Anasthatic Work Station	Goods	4,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
97	General Hospital, Ampara	Over head lamp (celing mounted)	Goods	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
98	General Hospital, Ampara	Central Monitorium Systems	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Ampara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
99	General Hospital, Ampara	EEG Machine	Goods	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
100	General Hospital, Ampara	exercise ECG Machine	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	