Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Dengue Control Unit
Current Status Scheduled Date of Scheduled Date of
Department/ Source of of Commencement Completion
Serial Line . Procurement Estimated Financing/ | Procurement Level of | Priority Contract
Description . Procurement .
No. Agency/ Category Cost (LKR) Name of Method Authority | Status FrErEd es Period
Ministry the Donor Py — 2026 | 2027 | 2028 | 2026 | 2027 | 2028
Purchasing of
temephos1% SG / Domestic NCB -
Dengue National Feasibilit 2026- 2026-
1 9 . Purchasing of Goods 3,000,000.00 Funds / » RPC Urgent y
Control Unit Competitive Study 01-08 04-30
Temephosl% SG GoSL -
Bidding
1200kg
Strengthening of
Central and
Regi
gional . NCE -
Dengue entomology Domestic National 2026 2026
2 g . laboratories / Works 4,000,000.00 Funds / . RPC Normal [ Not Initiated
Control Unit . Competitive 04-01 11-30
Repair Central and GoSL -
. Bidding
regional
entomology
laboratories 2026
Purchasing of
technical malg;lthion Domestic NCB -
Dengue National 2026- 2026-
g .| / purchasing of 500 Goods 5,000,000.00 Funds / . RPC Urgent Not Initiated
Control Unit . Competitive 04-01 12-15
leters of technical GoSL o
. Bidding
malathion
Mass meadia
campain 2026 / Domestic NCB -
Dengue .p Information National Feasibility 2026- 2026-
. National mass 25,000,000.00 Funds / " RPC Normal
Control Unit . . system Competitive Study 01-01 09-30
media campain for GoSL e
e Bidding
dengue mitigation
Purchasi i
u |n.g of ice . NCB -
Dengue materiel Domestic National Feasibilit 2026 2026
d ) Purchasing of Goods 6,000,000.00 Funds / i, RPC Normal y
Control Unit Competitive Study 01-01 10-30
Dengue posters GoSL Biddin
and leaflet 2026 9
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Name of the Procuring Entity : Dengue Control Unit

Scheduled Date of Scheduled Date of
Department/ Source of Current Status - - leti
Serial LinF:aA ency/ Descrintion Procurement | EstimatedCost | Financing/ | Procurement Level of | Priority | ofProcurement ommencement ompletion Contract
No. Mi _gt v : Category (LKR) Name of Method Authority | Status Preparedness Period
inistry the Donor Activities* 2026 | 2027 | 2028 | 2026 | 2027
Refurbishment of
the national
Dengue Control
unit/Stores / . NCB -
Dengue Refurbishments Domestic National Feasibilit 2026 2026
6 g , . Works 25,000,000.00 Funds / . RPC Urgent y
Control Unit National dengue GosSL Competitive Study 02-02 10-30
control unit Bidding
/General Stores
and insecticide
stores
Modernization
Programme of
Entamology and
Molecular Biolo
Laborator /gy Domestic NCB -
Dengue . y National . Feasibility 2026- 2028-
7 . Purchasing new Goods 50,000,000.00 Funds / » RPC Priority 548
Control Unit Competitive Study 11-30 05-30
Laboratory GoSL s
. Bidding
Equipment and
Essential Electronic
Machines For
experiments
Purchasing of
fogging mack?ines/ Domestic NCB -
Dengue ) National . 2027- 2027-
8 9 . purchasing of Goods 17,400,000.00 Funds / . RPC Normal Not Initiated
Control Unit . . Competitive 01-01 11-30
fogging machines GoSL -
L Bidding
for dengue Activites
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Name of the Procuring Entity : Dengue Control Unit

Scheduled Date of

Scheduled Date of

Department/ Source of Current Status - - leti
Serial LinF:aA ency/ Descrintion Procurement | EstimatedCost | Financing/ | Procurement Level of | Priority | ofProcurement ommencement ompletion Contract
No. Mi _gt v : Category (LKR) Name of Method Authority | Status Preparedness Period
Inistry the Donor Activities* 2026 | 2027 | 2028 | 2026 | 2027 | 2028
Modernization
Programme of
Entomology and
Molecular Biology
Lab / Purchasing Domestic NCB -
Dengue . National L Feasibilit 2028- 2028-
9 g .. | new Lab Equipment Goods 50,000,000.00 Funds / . RPC Priority y 300
Control Unit . Competitive Study 01-31 11-30
and Essential GoSL o
. Bidding
Electronic
Equipment for
Laboratory
Equipment




